Sealed Invitation for Bids (IFB)

Issue Date: February 4, 2021
Solicitation Title:
Kiwanis Park Field #4

Issuing Office: City of Williamsburg
Williamsburg Parks and Recreation

City of Williamsburg - Municipal Building
Attn: Ms. Julie Phares Purchasing Agent
401 Lafayette Street — 1st Floor
Williamsburg, Virginia 23185-3617

Location of where work will be performed:

Kiwanis Park - 125 Longhill Rd Williamsburg Va 23185

(Sealed) IFB NO:
01-7104-21

Mandatory Pre- Bid
Conference:
February 22, 2021 @2:00 p.m.
(Local Time)

@ Kiwanis Park
125 Longhill Rd.
Williamsburg,VA 23185

BID DUE DATE:
March 23, 2021

CLOSING TIME:
2:00 p.m. (local time)

Purchasing Agent:
Julie Phares

PHONE:
757-220-6181
jphares@williamsburgva.gov

Proposals Will Be Received Until the Date and Time Noted Above For Furnishing the Goods/Services

Described Herein.

All inquiries for information should be directed to Tyler Cobb, Deputy Director of Parks and Recreation
tcobb@williamsburgva.gov,. All inquiries shall be submitted no later than March 16, 2021 @2:00 p.m.

IF PROPOSALS ARE MAILED, SEND DIRECTLY TO ISSUING OFFICE NOTED ABOVE. IF PROPOSALS IS HAND

DELIVERED, DELIVER TO:

401 Lafayette Street 1st Floor — Finance Department/Attn: Julie Phares

Name and Address of Firm:

Williamsburg, VA 23185

Date:
By:
(Signature In Ink)
Zip Code: Name:
FEI/FIN NO. (Please Print)
Fax Number: ( ) Title:

E-Mail Address: Telephone Number:

MANDATORY PRE-BID CONFERENCE: Mandatory Pre-Bid Conference will be held 2 p.m., Monday,

February 22, 2021 at Kiwanis Park, 125 Longhill Road, Williamsburg, VA 23185.

PLEASE RETURN WITH BID FORM

City of Williamsburg Kiwanis Park Field #4
IFB # 01-7104-21
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SECTION 101

DEFINITIONS OF TERMS

GENERAL DEFINITIONS

Wherever used in the Contract Documents, the following terms shall have the meanings indicated and shall be
applicable to both the singular and plural thereof:

1.

10.

11.

12.

13.

Addenda - Written or graphic instruments issued prior to the opening of Bids which clarify, correct or
change the Bid Documents or the Contract Documents.

Agreement - The written agreement between the Owner and the Contractor covering the Work to be
performed; other Contract Documents are attached to the Agreement and made a part thereof as
provided therein.

Application for Payment - The form provided in the Contract Documents which is to be used by the
Contractor in requesting progress and final payments and which is to include such supporting
documentation as is required by the Contract Documents.

Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the prices for
the Work to be performed.

Bid Documents - Documentation issued prior to the bid date, including documentation accompanying
the Bid (Drawings, Project Specifications, HRPDC Regional Construction Standards, Addenda, and
Special Provisions) and any Post-Bid documentation submitted prior to the Notice of Award.

Bidder - Any person, firm or corporation submitting a Bid for the Work.

Bonds - Performance and Payment Bonds furnished by the Contractor and the Contractor's surety in
accordance with the Contract Documents.

Bid Security - Bid Bonds and other instruments of surety, furnished by the Contractor or the
Contractor's surety in accordance with the Contract Documents.

Change Order - A written order to the Contractor authorizing an addition, deletion, or revision in the
Work within the general scope of the Contract Documents that authorizes an adjustment in the Contract
Price and/or Contract Time, issued on or after the Effective Date of the Agreement.

Completion Date - The date specified in the Notice to Proceed for final completion of the Work.

Contaminated Effluent — Effluent from construction dewatering activities that is impacted with
contaminants of concern and require special handling in accordance with applicable federal, state and
local regulations.

Contaminated Groundwater - Groundwater that is impacted with contaminants of concern and require
special handling in accordance with applicable federal, state and local regulations.

Contract Documents - The Agreement, including the Bid Documents, Notice of Award, Notice to
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14.

15.

16.
17.

18.

19.
20.
21.

22.

23.

24.
25.

26.
217.

28.

29.

Proceed, Field Orders, Change Orders, and Modifications.

Contract Price - The total monies payable to the Contractor under the terms and conditions of the
Agreement.

Contract Time - The number of calendar days stated in the Agreement for the completion of the Work.
Calendar days shall be understood to be consecutive.

Contractor - The person, firm or corporation with whom the Owner has executed the Agreement.

Day - A calendar day of twenty-four hours measured from midnight to the next midnight. Calendar
days shall be understood to be consecutive.

Defective - An adjective, which when modifying the word Work, refers to Work that is unsatisfactory,
faulty or deficient, or does not conform to the Contract Documents, or does not meet the requirements
of any inspection, reference standard, test or approval referred to in the Contract Documents, or has
been damaged prior to the Owner’s acceptance.

Drawings - The plans that show the character and scope of the Work to be performed.
Effective Date of the Agreement - The date indicated in the introductory paragraph of the Agreement.

Engineer - The person, firm or corporation named as such in the Agreement. In the event the Owner
should not require the services of the Engineer, then the powers, duties, and responsibilities conferred
in the Contract Documents to the Engineer shall be construed to be those of the Owner.

Field Order - A verbal or written order effecting a change in the Work not involving an adjustment in
the Contract Price or an extension of the Contract Time, issued by the Engineer or Owner to the
Contractor during construction.

Final Completion - All work, including punch list items noted at the final inspection, is complete to
the satisfaction of the Owner.

Groundwater Effluent - Groundwater that is pumped from the ground during construction.

Laws and Regulations - Any and all applicable laws, rules, regulations, ordinances, codes and orders
of any and all governmental bodies, agencies, authorities and courts having jurisdiction.

Liens - Liens, charges, security interests or encumbrances upon real or personal property.
May - The term "may" is permissive.

Notice - All written notices, demands, instructions, claims, approvals, and disapprovals required to
obtain compliance with the Contract Documents. Any written notice by either party to the Agreement
shall be sufficiently given if delivered to or at the last known business address of the person, firm or
corporation constituting the party to the Agreement, or to his, their, or its authorized agent,
representative or officer, or when enclosed in a postage envelope addressed to such last known business
address and deposited in a United States mailbox. Notice shall be deemed received within 3 business
days of U.S. Mail Service postmark date.

Notice to Proceed - A written notice given by the Owner to the Contractor (with a copy to the Engineer,
if appropriate) fixing the date on which the Contract Time will commence to run and on which the
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30.

31.

32.

33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

43.

44,

Contractor shall start to perform its obligations under the Agreement.

Owner - The public body or authority, corporation, association, firm or person with whom the
Contractor has entered into the Agreement and for whom the Work is to be provided.

Owner's Representative - The person, firm or corporation named by the Owner to act as the Owner’s
agent.

Partial Utilization - Use by the Owner of a substantially completed part of the Work for the purpose
for which it is intended (or a related purpose) prior to Substantial Completion of all the Work.

Project - The entire Work as described in the Contract Documents, including Work that is necessary
and incidental to the furnishing of all materials, services, equipment, labor and supplies required to
install, perform, and complete all items of Work in accordance with Contract Documents.

Reference Standards - Those bulletins, standards, rules, methods of analysis or tests, codes, and
specifications of other agencies, engineering societies, or industrial associations referred to in the
Contract Documents. These refer to the latest edition, including amendments in effect and published
at the time the Project was advertised, unless specifically referred to by edition, volume, or date.

Regional Construction Standards - The construction standards, published by the Hampton Roads
Planning District Commission (HRPDC) as amended from time to time.

Responsible Bidder - A person or firm who, in the sole opinion of the Owner, has the capability in all
respects, to fully perform the contractual requirements as well as the moral and business integrity and
reliability to assure good faith performance.

Responsive Bidder - A person or firm who has submitted a bid that conforms in all material respects to
the Bid Documents.

Resident Project Representative - The authorized representative of the Engineer or Owner who is
assigned to the Project or any part thereof.

Roadway Prism - All of the land or area within the right of way that needs to be cut, filled, graded, or
otherwise disturbed to produce the design cross section, including, but not limited to, areas for curbs,
ditches, sidewalks, paths, and slopes to match existing grade.

Rock - Any indurated material with a minimum compressive strength of 200 psi that requires drilling,
wedging, blasting, or other methods of brute force for excavation.

Shall - The term "shall" is mandatory.

Shop Drawings - All drawings, diagrams, illustrations, schedules, specified design related submittals,
and other data or information which are specifically prepared or assembled by or for the Contractor
and submitted by the Contractor to illustrate some portion of the Work.

Special Provisions - Requirements in addition to or modification of the HRPDC Regional Construction
Standards.

Specifications - Those portions of the Contract Documents or HRPDC Regional Construction
Standards consisting of written technical descriptions of materials, equipment, construction systems,
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45.

46.

47.

48.

49.

50.

51.

standards and workmanship as applied to the Work and certain administrative details applicable
thereto.

Standard Details - Those portions of the HRPDC Regional Construction Standards consisting of
drawings, explanatory of another drawing, indicating in detail and at a larger scale, the design, location,
composition and correlation of elements and materials.

Subcontractor - A person, firm or corporation having a direct contract with the Contractor or with any
other Subcontractor for the performance of a part of the Work at the site.

Substantial Completion - That date certified by the Owner when the construction of the Project or a
specified part thereof is sufficiently completed in accordance with the Contract Documents, including
completion of all tests, so that the Project or specified part can be utilized for the purpose for which it
is intended.

Successful Bidder - The lowest, responsible and responsive Bidder to whom the Owner (on the basis
of the Owner's evaluation as hereinafter provided) makes an award.

Supplier - Any person or organization that supplies materials or equipment for the Work, including
that fabricated to a special design.

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels
or other such facilities or attachments, and any encasements containing such facilities which have been
installed underground to furnish any of the following services or materials: electricity, gases, steam,
liquid petroleum products, telephone or other communications, cable television, sewage and drainage
removal, traffic or other control systems or water.

Work - All labor, materials, equipment, transportation, supervision, or other facilities, duties or

incidentals necessary for execution and completion of the Project in compliance with the Contract
Documents.

End of Section
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SECTION 102

BIDDING REQUIREMENTS AND CONDITIONS

. INVITATION FOR BIDS

PROJECT: Kiwanis Park Field #4
IFB # 01-7104-21

LOCATION: City of Williamsburg, Virginia
DATE: 4 February 2021

The City of Williamsburg will receive sealed Bids for the above titled Project at the office of the Purchasing
Agent, Julie Phares, located at The Municipal Building, 401 Lafayette Street, Williamsburg, VA 23185, until
2 p.m. local time on March 23, 2021, at which time the Bids will be publicly opened and read aloud. Any
Bids received after the specified time and date will not be considered.

The Work under this Project consists of the construction of a new 200’ ball field at the Kiwanis Park ball field
complex, including associated sitework, dugouts, fencing, and press box as delineated in the documents.

Bid documents are available for download from Purchasing’s current bid and proposals webpage on the City
of Williamsburg website https://www.williamsburgva.gov/government/department-i-z/purchasing/current-
bids-proposals and the Commonwealth of Virginia public EVA website.

The Hampton Roads Planning District Commission’s Regional Construction Standards, Sixth Edition,
December 2010, are hereby referenced and are part of the Bid Documents, except as may be modified by the
Special Provisions of this Project or as may be shown by bold type for additions and strike-throughs for
deletions. Copies of the Regional Construction Standards may be purchased at the offices of the HRPDC, 723
Woodlake Drive, Chesapeake, VA 23320 (Telephone 757-420-8300) or Executive Tower, Suite 1-C, 2101
Executive Drive, Hampton, VA 23666 (Telephone 757-262-0094). The latest edition of the Regional
Construction Standards and Publication Updates may be downloaded at the HRPDC website
http://www.hrpdcva.gov/Regional_Construction_Stnds/yREGCONST_Home.asp.

Bidders must be aware that these Bid Documents incorporate a number of changes, which supplement, modify,
or replace language and/or Standard Details found in the HRPDC Regional Construction Standards. Details
shown on the Drawings replace corresponding Standard Details found in the Regional Construction Standards.
Changes from the Regional Construction Standards that appear in these Bid Documents are shown as bold for
additions, and strikethroughs for deletions. Also, see Section 110 for additional references to Special Technical
Provisions incorporated into this Project.

Bid Security in the amount of five percent (5 %) of the Bid shall be submitted with each Bid. Each Bidder
shall submit a letter of certification from their surety that an Erosion and Sediment Control Surety Bond in the
amount of $ will be issued if the Bidder is awarded the contract. See Section 107, paragraph 4.4.

A MANDATORY PRE-BID CONFERENCE will be held on __ February 22nd , at 2:00  p.m. local
time at _Kiwanis Park, 125 Longhill Road, Williamsburg, VA. Bidders must be present at the start of meeting.
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Contractor registration in accordance with Title 2.2 Chapter 43, Code of Virginia is requlred The Bidder shall
include in its Bid the following notation: "Licensed Virginia Contractor No.

Withdrawal of Bids due to error shall be subject to and in accordance with Section 2.2-4330 of the Code of
Virginia and the Contract Documents.

The Owner reserves the right to waive minor non-substantive informalities in the Bid, to reject any/or all Bids,
to award any Bid in whole or in part and award the Bid considered to be in the best interest of the Owner. The
Owner also reserves the right to negotiate with the lowest responsive, responsible Bidder should Bid exceed
available funds.

The City of Williamsburg does not discriminate in the solicitation or awarding of contracts on the basis of race,
religion, faith-based organizations, color, national origin, age, disability or any other basis prohibited by state
or federal law.

By: Tyler Cobb
Deputy Director of Parks & Recreation
City of Williamsburg
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11

1.2

1.3

14

INSTRUCTIONS TO BIDDERS
Bid Documents

Complete sets of Bid Documents shall be used in preparing Bids. Neither the Owner nor the Engineer
assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of
Bid Documents.

The Owner, in making copies of the Bid Documents available on the above terms does so only for the
purpose of obtaining Bids on the Work and does not confer or license or grant permission for any other
use.

The Special Provisions for this Project as set forth in Section 110 were prepared by

Hopke & Associates, Inc. and are dated 12/21/2020. Additional Special Provisions for
this Project appear as modifications to the HRPDC Regional Construction Standards by strike-
throughs for deletions and bold type for additions in Sections 100 through 109.

The Drawings for this Project, prepared by Hopke & Associates, Inc; Triad Solutions Group, Siska
Aurand Landscape Architects, Inc.; and AES Consulting Engineers, and dated 12/21/2020, are
defined as follows:

T1.1  TITLE SHEET, CODE INFORMATION, AND GENERAL NOTES

ARCHITECTURAL:
Alll  PRESS BOX PLAN, SECTION, AND ELEVATION

ELECTRICAL:
E101 ELECTRICAL PLAN
E201 ELECTRICAL SCHEDULES

CIVIL:

C1.0 COVERSHEET

C2.0 ENVIRONMENTAL INVENTORY

C3.0 DEMOLITION AND EROSION & SEDIMENT CONTROL PLAN
C4.0 SITEANDUTILITY PLAN

C5.0 GRADING AND DRAINAGE PLAN

C6.0 EROSION & SEDIMENT CONTROL NOTES AND DETAILS
C7.0 NOTES AND DETAILS

Cr7.1 NOTES AND DETAILS

LANDSCAPE:

SD1.1 SITE PLAN

SD1.2 FIELD DIMENSION PLAN
SD1.3 MATERIAL PLAN

SD2.1 DETAILS

SD2.2 DETAILS

SD2.3 DETAILS

SD2.4 DETAILS

Examination of Contract Documents and Project Site
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2.1

2.2

3.1

3.2

3.3

It is the responsibility of each Bidder before submitting a Bid:
A To examine thoroughly the Bid Documents;

B. To become familiar with and satisfy the Bidder as to the general, local and site conditions that
may affect cost, progress, performance, or furnishing of the Work;

C. To study and carefully correlate the Bidder’s knowledge and observations with the Bid
Documents and such other related data; and,

D. To promptly notify the Owner of all conflicts, errors, ambiguities or discrepancies which the
Bidder has discovered in or between the Bid Documents and such other related documents or
field/site conditions.

Reference is made to Sections 104 Il and 104 IV, for information relating to reports, explorations,
underground facilities, and easements. On request, at the discretion of the Owner, the Owner will
provide each Bidder access to the site to conduct such examinations, investigations, explorations, tests
and studies as each Bidder deems necessary for submission of a Bid. The Bidder shall fill all holes
and clean up and restore the site to its former condition, including reseeding and/or resodding any
disturbed areas upon completion of such explorations, investigations, tests and studies, and hold the
Owner harmless from any damage to property or injury to persons resulting from or arising out of such
exploration, investigation, tests, and studies. The Bidder shall obtain and comply with all local and
state permitting requirements.

Interpretations and Addenda

No oral explanation in regard to the meaning of the Contract Documents will be made, and no oral
instructions will be given before the award of the Work. Discrepancies, omissions or doubts as to the
meaning of the Contract Documents shall be communicated in writing to the Owner for interpretation.
Bidders should act promptly and allow sufficient time for a reply to reach them before the submission
of their Bids. Any interpretation made will be in the form of an addendum to the Contract Documents,
which will be forwarded to all known Bidders, and its receipt shall be acknowledged on the Bid form.
All questions shall be received no later than March 16, 2021 at 2:00pm. All questions must be sent in
writing to tcobb@williamsburgva.gov.

Addenda may also be issued to modify the Contract Documents.

Subsurface Exploration — Subsurface boring data may be included in the Appendix. The Bidder shall
be responsible for conducting any further subsurface investigations that he deems necessary.

Geotechnical exploration and analysis information included, in whole or in part, in these Bid
Documents gives the physical data on subsurface conditions as obtained for the Owner only, and in no
event is this information to be considered as part of the Contract. It is expressly understood that neither
the Owner nor the Engineer will be responsible for any interpretation or conclusions drawn therefrom
by the Contractor.

Bidders are cautioned that the subsurface boring data was used for general design purposes only and
may be inadequate for the purposes of bidding the Contract items. It is strongly recommended that the
Contractor perform his own subsurface investigation(s) to the extent necessary to satisfy himself as to
the subsurface conditions.
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4.1

4.2

5.1

6.1
6.2

6.3

6.4

6.5

6.6

Bid Security

Each bid shall be accompanied by a Bidder’s bond issued by a company authorized and licensed to
transact business as surety in the Commonwealth of Virginia, a certified check, or cash escrow, in an
amount equal to not less than five (5) percent of the total amount of the bid, made payable to the City
of Williamsburg, Virginia. Upon approval of the Owner’s attorney, in accordance with Section 2.2-

4338, Code of Virginia, 1950, as amended—and-with-Section——of the Code-ofthe City
of Willlamsburg————— - Virginia;as-amended, a Bidder may furnish a personal

bond, property bond, or bank or savings and loan association’s letter of credit on certain designated
funds for the amount required for the Bid Security. The Bid Security shall be accompanied by a
certified copy of the power of attorney for the surety attorney-in-fact. Said bid security shall be left
with the Owner, subject to the conditions specified herein, as a guarantee of good faith on the part of
the Bidder that if the bid is accepted, the Bidder shall execute the contract. If a certified check is
offered as guarantee, it shall be made payable to the City of Williamsburg.

The Bid Security shall be returned to all except the three (3) lowest Bidders within ten (10) days after
the date of Bid opening. The Bid Security will be returned to the three (3) lowest Bidders within five
(5) days after the execution of an Agreement and Performance and Payment Bonds and Certificates
of Insurance have been approved by the Owner. None of the three (3) lowest Bids shall be deemed
rejected, notwithstanding acceptance of one of the Bids, until the Agreement has been executed by
both the Owner and the Successful Bidder.

Liquidated Damages

Provisions for liquidated damages are set forth in Section 108-X and in Section 102 111 (Bid form).
Preparation of Bid

All blanks on the Bid form shall be completed in ink.

Bids by corporations shall be executed in the corporate name by the president or a vice-president (or
other corporate officer accompanied by evidence of authority to sign) and attested by the secretary or
an assistant secretary. The corporate address and state of incorporation shall be shown below the
signature.

Bids by unincorporated organizations shall be executed in the organization’s name and signed by an
individual having authority to enter into a contract on behalf of such organization, whose title shall
appear under the signature and the official address of the organization shall be shown below the
signature. For example, if such organization is a Limited Liability Company, the Bid shall be signed
by a member or by its manager, as authorized in its operating agreement; in the case of a manager-led
Limited Liability Company, the Bid shall be signed by its manager; or if such organization is a Limited
Partnership, the Bid shall be signed by a general partner.

All names shall be typed or printed in ink below the signature. All names shall be the legal name of
the corporation, unincorporated organization and/or individual.

The Bid shall contain an acknowledgment of receipt of all Addenda (the numbers of which shall be
filled in on the Bid form).

The address, telephone number, e-mail address and fax number for communications regarding the Bid
shall be provided.
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6.7

7.1

7.2

8.1

8.2

It is understood and agreed that, in the event an Agreement is executed for the supplies, equipment or
services included in the Bid, no indication of such sales or services to the Owner shall be used in any
way in product literature or advertising without the written consent of the Owner.

Quantities and Unit Prices

The Owner reserves the right to increase or decrease the amount of any class or portion of the Work.
No such change in the Work shall be considered as a waiver of any condition of the Agreement nor
shall such change invalidate any of the provisions thereof. Payment will be made at the unit or lump
sum prices under the Agreement only for the Work actually performed or materials furnished and
accepted.

Bidders shall include in their Bid prices the entire cost of each item set forth in the Bid, and it is
understood and agreed that there is included in each lump sum or unit price bid item the entire cost
necessary or incidental to the completion of that portion of the Work, unless such incidental Work is
expressly included in other lump sum or unit price bid items.

General Equipment or Material Specification.

When the Bid Documents specify one or more manufacturer's brand names or makes of materials,
devices or equipment as indicating a quality, style, appearance or performance, with the statement "or
equal,” the Bidder shall base the Bid on either one of the specified brands or an alternate brand which
the Bidder intends to substitute. Use of an alternate shall not be permitted unless it has been found to
be equal or better by the Owner and at no additional cost to the Owner. The Owner will not prequalify
any substitute materials or equipment submitted by the Bidders. Only substitute items submitted by
the successful Bidder after the date of the Contract Award will be considered by the Owner or his
representative.

The burden of proof as to the comparative quality and suitability of alternative equipment, articles or
materials shall be upon the Bidder. The Bidder shall furnish at its own expense, such information
relating thereto as may be required by the Owner. The Owner shall be the sole judge as to the
comparative quality and suitability of alternative equipment, articles or materials and the Owner’s
decisions shall be final. Any other brand, make or material, device or equipment which, in the opinion
of the Owner is recognized to be the equal of that specified, considering quality, workmanship and
economy of operation and is suitable for the purpose intended, shall be accepted. In the event of any
adverse decision by the Owner, no claim of any sort shall be made or allowed against the Engineer or
Owner. Samples, if requested by the Bidder, may be returned at the Bidder’s expense.

If in the sole discretion of the Owner an item proposed by the Contractor does not qualify as an “or-
equal” item it may be considered as a proposed substitute item. The Contractor shall furnish the Owner
any such information as the Owner may request to evaluate the substitute item to include estimates of
costs or credits, redesign, claims or schedule impacts, warranty or maintenance issues or payment of
any license or royalty that could directly or indirectly result from acceptance of the substitute. Any
cost or time impacts to the project schedule caused by the Contractor’s submission of a substitute shall
be borne by the Contractor. Any costs incurred by the Owner or by the Owner’s Engineer in reviewing
the suitability of the substitute item shall be borne by the Contractor. The Owner may refuse to accept
a substitute unless an acceptable adjustment in the Contract Price is offered by the contractor.

Proprietary Material and Equipment Specification.
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10.

10.1

10.2

11.
111

11.2

11.3

114

115

11.6

Where any item of equipment or material is specified by proprietary name, trade name, catalog
reference, or name of one or more manufacturers, without the addition of such expressions as "or
equal,” it is to be understood that those items are so specified for reasons of standardization in
maintenance and operation, or for reasons of obtaining desirable features best suited to the require-
ments of the Specifications. This specific equipment shall form the basis of the Bid and be furnished
under the Agreement. Where two or more items of equipment or material are named, the Contractor
has the option to use either.

Additive/Alternate Bids
Additive Bids

Additive bid items are those in addition to the base Bid items. Bidders shall submit additive Bids on
all items as shown on the Bid form. Award shall be based on the lowest responsive and responsible
Bid for base Bid plus all additive bid items listed and in accordance with any criteria in the Special
Provisions.

Alternate Bids

Alternate bid items are those where more than one type of improvement may be considered for a
portion or all of the Work due to the character of the improvement and uncertainties which may be
encountered during construction. If alternate Bids are requested for a portion of or all of the Work,
Bidders shall submit alternate Bids for all alternate(s) the Bidder or its Subcontractor is qualified to
perform. Award shall be based on the lowest responsive and responsible Bid for the base Bid plus the
amount added or deleted for the alternate bid items selected by the Owner and in accordance with any
criteria in the Special Provisions. The alternates selected shall be at the sole discretion and in the best
interests of the Owner.

Submission of Bids

Bids shall be submitted at the time and place indicated in the Invitation for Bids and shall be sealed,
marked with the Project title and name and address of the Bidder, and accompanied by the bid
guarantee and other required documents. The Bid may not be changed by markings on the envelope.
Only the amounts indicated on the Bid form will be considered in determining the final Bid amount.

It will be the responsibility of Bidder to see that its Bid is submitted to the Owner by the specified time
and date. There will be no exceptions. Date of postmark will not be considered. Phone or telegraphic
bids (including FAX) will not be accepted.

When a license is required, the Bidder shall include in its Bid over the Bidder’s signature the following
notation: "VIRGINIA LICENSED CONTRACTOR NO. " (Ref. Title 2.2, Chapter 43,
and Title 54.1, Chapter 11, Code of Virginia).

When a license is not so required and a person who is not the holder of a License enters a Bid, such
person shall include in its Bid over the Bidder’s signature the following notation: "LICENSING NOT
REQUIRED UNDER VIRGINIA STATE CODE."

The Bidder shall complete and submit the Debarment Certification form. A copy of the form is
included in Section 102, VI at the end of this Section.

The Bidder shall complete and submit the Certificate of Compliance with Immigration Laws and
Regulations form. A copy of the form is included in Section 102, VI in this section.
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11.7  The Bidder shall complete and submit the Non Collusion Affidavit form. A copy of the form is included
in Section 102, 111.K in this section

12. Receipt and Opening of Bids

12.1  Bids will be opened publicly at the time and place and under the conditions stated in the Invitation for
Bids. The Owner's Representative whose duty it is to open Bids will decide when the specified time
has arrived. The official time and date used in the receipt of the Bids is that time and date stamped by
the Owner when the Bid is submitted. Date/time stamps marked after the designated time and date of
receipt will not be considered. No responsibility will be attached to any such person for the premature
opening of a Bid not properly addressed and identified. It is the responsibility of the Bidder to assure
that the Bid is delivered to the designated place of receipt prior to the time set for the receipt of Bids.

12.2  Bids will be opened and read aloud publicly.
13. Bids to Remain Subject to Acceptance

13.1  All Bids shall remain subject to acceptance for 90 Days after the day of the Bid opening, but the Owner
may, in its sole discretion, release any Bid and return the Bid Security prior to that date, or extend the
acceptance period an additional 90 days with the consent of the apparent low Bidder and surety.

14, Withdrawal of Bids

14.1Withdrawal of Bids filed with the Owner may be made only by a representative of the firm submitting the
Bid, who shall appear in person prior to the deadline designated in the advertisement for receipt of
Bids. Such representative shall furnish satisfactory identification and proof that they are authorized to
withdraw the Bid. Telephone, e-mail, or facsimile notices will not be considered. Additions and/or
deletions marked on the outside of the Bid envelope will not be considered.

14.2In accordance with Section 2.2-4330(A)(i) of the Code of Virginia, as amended, if the Bid price was
substantially lower than the other Bids solely to a mistake therein, provided the Bid was submitted in
good faith, and the mistake was a clerical mistake as opposed to a judgment mistake, and was actually
due to an unintentional arithmetic error or an unintentional omission of a quantity of work, labor, or
material made directly in the compilation of a bid, which unintentional arithmetic error or unintentional
omission can be clearly shown by objective evidence drawn from inspection of original work papers,
documents, and materials used in the preparation of the Bid sought to be withdrawn and provided
further the Bidder shall give notice in writing of his claim of right to withdraw within two (2) business
days after the Bid opening, then the Bid may be withdrawn. The Bidder shall, within the following two
(2) business days provide the subjective data required in this section to satisfy the Owner’s
representative that the grounds for such withdrawal do exist.

14.3Should the Bidder refuse to enter into the Agreement after notification of award, the Bid Security shall be
forfeited.

14.4No Bid may be withdrawn under this section when the result would be the awarding of the Agreement on
another Bid to the same Bidder or to another Bidder in which the ownership of the withdrawing Bidder
is more than five percent.

14.51f a Bid is withdrawn under the authority of this section, the remaining Bids shall be evaluated to determine
the lowest responsive and responsible Bidder.
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14.6No Bidder who is permitted to withdraw a Bid shall, for compensation, supply any material or labor to or

perform any subcontract or other work agreement for the person or firm to whom awarded, or otherwise
benefit, directly or indirectly, from the performance of the Project for which the withdrawn Bid was
submitted.

14.71f withdrawal of any Bid is denied, the Bidder shall be notified in writing stating the reasons for this

15.
151

15.2

15.3

154

155

15.6

15.7

decision. Any Bidder who desires to appeal a decision denying withdrawal of Bid shall, as sole remedy,
institute legal action provided by Section 2.2-4358 and Section 2.2-4364(B), Code of Virginia, 1950,
as amended.

Evaluation of Bids

In evaluating Bids, the Owner shall consider the qualifications of the Bidders, whether or not the Bids
comply with the prescribed requirements, unit and lump sum prices, and additive/alternate bid items if
requested in the Bid form.

The Owner may consider the qualifications and experience of subcontractors and other persons and
organizations (including those who are to furnish the principal items of material or equipment)
proposed for those portions of the Work for which the identity of Subcontractors and other persons and
organizations shall be submitted as specified in the Bid Documents.

The Owner may conduct such investigations as deemed necessary to establish the responsibility,
gualifications and financial ability of the Bidders, proposed Subcontractors and other persons and
organizations to do the Work in accordance with the Bid Documents to the Owner's satisfaction within
the prescribed time.

Bids will be based upon the estimated quantities shown in the Bid form. Bids will be compared on the
basis of a total computed price; arrived at by taking the sum of the estimated quantities of each Bid
Item, multiplied by the corresponding unit price bid, and any lump sum Bids on the individual items.
Discrepancies between the multiplication of units of work and unit prices will be resolved in favor of
the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum
thereof will be resolved in favor of the correct sum. Discrepancies between words and figures will be
resolved in favor of words. The right to reject any or all Bids or to accept any Bid considered of
advantage to the Owner is reserved.

Unless all Bids are canceled or rejected, the Owner reserves the right granted by Section 2.2-4318 of
the Code of Virginia as amended, to negotiate with the lowest responsible, responsive Bidder to obtain
a Contract Price within the funds budgeted for the construction project. Negotiations with the lowest
Bidder may include both modification of the Contract Price and the Scope of Work/Specifications to
be performed. The Owner shall initiate such negotiations by Written Notice to the lowest responsible,
responsive Bidder that its Bid exceeds the available funds and that the Owner wishes to negotiate a
lower Contract Price. The Owner and the lowest responsive, responsible Bidder shall agree to the
times, places, and manner of negotiations.

The acceptance of a Bid will be a notice in writing, signed by the Owner, and no other act shall
constitute the acceptance of a Bid.

The Owner reserves the right to waive minor informalities as defined in Virginia Code Section 2.2-
4301 in the Bid, to reject any/or all Bids, to award any Bid in whole or in part, and to award the Bid
considered to be in the best interest of the Owner.
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15.8

16.

More than one Bid for the same Work from an individual or entity under the same or different names
will not be considered. Reasonable grounds for believing that any Bidder had an interest in more than
one Bid for the Work may be cause for disqualification of that Bidder and the rejection of all Bids in
which that Bidder has an interest.

Quialifications of Bidders and Subcontractors

16.1.The Contractor’s Questionnaire is included in the Bid Documents and shall be submitted upon request

within 72 hours. This information will assist the Owner in investigations and determination of the
Contractor's qualifications to perform the Work.

16.2.To demonstrate their qualification to perform the Work, each Bidder shall be prepared to submit further

written satisfactory evidence that the Bidder has sufficient experience, necessary capital, materials,
machinery and skilled workers to complete the Work. If financial statements are required they shall
be of such date as the Owner shall determine and shall be prepared on forms acceptable to the Owner.
The Owner may make such investigations as deemed necessary to determine the ability of the Bidder
to perform the Work. The Owner's decision or judgment on these matters shall be final, conclusive
and binding.

16.3.The apparent low Bidder shall, submit to the Owner a list of all Subcontractors who will be performing

Work on the Agreement at such time and date directed by the Owner. Such list shall be accompanied
by an experience statement with pertinent information as to similar projects and other evidence of
experience and qualification for each such Subcontractor, person and organization. If the Owner, after
due investigation, has reasonable objection to any proposed Subcontractor, other person or
organization, the Owner may, before giving the Notice of Award, request the apparent low Bidder to
submit an acceptable substitute without an increase in Bid price. If the apparent low Bidder declines
to make any such substitution, the contract shall not be awarded to such Bidder, but his declining to
make any such substitution will not constitute grounds for sacrificing his Bid Security. For any
Subcontractors, other person or organization so listed and to whom Owner does not make written
objection prior to the giving of the Notice of Award, it will be deemed the Owner has no objection.

16.4.By submitting their Bid, Bidders certify that they are not now debarred by the Federal Government or by

the Commonwealth of Virginia or by any other state, or by any town, city, or county, from submitting
Bids on contracts for construction covered by this solicitation, nor are they an agent of any person or
entity that is now so debarred.

16.5.If the Bidder is organized as a stock or nonstock corporation, a limited liability company, a business trust,

17.

or a limited partnership, or is registered as a registered limited liability partnership, the Bidder must be
authorized to transact business in the Commonwealth as a domestic or foreign entity if so required by
Title 13.1 or Title 50 of the Code of Virginia, or as otherwise required by law. The Bidder shall include
the identification number issued by the State Corporation Commission on the Bid form or describe
why the Bidder is not required to be so authorized. Any Bidder failing to do so shall not be awarded
the Contract unless the Owner issues a waiver of this requirement and administrative policies and
procedures are established by the locality. If the Bidder allows its existence to lapse, or its certificate
of authority or registration to transact business in the Commonwealth of Virginia to expire, or be
revoked or cancelled, such will be deemed as an act of default enabling the Owner to all remedies for
default, including but not limited to revocation of this Agreement.

Sham or Collusive Bids
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17.2

18.
18.1

19.
19.1

19.2

20.
20.1
20.2

The Bids of any Bidder or Bidders who engage in collusive bidding shall be rejected. Any Bidder who
submits more than one Bid in such a manner as to make it appear that the Bids submitted are on a
competitive basis from different parties shall be considered a collusive Bidder.

The provisions contained in Sections 2.2-4367 through 2.2-4377, Code of Virginia, as amended, shall
be applicable to all contracts solicited or entered into by Owner. By submitting their Bids, all Bidders
certify that their Bids are made without collusion or fraud, and that they have not offered or received
any kickbacks or inducements from any other Bidder, Supplier, manufacturer or subcontractor in
connection with their Bid, and they have not conferred with any public employee having official
responsibility for this procurement transaction, any payment, loan, subscription, advance, deposit of
money, services or anything of more than nominal value, present or promised, unless consideration of
substantially equal or greater value was exchanged.

Time of Essence

As the provisions hereof relating to the time for performance and completion of the Work are for the
purpose of enabling the Owner to proceed with the construction of public improvements in accordance
with pre-planned programs, such provisions are of the essence.

Immigration Reform and Control Act of 1986

By submitting their proposal, Bidders/offerors certify that they do not, and will not during the
performance of this contract, employ illegal alien workers or otherwise violate the provisions of the
Federal Immigration Reform and Control Act of 1986.

All Bidders must submit a completed Certification of Compliance with Immigration Laws and
Regulations form (See Section 102.VI1) with their Bid.

Notice of Required Disability Legislation Compliance
The Owner is required to comply with State and Federal disability legislation:

The Rehabilitation Act of 1973, Section 504, the Americans with Disabilities Act (ADA) of 1990, Title
Il and the Virginians with Disabilities Act of 1990. Specifically, the Owner may not, through its
contractual and/or financial arrangements, directly or indirectly avoid compliance with Title Il or the
ADA, Public Law 101-336, which prohibits discrimination by public entities on the basis of disability.
Subtitle A protects qualified individuals with disability from discrimination on the basis of disability
in the services, programs, or activities of all State and local governments. It extends the prohibition of
discrimination in federally assisted programs established by the Rehabilitation Act of 1973, Section
504 to all activities of State and local governments, including those that do not receive Federal financial
assistance, and incorporates specific prohibitions of discrimination on the basis of disability in Titles
I, I, and V of the ADA. The Virginians with Disabilities Act of 1990 follows the Rehabilitation Act
of 1973, Section 504.
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BID FORM

Bids to be opened:

Work to be Completed in:
Liquidated Damages:

Performance Bond:
Payment Bond:
Bid Security:

TO: City of Williamsburg, Virginia
401 Lafayette Street
Williamsburg, VA 23185

BID PRICE

LUMP SUM BID

2:00 p.m.
23 March 2021

210 Days

$ per calendar day
after time for Substantial Completion
has expired.

$ per calendar day
after time for Final Completion has
expired.

100%

100%

5%

In compliance with the Bid Documents, titled City of Williamsburg Kiwanis Park Field #4, IFB #

01-7104-21, and all Addenda issued to date all of which are part of this Bid, the undersigned hereby

proposes to furnish all items including materials, supervision, labor,

with Contract Documents for the sum of:

LUMP SUM BID PRICE:

and equipment in strict accordance

BASE BID: ($ )

In Words
Alternate A (add) (deduct) ($ )

In Words
ADDENDA

The undersigned acknowledges receipt of the following addenda:

Addendum No. Dated:
Addendum No. Dated:
Addendum No. Dated:
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C. We agree to enter into an Agreement with the City of Williamsburg, Virginia within ten (10) days of
the award of same to us for the price named in our Bid.

D. It is expressly agreed by us that the City of Williamsburg, Virginia shall have the right to reject any
and all Bids and to waive any minor non-substantive errors in the Bid and accept the Bid in the
City of Williamsburg’s best interests.

E. In default of the performance on our part of the conditions of Bid, our failure to enter into an Agreement
with the City of Williamsburg, Virginia, within the time above set, we herewith furnish a Bid Security
in the amount of $ , which shall be absolutely forfeited to the City of Williamsburg,

Virginia, but otherwise the said Bid Security shall be returned.

F. We agree to begin Work at any time we may be notified by the Owner, and complete all of the Work
embraced in the Agreement within 210 days;

G. I/We elect to utilize the Escrow Account Procedure described in the provision of this bid if determined
to be the successful low Bidder. (write “Yes” or “No”)
Bid total does not qualify for escrow account option

H. The undersigned has read all sections under "Instructions to Bidders."
I By signing, each signatory acknowledges any strike-throughs contained herein, unless hand-written.

J. CONTRACTOR'S REGISTRATION, SCC NUMBER AND SIGNATURE

Registered Virginia Contractor Class and No.

Registration Expires

State Corporation Commission (SCC) Number

(NOTE: FAILURE TO INCLUDE CONTRACTOR’S REGISTRATION and SCC NUMBER ARE
GROUNDS FOR REJECTION OF THE BID.)

Contractor Signed

Date Title

NOTE: If Bidder is a corporation, write state of incorporation under signature.
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MAILING ADDRESS AND TELEPHONE/E-Mail/FAX NUMBER OF BIDDER:

( ) Telephone; E-mail; Fax

IF CORPORATION, PROVIDE NAME AND MAILING ADDRESS AS REQUIRED BELOW.
PRESIDENT SECRETARY TREASURER

IF PARTNERSHIP, PROPRIETORSHIP, LIMITED LIABILITY COMPANY OR OTHER FIRM,
PROVIDE NAME AND MAILING ADDRESS OF EACH PARTNER, PROPRIETOR, OR
MEMBER OF FIRM.
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NON COLLUSION AFFIDAVIT

The City of Williamsburg, Virginia project: Kiwanis Park Field #4

Bid Date: 23 March, 2021

COMMONWEALTH OF VIRGINIA

City/County of

City/County and State aforesaid,

This day personally appeared before the undersigned, a Notary Public in and for the

who having been first duly

sworn according to law, did depose and aver as follows:

(a)

(b)

(©)

That he/she is

of

That he/she is personally familiar with the Bid of

(Owner, Partner, President, etc.)

(insert name of Bidder)

(insert Company Name)

submitted in connection with the above captioned Owner’s project.

That said Bid was formulated and submitted in good faith as the true bid of said Bidder.

1.

In preparation and submission of this Bid, the Bidder did not either directly or
indirectly, enter into any combination or agreement with any person, firm or
corporation or enter into any agreement, participate in any collusion, or
otherwise take any action in the restraint of free, competitive bidding in
violation of the Sherman act (15 U.S.C. Section 1) or sections 59.1-9.1
through 59.1-9.17 or sections 59.1-68.6 through 59.1-68.8 of the Code of
Virginia.

The undersigned Bidder hereby certifies that neither this Bid nor any claim
resulting therefrom, is the result of, or affected by, any act of collusion with,
or any act of another person or persons, firm or corporation engaged in the
same line of business or commerce; and that no person acting for or employed
by the Owner has any personal interest in this Bid.

The undersigned hereby further agrees that upon request of the Owner, the
records and books pertaining to this Bid will be voluntarily supplied,
furnished, and released to the Owner.

The undersigned hereby further certifies that the Bidder has not knowingly
falsified, concealed, misled, or covered up by any trick, scheme, or device a
material fact in connection with this bid. The undersigned also certifies that
the Bidder has not made any false, fictitious or fraudulent statements or
representations or made or used any false writing or documents knowing the
same to contain any false, fictitious or fraudulent statement or entry in
connection with this Bid.
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5. The undersigned further agrees that the Bidder will comply with section 2.2-
4374 of the Code of Virginia, 1950, as amended, and has not bought or
purchased any equipment from any person employed by the Owner as an
independent contractor to furnish architectural or engineering services for this
Project, nor from any partnership, association or corporation in which such
architect or engineer has a pecuniary interest.

6. The undersigned further agrees to inform and require compliance by the
following persons and entities with this anti-collusion statement as a condition
of payment: all subcontractors, consultants, subconsultants, or any person,
corporation, or legal entities that provide or furnish labor, material,
equipment, or Work related to this project.

7. All Covenants and Agreements made by the Contractor are made by it on
behalf of the Contractor and its successors, personal representatives and
assigns, the same as if they had been specifically named in each instance.

And further this deponent saith not.

Name of Company/Bidder

Title (Owner, Partner, President)

Subscribed and sworn to before me this day of ,20_

My commission expires: , 20
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BID BOND
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned,

as Principal, and
as Surety, are hereby held
and firmly bound unto City of Williamsburg, Virginia as OWNER in the penal sum of
(Five Percent) for the payment of which, well and
truly made, we hereby jointly and severally bind ourselves, successors and assigns.

Signed, this day of , 20

The Condition of the above obligation is such that whereas the Principal has submitted to the OWNER a
certain BID, attached hereto and hereby made a part hereof to enter into an Agreement in writing, for the
City of Williamsburg Kiwanis Park Field #4, IFB # 01-7104-21.

NOW, THEREFORE,
@ If said BID shall be rejected, or

(b) If said BID shall be accepted and the Principal shall execute and deliver an Agreement in the
Form of Agreement attachment hereto (properly completed in accordance with said BID) and
shall furnish a BOND for faithful performance of said Agreement, and for the payment of all
persons performing labor or furnishing materials in connection therewith, then this obligation
shall be void, otherwise the same shall remain in force and effect; it being expressly understood
and agreed that the liability of the Surety for any and all claims hereunder shall, in no event,
exceed the penal amount of this obligation as herein stated.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety
and its BOND shall be in no way impaired or affected by any extension of the time within
which the OWNER may accept such BID; and said Surety does hereby waive notice of any
such extension.

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and
seals, and such of them as are corporations have caused their corporate seals to be hereto
affixed and these presents to be signed by their proper officers, the day and year set forth
above.

Principal

Surety
By:

Attorney-in-Fact

IMPORTANT - Surety companies executing BONDS shall appear on the Treasury Department's most current
list (Circular 570 as amended) and be authorized to transact business in the Commonwealth of Virginia.
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V. QUESTIONNAIRE

If requested by the Owner, the following questions shall be answered in full by the Bidder, and returned to the
Owner within 72 hours.

1. Name of Company:
Trade Name (if different from Company Name):
Principal Office Address:

Telephone No(s).:
Fax No(s).:

a. If a Corporation, answer the following:

When Incorporated:

In what State:

Name and Address of Directors:

Name and Address of Shareholders:

b. If an Unincorporated Organization, answer the following:

Date of Organization:

Name and Address of Owners or Members:

Type and State of Organization:

C. If a Partnership, state whether Partnership is General or Limited:

Name and Address of Owners or Partners:

2. a. How many years has this Bidder ben in business as a Contractor under its present business
name?
b. What are prior names of this Bidder, if any?
3. How many years’ experience in this type of construction work has this Bidder had:
a. As a Contractor b. As a Subcontractor
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4,

5.

Provide a list of uncompleted Contracts at present held by this Bidder (attach supplemental sheet if
necessary):

Type of Percentage
Contract Work Amount Completed

List the Bidder's crew foremen and supervisors proposed for this Project and their years of related
experience:

Years of Dates of Employment
Name Experience With Bidder

What construction equipment does this Bidder own that is available for the proposed Work (attach
supplemental sheet if necessary)?

Does this Bidder plan to subcontract any part of this work? If so, list name, address, years of
experience, type, and amount of work to be performed by each subcontractor:
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9.

10.

Provide a list of projects similar in character and scope to the Work specified under this Contract which
have been successfully completed by this Bidder and proposed subcontractors or employees with
principal roles in this contract during the past three years (attach supplemental sheet if necessary).

(The term "completed" means accepted and final payment received from the Owner or authorized
representative).

Owner’s Contact Person
Location and Name/ (Name and Date Contract
Type of Work Address Telephone) Completed Price

Have you ever performed work for a municipal corporation, local governing body, or similar agency
previously? (If all such bodies are listed under 8, this question need not be completed).

a. Has this Bidder ever failed to complete any work awarded to it? If yes,
give name of Owner, name of Bonding Company and circumstances:

b. Is the Bidder debarred by the Federal Government or by the Commonwealth of Virginia or
by any other state, or by any town, city or country?:
Yes No If yes, please provide details:

C. Has this Bidder ever had any judgements entered against it for the breach of contract for
construction? If yes, please provide details:
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11.

12.

13.

14.

15.

d. Give a summary of your financial statement. (List assets and liabilities, use an insert sheet, if
necessary).

State approximate largest dollar volume of work performed by this Bidder in one year:

Give two (2) Banking Institution References:

a. Name:

Address:

Credit Available:

b. Name:

Address:

Credit Available:

List three material suppliers and amount of credit available:

List insurance coverage and amount (or attach certificate of insurance):

Liability-Property

Liability-Personal Injury

Vehicle and Equipment

Other - Identify

Bonding reference - List surety company and highest coverage:
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16. Have you or your authorized representative, personally inspected the location of the proposed Work,

and do you have a clear understanding of the requirements of the Bid Documents?

The undersigned hereby authorizes and consents to any person, firm or corporation to furnish any
information requested by the Owner in verification of this statement of contractor's qualifications. Also,

if it is the apparent low Bidder, the undersigned hereby agrees to furnish the Owner upon request, a
complete and current financial statement:

Contractor:

By:

Title: Date:
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VL.

CERTIFICATION REGARDING
DEBARMENT

This is to certify that this person/firm/corporation is not now debarred by the Federal Government or
by the Commonwealth of Virginia or by any other state, or by any town, city, or county, from
submitting Bids on contracts for construction covered by this solicitation, nor are they an agent of any
person or entity that is now so debarred.

Name of Official

Title

Firm or Corporation

Date
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VIl. CERTIFICATION OF COMPLIANCE WITH IMMIGRATION LAWS AND REGULATIONS

Section 2.2-4311.1 of the Code of Virginia every public body to provide in every written contract that the
Contractor does not, and shall not, during the performance of the contract knowingly employ an unauthorized
alien in violation of federal immigration laws and regulations. These laws include the Federal Immigration
Reform and Control Act, which makes it unlawful for a person or other entity to hire, recruit or refer for a fee
for employment in the United States, an alien knowing the alien is unauthorized, and Section 40.1-11.1 of the
Code of Virginia, which makes it unlawful for any employer to knowingly employ an alien who cannot
provide documents indicating that he or she is legally eligible for employment in the United States. The state
law, in particular, places an affirmative duty on employers to ensure that aliens have proof of eligibility for
employment.

Accordingly this certification shall be completed and attached to all contracts and agreements for goods and
services made by the City/County of or any of its boards and commissions.
Failure to attach a completed certification shall render the contract or agreement void.

Type or print legibly when completing this form.
Legal Name of Contractor: (Note: This is your name as reported to the IRS. This should match your Social Security card
or Federal ID Number.)

Type of Business Entity:

Sole proprietorship (Provide full name and address of owner):

Limited Partnership (Provide full name and address of all partners):

General Partnership (Provide full name and address of all partners):

Limited Liability Company (Provide full name and address of all managing members):

Corporation (Provide full name and address of all officers):

Doing Business As:
If Applicable (Note: This is the name that appears on your invoices but is not used as your reporting name.)

Name and Position of Person Completing this Certificate:
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Physical Business Address:

Primary Correspondence Address (If different from physical address):

Number of Employees:

Are all Employees Who Work in the United States Eligible for Employment in the United States?

Under penalties of perjury, | declare on behalf of the Contractor listed above that to the best of my knowledge and based
upon reasonable inquiry, each and every one of the Contractor’s employees who work in the United States are eligible
for employment in the United States as required by the Federal Immigration Reform and Control Act of 1986 and
Section 40.1-11.1 of the Code of Virginia. | further declare on behalf of the Contractor that it shall use due care and
diligence to ensure that all employees hired in the future who will work in the United States will be eligible for
employment in the United States. | affirm that the information provided herein is true, correct, and complete.

Sworn this day of 20 on behalf of as evidenced by the
following signature and seal:
Name of Contractor:
Printed Name of Signatory:
Signature:
Date:

COMMONWEALTH OF VIRGINIA:

CITY/COUNTY OF , to-wit:
The foregoing instrument was acknowledged before me this day of ,
20 , by

Notary Public

Registration No.:

My commission expires:
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VIIl. SAFETY CERTIFICATION FORM

Project Title: Kiwanis Park Field #4

Contract No.:

Name of Firm:

Project Safety Responsibility (Name):

Telephone Number:

Cell Number:

Email;

Emergency Contact (Name):

Contract No.:

Telephone Number:

Cell Number:

Email:

The undersigned hereby attests that the project has been carefully evaluated for the safety risks it presents and
all safety procedures required based on these risks by Virginia Occupational Safety & Health, referenced in the
Bid document, will be implemented. Virginia Occupational Safety & Health and all other applicable Federal,
State and local laws referenced in the Bid document, will be implemented. All workers on this project will be
properly trained on the use of safety equipment and safe work practices.

By:

(Type Name and Title)

(Signature) (Date)

End of Section
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SECTION 103
AWARD AND EXECUTION OF AGREEMENT

AWARD AND EXECUTION OF AGREEMENT
Notice of Award.

A Notice of Award will be issued by the Owner, or the Bids rejected as soon as reasonably possible,
but no later than 90 Days after the date of the opening of Bids. The Owner may, in its sole discretion,
release any Bid and return the Bid Security prior to that date, or extend the acceptance period an
additional 90 days with the consent of the apparent low bidder and surety.

The Owner reserves the right to waive any minor informalities, to reject any and all Bids in whole or
in part, and may advertise for new Bids if, in its judgment, the best interests of the Owner will be
served.

At the time of the issuance of the Notice of Award, the Owner shall publicly post an announcement of
the award on/at the City of Williamsburg website.

Signing of Agreement.

When the Owner gives a Notice of Award to the Successful Bidder, it will be accompanied by 4 original
copies of the Agreement, with all other written Contract Documents attached. Within 10 Days
thereafter the Contractor shall sign and deliver all the original copies of the Agreement and attached
documents to the Owner with the required Bid Security, Certificate of Insurance and Safety
Certification Form. Within 30 Days thereafter the Owner shall deliver one fully signed copy to the
Contractor.

If the Successful Bidder fails to execute the Agreement within the time specified, the amount of Bid
Security shall be paid to the Owner. In such case the Owner, at its discretion, may award the Work to
the second Successful Bidder, or reject all Bids.

Performance and Payment Bonds.

The Successful Bidder shall execute and provide to the Owner, within 10 Days following Notice of
Award, Performance and Payment Bonds with surety in an amount equal to 100% of the accepted Bid.
The sureties of all Bonds shall be of such surety company or companies as are approved by the Owner
and are authorized to transact business in the Commonwealth of Virginia. If the execution is by an
attorney-in-fact, a power of attorney evidencing the authority of such attorney shall be attached to the
Bond. Such power of attorney shall bear the same date as the Bond to which it is attached.

All Bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by
Laws and Regulations and shall be executed by such sureties as are named in the current list of
“Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as
Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Audit Staff, Bureau
of Government Financial Operations, U. S. Treasury Department.

Performance and Payment Bonds shall remain in full force during the warranty period defined in
Section 107, VII.
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4, Contractor’s Insurance

4.1 The Contractor shall provide and keep in full force and affect during the performance of the Work the
kinds and amounts of insurance specified in Section 4.2 below and shall comply with all other
provisions of this Section. Such insurance shall be provided and kept in full force by insurance
companies licensed to do business in the Commonwealth of Virginia (to the extent that the
Commonwealth licenses each of the specific lines of insurance required herein), and regulated by the
Virginia Bureau of Insurance. To the extent that the Commonwealth does not license a specific line
of insurance required herein, the company providing that type of coverage shall be authorized to do
business in the Commonwealth and regulated by the Virginia Bureau of Insurance. All premiums and
other costs of such insurance shall be paid by the Contractor. It will be assumed that the consideration
paid or to be paid to the Contractor for the performance of the Work includes the premiums and other
such costs of such insurance, and the Owner shall not be responsible therefore. Prior to the Owner’s
execution of the Contract, the Contractor shall furnish a certificate(s) of insurance evidencing the
coverages required below in Section 4.2. The Contractor shall not be required to furnish the Owner
with copies of the insurance contracts required by this Section unless requested from time to time by
the Owner

Contractor shall also provide Owner with a copy of an endorsement to all insurance contracts
evidencing the required coverage. Contractor shall also provide Owner with not less than 30 days’
notice of the termination or cancellation of any insurance contract.

4.2 Insurance Requirements:

A. The Contractor shall purchase and maintain during the life of the Contract such comprehensive
general liability insurance including product and completed operations liability insurance as
will provide protection from Contractor’s performance of the Work and Contractor’s other
obligations under the Contract Documents, whether such performance is by Contractor, or by
Subcontractor, by anyone directly or indirectly employed by any of them, or by anyone for
whose acts any of them may be liable and shall otherwise bear responsibility therefore. The
Contractor further agrees that all limits will be made available which are excess of the amounts

below:
1) Workers Compensation and Employers Liability
Coverage A - Statutory
Coverage B - $100,000/$100,000/$500,000
A broad form of all states endorsement shall be attached.
2) Commercial Auto Liability Including Hired and Non-Owned Car

Liability Coverage
Limit of Liability - $1,000,000 Per Occurrence

The Contractor shall purchase and maintain during the life of this Agreement such
commercial automobile liability insurance including employer’s non-ownership liability and
hired car liability insurance to protect Contractor and any Subcontractors performing Work
covered by this Agreement from claims for damages, whether such operations be by him or
any Subcontractor, or by anyone directly or indirectly employed by either of them.
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3) Commercial General Liability Including Contractual and Completed
Operations.

Limit of Liability - $1,000,000 Per Occurrence

4) Umbrella Liability Including Employers Liability, Commercial Auto Liability and
Commercial General Liability.

Limit of Liability - $5,000,000 Per Occurrence
$5,000,000 Aggregate
5) Builder’s Risk Insurance.

The Contractor shall purchase and maintain builder’s risk insurance for all new
construction. The Contractor shall provide builder’s risk coverage on the full
insurable value of the Work.

The Contractor shall be responsible for securing the Work site and shall assume all risk for
vandalism or other damage that may occur, to project components, during construction.

The Owner shall be named as an additional insured on the Commercial General Liability per
ISO 2010 or equivalent on a primary basis unless the policy language includes the Owner as
an additional insured. The Contractor shall obtain a waiver of subrogation from its insurers on
Worker’s Compensation and All Risk Insurance policies. This requirement may be satisfied
by obtaining appropriate endorsements to any master or blanket policy of insurance
maintained. Owner’s Commercial General Liability shall not contribute in any loss payment
insured under the Contractor’s Commercial General Liability policy

Contingent liability and property damage insurance to protect the Owner (or his employees
and agents, including the Engineer) shall be provided by endorsements to general liability or
property damage policies. All aforesaid policies shall be endorsed to provide that the insurance
company shall notify the Owner if policies are to be terminated or altered during the life of the
contract.

The General Liability insurance shall carry a contractual liability endorsement covering the
hold harmless agreements contained in the Owner standard contract and the certificates filed
with the Owner shall show that the contractual liability coverage has been obtained.

Insurance coverage for personal injury and property damage, including insurance on vehicles
and equipment, shall be in the same company.

The Contractor shall also be required to submit to the Owner evidence of insurance coverage
or self-insurance for all claims arising under the Worker’s Compensation Laws of the State of
Virginia.

To the fullest extent permitted by Law or Regulation, the Contractor shall indemnify and hold
harmless the Owner, and the Owner’s officers, agents, employees, and other representatives,
against any liability, loss or expense (including the loss of use of the Project), due to any act
or omission of Contractor or any of their Subcontractors or of any of their respective employees
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in connection with the Work of the Contractor hereunder, except to the extent such liability,
loss, or expense is caused by or results solely from the negligence of the Owner, its agents, or
employees.

The Contractor shall submit proof that the Owner will receive thirty (30) day written notice
prior to cancellation of the commercial general liability, commercial auto liability, umbrella
liability, workers’ compensation, and builder’s risk insurance policies. Where cancellation is
due to non-payment of premium, the Owner will accept written notice that is given at least ten
(10) days prior to cancellation of the insurance policy.

5. Safety Certification Form

5.1 The Contractor shall submit a Safety Certification Form that includes the following information:

A

The name and phone number of the individual who will be responsible to ensuring all
applicable safety procedures are followed and personal protective equipment is used on the
project site.

The name and phone number of the individual who should be contacted in the event of an
emergency.

The Safety Certification Form is included in the Section 102.VIII.
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1. NOTICE OF AWARD

TO:

PROJECT TITLE: Kiwanis Field #4.

The Owner has considered the Bid submitted by you for the above described Work in response to its Invitation
for Bids dated February 4, 2021, and Instructions to Bidders.

You are hereby notified that your Bid has been accepted for the Work in the amount of $

You are required by the terms of the Bid Documents to fully execute and return copies of the Agreement
along with the required Contractor’s Performance Bond, Payment Bond, and Certificates of Insurance within
Days from the date of this Notice of Award.

If you fail to execute the Agreement and to furnish said Bonds and Certificate of Insurance within

Days from the date of this Notice, said Owner will be entitled to consider all your rights arising out of the
Owner’s acceptance of your Bid as abandoned and as a forfeiture of your Bid Security. The Owner will be
entitled to such other rights as may be granted by law.

You are required to return an acknowledged copy of this Notice of Award to the Owner. The notice of award
shall not be construed as notice to proceed.

Dated this day of , 20
OWNER CONTRACTOR
Owner Contractor
By: By:
Name Name
Title: Title:
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1. AGREEMENT

This AGREEMENT, dated this day of , 20___, by and between the City of
Willimsburg, VA hereinafter called the Owner; and
(a corporation or an unincorporated organization organized and existing under the laws of the State of
or, an individual trading under the above name) hereinafter called the Contractor.

WITNESSETH: The Owner and Contractor, for the consideration stated herein, agree as follows:
A Scope of Work

The Contractor shall perform all required Work and shall provide and furnish all labor, materials,
necessary tools, expendable equipment and utility and transportation service and all else required to
complete the construction of the Kiwanis Field #4 project all in strict accordance with the Drawings
and Specifications, including any and all Addenda, and in strict compliance with the Contract
Documents, the terms of which are incorporated herein by reference.

It is understood and agreed that said labor, materials, tools, equipment and service shall be furnished
and said Work performed and completed under the direction and supervision of the Contractor and
subject to the approval of the Owner or its authorized representative.

B. Engineer

This Project has been designed by Hopke & Associates, Inc who is hereinafter called the Engineer and
who is to act as the Owner’s Representative, assume all duties and responsibilities, and have the rights
and authority assigned to the Engineer in the Contract Documents in connection with completion of
the Work in accordance with the Contract Documents. In the event the Owner should not require the
services of the Engineer for any or all parts of the project, the power, duties, and responsibilities
conferred hereto to the Engineer shall be construed to be those of the Owner or its authorized
representative.

Wherever references are made in these Bid Documents to the Virginia Department of Transportation
(VDOT) specifications, unless otherwise noted, references in the VDOT specifications to “State”,
“Chief Engineer”, or “Department”, shall be interpreted as referring to the Owner.

C. Guarantee

All materials and equipment, furnished by the Contractor, and all construction involved in this
Agreement are hereby guaranteed by the Contractor to be free from defects owing to faulty materials
or workmanship for a period of one year after date of Substantial Completion of the Work. All Work
that proves defective, by reason of faulty material or workmanship within said period of one year, shall
be replaced by the Contractor free of cost to the Owner. These guarantees shall not operate as a waiver
of any of the Owner’s rights and remedies for default under or breach of the Agreement which rights
and remedies may be exercised at any time within the period of any applicable statute of limitations.

D. Contract Price

The Owner shall pay the Contractor as just compensation for the satisfactory performance of the Work,
subject to any additions or deductions as provided in the Contract Documents, the unit and/or lump
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sum price as contained in the Bid Schedule attached hereto.

The Contract Price is ($ ) based upon
unit and/or lump sum prices extended as herein contained.

Change Orders that individually or in aggregate increase the Contract Price by more than 25% of the
above stated Contract Price must be approved by the locality’s governing body prior to the performance
of the Work by the Contractor.

E. Payments
The Owner will pay the Contract Price to the Contractor in the manner and at such times as set forth
in Section 109 of the Hampton Roads Planning District Commission Regional Construction Standards,
Fifth Edition, as referenced in Section I. below and as specifically revised for this Project.

F. Time

The undersigned Contractor agrees to Complete all Work under this Agreement within 210 Days from
the date of the Notice to Proceed.

G. Applicable Law/Compliance

1)

2)

3)

4)

Applicable Law

This Agreement shall be deemed to be a Virginia contract and shall be governed as to all
matters of validity, interpretations, obligations, performance, or otherwise, exclusively by the
laws of the Commonwealth of Virginia, and all questions arising with respect thereto shall be
determined in accordance with such laws. Regardless of where actually delivered and
accepted, this Agreement shall be deemed to have been delivered and accepted by the parties
in the Commonwealth of Virginia.

Compliance with all Laws

Contractor shall comply with all federal, state and local statutes, ordinances, and regulations,
now in effect or hereafter adopted, in the performance of Work set forth herein. Contractor
represents that it possesses all necessary licenses and permits required to conduct its business
and will acquire any additional license and permits necessary for performance of this
Agreement prior to the initiation of Work. [If the Contractor is a corporation] Contractor
further expressly represents that it is a corporation in good standing in the Commonwealth of
Virginia and will remain in good standing throughout the term of the contract. Contractor shall
at all times observe all health and safety measures and precautions necessary for the sanitary
and safe performance of the contract Work.

Venue
Any and all suits for any claims or for any breach or dispute arising out of these Contract

Documents shall be maintained in the appropriate court of competent jurisdiction in the
City of Williamsburg, Virginia.

Environmental Considerations
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5)

Any cost or expense associated with environmentally related violations of the law, the creation
or maintenance of a nuisance, or releases of hazardous substance, including but not limited to,
the cost of any clean up activities, removals, remediation, responses, damages, fines,
administrative or civil penalties or charges imposed on the Owner, whether because of actions
or suits by any governmental or regulatory agency or by any private party, as a result of the
release of any hazardous substances, or any noncompliance with or failure to meet any federal,
state or local standards, requirements, laws, statutes, regulations or the law of nuisance by the
Contractor (or its agents, officers, employees, subcontractors, consultants, subconsultants, or
any other persons, corporations, or legal entities employed, utilized, or retained by the
Contractor) in the performance of this Agreement or related activities, shall be paid by the
Contractor.

Non-Discrimination/Drug-Free Workplace Provisions

@ Employment discrimination by Contractor shall be prohibited. During the
performance of this Agreement, Contractor agrees as follows:

Q) Contractor will not discriminate against any employee or applicant for
employment because of race, religion, color, sex, national origin, age,
disability, or any other basis prohibited by state law relating to discrimination
in employment, except where there is a bona fide occupational
qualification/consideration reasonably necessary to the normal operation of
Contractor. Contractor will conform to the provisions of the Federal Civil
Rights Act of 1964, as amended, as well as the Virginia Fair Employment Act
of 1975, as amended, where applicable, the Virginians With Disabilities Act,
the Americans With Disabilities Act, and the Code of Virginia § 2.2-4311. If
the award is made to a faith-based organization, the organization shall not
discriminate against any recipient of goods, services, or disbursements made
pursuant to the Agreement on the basis of the recipient’s religion, religious
belief, refusal to participate in a religious practice, or on the basis of race, age,
color, gender or national origin and shall be subject to the same rules as other
organizations that contract with public bodies to account for the use of the
funds provided; however, if the faith-based organization segregates public
funds into separate accounts, only the accounts and programs funded with
public funds shall be subject to audit by the public body. Contractor agrees to
post in conspicuous places, available to employees and applicants for
employment, notices setting forth the provisions of this nondiscrimination
clause.

(i) Contractor, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, will state that Contractor is an equal opportunity
employer.

(iii) Notices, advertisements and solicitations placed in accordance with federal
law, rule or regulations shall be deemed sufficient for the purpose of meeting
the requirements of this section.

(iv) Contractor will include the provisions of the foregoing subsections (i) and (ii),
and (iii) in every subcontract or purchase order of over $10,000, so that the
provisions will be binding upon each subcontractor or vendor.
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(b) During the performance of this Agreement, Contractor agrees as follows:

(i)
(i)

(iii)

(iv)

(v)

H. Liquidated Damages

Contractor will provide a drug-free workplace for Contractor’s employees.

Contractor will post in conspicuous places, available to employees and
applicants for employment, a statement notifying employees that the unlawful
manufacture, sale, distribution, dispensation, possession, or use of a controlled
substance or marijuana is prohibited in Contractor’s workplace and specifying
the actions that will be taken against employees for violations of such
prohibition.

Contractor will state in all solicitations or advertisements for employees
placed by or on behalf of Contractor that Contractor maintains a drug-free
workplace.

Contractor will include the provisions of the foregoing subsections (i), (ii) and
(iii) in every subcontract or purchase order of over $10,000, so that the
provisions will be binding upon each subcontractor or vendor.

For the purposes of this section, “Drug-free workplace” means a site for the
performance of Work done in connection with a specific contract awarded to
a Contractor, the employees of whom are prohibited from engaging in the
unlawful manufacture, sale, distribution, dispensation, possession, or use of
any controlled substance or marijuana during the performance of the
contract.”

1. The damage and loss to the Owner resulting from failure of the Contractor to complete the Work within
the time specified in this Agreement, plus any extension of time granted, shall be stipulated in Section
108.X, and Section 102.111, Bid form. Damage monies may be withheld on partial and final payment
to the Contractor. (See Section 102.111 Bid form and Section 108.X for explanation and specified dollar

amounts.)

l. Component Parts of the Contract

This Agreement includes all completed components of the Bid and Contract Documents as defined in
Section 101 of the HRPDC Regional Construction Standards (Latest Edition indicated in the Invitation
For Bids), as revised for this Project all of which are incorporated herein by reference.

J. Binding

This Agreement shall be binding upon all parties hereto and their respective heirs, executors,
administrators, successors, and assigns.

K. Changes to the Agreement

No provision of this Agreement shall be changed, amended, modified, waived, or discharged except
as agreed to in writing by the Owner and the Contractor.
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed as of the day and
first above written in ( ) counterparts each of which shall for all purposes be deemed an original.

OWNER CONTRACTOR
Owner Contractor
By: By:
Name Name
Title: Title:
Attest: Attest:
Address: Address:

Contractor’s Registration No.:

(If Contractor is a corporation or an unincorporated
organization, attach evidence of authority to sign)

[Corporate Seal]

APPROVED AS TO FORM:

City Attorney
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V. PERFORMANCE BOND

Bond No.
Amount: $
KNOW ALL PERSONS BY THESE PRESENTS, that
of
, hereinafter called the Contractor and a corporation duly
organized and existing under and by virtue of the laws of the State of , hereinafter called the
Surety, and authorized to transact business within the Commonwealth of Virginia as the Surety, are held and
firmly  bound  unto as  Owner, in the sum of
dollars ($ ), lawful money of the

United States of America, for payment of which, well and truly be made to the Owner, the Contractor and the
Surety bind themselves and each of their heirs, executors, administrators, successors, and assigns, jointly and
severally, firmly by these presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:
WHEREAS, the Contractor has executed and entered into a certain Agreement, hereto attached, with the Owner

dated , 20 , for __City of Williamsburg Kiwanis Park Field #4, IFB # 01-7104-
21.

NOW THEREFORE, if the Contractor, and its successors and assigns, shall at all times duly, promptly, and
faithfully perform the Work and any alteration in or addition to the obligations of the Contractor arising
thereunder, including the matter of infringement, if any, of patents or other proprietary rights, and shall assure
all guarantees against defective workmanship and materials, including the guarantee period following final
completion by the Contractor and final acceptance by the Owner and comply with all the covenants therein
contained in the Specifications, Drawings, and other Contract Documents required to be performed by the
Contractor, in the manner and within the times provided in the Agreement, and shall fully indemnify and save
harmless the Owner from all costs and damage which it may suffer by reason or failure to do so, and shall fully
reimburse and repay it all outlay and expenses which it may incur in making good any default, and reasonable
counsel fees incurred in the prosecution of or defense of any action arising out of or in connection with any
such default, then this obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, HOWEVER, that the Surety, for value received, for itself and its successors and assigns, hereby
stipulates and agrees that no change, extension of time, alteration, or addition to the terms of the Contract
Documents or to the Work to be performed thereunder, or payment thereunder before the time required therein,
or waiver of any provision thereof, or assignment, subletting or transfer thereof or any part thereof, shall in any
way affect its obligation on this Bond, and it does hereby waive notice of any such change, extension of time,
alteration, addition to the terms of the Contract Documents or any such payment, waiver, assignment,
subcontract or transfer.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right
of any beneficiary hereunder, whose claim may be unsatisfied.

Whenever Contractor shall be declared by Owner to be in default under the Contract, the Owner having
performed Owner’s obligations thereunder, the Owner shall have the right, at its option, to require the Surety
to promptly proceed to remedy the default within 30 days of notice by proceeding or procuring others to proceed
with completing the Agreement with its terms and conditions; and all reserves, deferred payments, and other
funds provided by the Agreement to be paid to Contractor shall be paid to Surety at the same times and under
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the same conditions as by the terms of that Agreement such fund would have been paid to Contractor had the
Agreement been performed by Contractor; and Surety shall be entitled to such funds in preference to any
assignee of Principal of any adverse claimant. Notwithstanding the above, the Owner shall have the right, with
the approval of the Surety which shall not be unreasonably withheld, to take over and assume completion of
the Agreement and be promptly paid in cash by the Surety for the cost of such completion less the balance of
the Contract price.

IN WITNESS WHEREOF, all above parties bounded together have executed this instrument this day of
, 20___, the name and corporate seal of each corporate party being hereto affixed and those
presents duly signed by its undersigned representative, pursuant to authority of its governing body.

CONTRACTOR

By: (Seal)

Name:

Title:

Attest
SURETY

By: (Seal)

Attest

APPROVED AS TO FORM: , 20

OWNER

NOTE: Date of Bond shall not be prior to the date of the Agreement. If the Contractor is a partnership, all
partners shall execute the Bond.

IMPORTANT: The Surety named on this Bond shall be one who is licensed to conduct business in the
Commonwealth of Virginia, and named in the current list of Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, as published in Circular 570
(amended) by the Audit Staff Bureau of Accounts, U.S. Treasury Department. All Bonds signed by an agent
shall be accompanied by a certified copy of the authority to act for the Surety at the time of signing of this
Bond.
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V. PAYMENT BOND

Bond No.

Amount: $
KNOW ALL PERSONS BY THESE PRESENTS, that

of
hereinafter called the Contractor and a corporation duly

organized and existing under and by virtue of the laws of the State , hereinafter called
the Surety, and authorized to transact business within the Commonwealth of Virginia as the Surety, are held
and firmly bound unto as Owner, in the sum
of dollars ($ ), lawful money of the United States of America, for

payment of which, well and truly be made to the Owner, the Contractor and the Surety bind themselves and
each of their heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these
presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:
WHEREAS, the Contractor has executed and entered into a certain Agreement, hereto attached, with the Owner

dated , 20, for __City of Williamsburg Kiwanis Park Field #4, IFB # 01-7104-
21.

NOW THEREFORE, if the Contractor shall promptly make payments to all persons, firms, subcontractors, and
corporations furnishing materials for or performing labor in the prosecution of the Work provided for in the
Agreement, and any authorized extension or modification thereof, including all amounts due for materials,
lubricants, oil, gasoline, repairs on machinery, equipment, and tools consumed, used or rented in connection
with the construction of the Work, and all insurance premiums on the Work, and for all labor performed in the
Work, whether by Subcontractor or otherwise, then this obligation shall be void, otherwise to remain in full
force and effect.

PROVIDED, HOWEVER, that the Surety, for value received, hereby stipulates and agrees that no change,
extension of time, alteration, or addition to the terms of the Contract Documents or to the Work to be performed
thereunder, shall in any way affect its obligation on this Bond, and it does hereby waive notice of any such
change, extension of time, alteration, or addition to the terms of the Contract Documents.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the right
of any beneficiary hereunder, whose claim may be unsatisfied.
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IN WITNESS WHEREOF, all above parties bounded together have executed this instrument this day of
, 20___, the name and corporate seal of each corporate party being hereto affixed and those
presents duly signed by its undersigned representative, pursuant to authority of its governing body.

CONTRACTOR

By: (Seal)

Name:

Title:

Attest

SURETY

By: (Seal)

Attest

APPROVED AS TO FORM: , 20

OWNER

NOTE: Date of Bond shall not be prior to the date of the Agreement. If the Contractor is a partnership, all
partners shall execute the Bond.

IMPORTANT: The Surety named on this Bond shall be one who is licensed to conduct business in the
Commonwealth of Virginia, and named in the current list of Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies, as published in Circular 570
(amended) by the Audit Staff Bureau of Accounts, U.S. Treasury Department. All Bonds signed by an agent
shall be accompanied by a certified copy of the authority to act for the Surety at the time of signing of this
Bond.
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VL. NOTICE TO PROCEED

TO: DATE:

PROJECT:

You are hereby notified to commence Work in accordance with the Agreement dated

20, on or before , 20___, and you are to substantially complete the Work within
Days thereafter and reach Final Completion of the Work within Days thereafter. The date

of Final Completion of all Work is therefore ,20 .

Liquidated damages as stipulated in the Bid form, in the amount of $ per Day for failure of

the Contractor to substantially complete the Work by the date for Substantial Completion and
$___ per Day for failure to complete the Work by the date for Final Completion, will be assessed by the
Owner as stated above or as may be modified by duly executed Change Orders.

OWNER:

BY:

TITLE:

ACCEPTANCE OF NOTICE:

Receipt of the above NOTICE TO PROCEED is hereby acknowledged by:

this the day of
, 20

CONTRACTOR:

BY:

TITLE:
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VII.  NOTICE OF INTENT TO AWARD

TO:

PROJECT TITLE: Kiwanis Park Field #4

The Owner has considered all the Bids submitted for the above described Work in response to its Invitation for
Bids dated February 4, 2021, and Instructions to Bidders.

This is to advise that the Owner intends to award the contract for this Work to

Dated this day of , 20
OWNER
Owner
By:
Name
Title:
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VIll. ESCROW AGREEMENT

THIS ESCROW AGREEMENT, made and entered into this day of , 2021, by, between

and among the City of Williamsburg, Virginia (Owner) and
(Contractor),

and (Bank), a trust company, bank, or savings

and loan institution with its principal office located in the Commonwealth and
(Surety), provides:

8.1 The Owner and the Contractor have entered into an Agreement dated , With respect
to a Project titled Kiwanis Park Field #4 (the Agreement). This Escrow Agreement is pursuant to, but
in no way amends or modifies the Agreement. Payments made hereunder or the release of funds from
escrow shall not be deemed approval or acceptance of performance by the Contractor.

8.2 In order to assure full and satisfactory performance by the Contractor of its obligations under the
Agreement, the Owner is entitled to retain certain amounts otherwise due the Contractor, known as
retainage. The Contractor has, with the approval of the Owner, elected to have such retainage held in
escrow by the Bank. This document sets forth the terms of the escrow. The Bank shall not be deemed
a party to, bound by, or required to inquire into the terms of the Agreement or any other instrument or
agreement between the Owner and the Contractor.

8.3 The Owner shall from time to time pursuant to its Agreement pay to the Bank amounts retained by it
under the Agreement. Except as to amounts actually withdrawn from escrow by the Owner, the
Contractor shall look solely to the Bank for the payment of funds retained under the Agreement and
paid by the Owner to the Bank.

The risk of loss by diminution of the principal of any funds invested under the terms of this Escrow
Agreement shall be solely upon the Contractor.

8.4 Funds and securities held by the Bank pursuant to this Escrow Agreement shall not be subject to levy,
garnishment, attachment, lien or other process whatsoever. The Contractor agrees not to assign,
pledge, discount, sell or otherwise transfer or dispose of its interest in the escrow account or any part
thereof, except to the Surety.

8.5 The following securities, and none other, are approved securities for all purposes of this Escrow
Agreement:

A. Unites States Treasury Bonds, United States Treasury Notes, Unites States Treasury
Certificates of Indebtedness or United States Treasury Bills;

B. Bonds, notes and other evidences of indebtedness unconditionally guaranteed as to the
payment of principal and interest by the United States.

C. Bonds or notes of the Commonwealth of Virginia;

D. Bonds of any political subdivision of the Commonwealth of Virginia, if such bonds carried, at
the time of purchase by the Bank or deposit by the Contractor, a Standard and Poor’s or
Moody’s Investors Service rating of at least “A”; and,

E. Certificates of deposit issued by commercial banks located within the Commonwealth,
including, but not limited to, those insured by the Bank and its affiliates.
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8.6

8.7

8.8

8.9

F. Any bonds, notes, or other evidences of indebtedness listed in Paragraphs A through C may be
purchased pursuant to a repurchase agreement with a bank, within or without the
Commaonwealth of Virginia having a combined capital, surplus and undivided profit of not less
than $25,000,000, provided the obligation of the Bank to repurchase is within the time
limitations established for investments as set forth herein. The repurchase agreement shall be
considered a purchase of such securities even if title, and/or possession of such securities is
not transferred to the Escrow Agent, so long as the repurchase obligation of the bank is
collateralized by the securities themselves, and the securities have on the date of the repurchase
agreement a fair market value equal to at least 100% of the amount of the repurchase obligation
of the Bank and the securities are held by a third party, and segregated from other securities
owned by the Bank.

No security is approved hereunder which matures more than five years after the date of its purchase by
the Bank or deposit by the Contractor.

The Contractor may from time to time withdraw the whole or any portion of the escrowed funds by
depositing with the Bank securities approved, in writing, by the Owner in an amount equal to, or in
excess of, the amount so withdrawn. Any securities so deposited or withdrawn shall be valued at such
time of deposit or withdrawal at the lower par or market value, the latter as determined by the Bank.
Any securities so deposited shall thereupon become a part of the escrowed fund.

Upon receipt of a direction signed by the chief administrative and financial official of the Owner, the
Bank shall pay the principal of the fund, or any specified amount thereof, to the Owner. Such payment
shall be made as soon as is practicable after receipt of the direction.

Upon receipt of a direction signed by either the chief administrative or the chief financial official on
behalf of the Owner, the Bank shall pay and deliver the principal of the fund, or any specified portion
thereof, to the Contractor, in cash or in kind, as may be specified by the Contractor. Such payment and
delivery shall be made as soon as is practicable after receipt of the direction.

For its services hereunder the Bank shall be entitled to a reasonable fee in accordance with its published
schedule of fees or as may be agreed upon by the Bank and the Contractor. Such fee and any other
costs of administration of this Escrow Agreement shall be paid from the income earned upon the escrow
fund and, if such income is not sufficient to pay the same, by the Contractor.

Under no circumstances shall the Owner be responsible to the Bank for any fee or costs of
administering this Escrow Agreement, account, or escrow fund.

The net income earned and received upon the principal of the escrow fund shall be paid over to the
Contractor in quarterly or more frequent installations. Until so paid or applied to pay the Bank’s fee
or any other costs of administration such income shall be deemed a part of the principal of the fund.
All income earned shall be reported by the Bank to the Internal Revenue Service and other taxing
authorities on the Contractor’s Tax. I.D. Number, except for interest withdrawn by the Owner pursuant
to paragraph IV.

The Surety undertakes no obligation hereby but joins in the escrow Agreement for the sole purpose of
acknowledging that its obligations as surety for the Contractor’s performance of the Agreement are not
affected hereby.
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WITNESS the following signatures, all as of the day and year first above written.

OWNER:

Name of Owner

By:

Name

Title

CONTRACTOR:

Name of Contractor

Contractor’s Tax [.D. Number

By:

Officer, Partner, or Owner

BANK:

Name of Bank

Mailing Address for Payments

Account Number

By:

President/Vice-President

SURETY:

Name of Surety

By

Attorney-in-Fact

End of Section
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11

1.2

2.1

3.1

3.2

4.1

4.2

4.3

SECTION 104

SCOPE OF WORK

INTENT OF AGREEMENT
The intent of the Agreement is to provide for completion of the Work specified therein.

If, during the performance of the Work, the Contractor finds a conflict, error or discrepancy in the
Contract Documents, the Contractor shall so report to the Owner in writing at once and before
proceeding with the Work affected thereby, except in the case of emergency or public safety, shall
obtain a written interpretation or clarification from the Owner however, the Contractor shall not be
liable to the Owner for failure to report any conflict, error or discrepancy in the Contract Documents
unless the Contractor has actual knowledge thereof or should reasonably have known thereof.

AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS

The Contract Documents may be amended to provide for additions, deletions and revisions in the Work
or to modify the terms and conditions thereof by a Change or Field Order pursuant to Section 109 II.

EXPLORATIONS AND REPORTS

Reference is made to the Special Provisions for identification of those reports of explorations and tests
of subsurface conditions at the site that have been utilized by the Owner in preparation of the Contract
Documents.

The Contractor shall visit the site of the proposed Work and make such explorations as the Contractor
determines to be necessary.

UNDERGROUND FACILITIES

The information and data shown or indicated in the Contract Documents with respect to existing
Underground Facilities at or contiguous to the site is based on information and data furnished to the
Owner or Engineer by the owners of such Underground Facilities or by others.

The Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information and data. The Contractor shall have full responsibility for reviewing and checking all such
information and data, for locating all Underground Facilities shown or indicated in the Contract
Documents, for coordination of the Work with the owner’s of such Underground Facilities during
construction, for the safety and protection of said facilities, and repairing any damage thereto resulting
from the Work, the cost of all of which will be considered as having been included in the Contract
Base Bid.

If an Underground Facility is uncovered or revealed at or contiguous to the site which was not shown
or indicated in the Contract Documents and which the Contractor could not reasonably have been
expected to be aware of, the Contractor shall, promptly after becoming aware thereof and before
performing any Work affected thereby, identify and immediately notify the owner of such
Underground Facility and give written Notice thereof to that owner and to the Owner. The Owner will
promptly review the Underground Facility to determine the extent to which the Contract Documents
should be modified to reflect and document the consequences of the existence of the Underground
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4.4

45

4.6

4.7

4.8

4.9

5.1

5.2

Facility, and the Contract Documents will be amended or supplemented to the extent necessary. During
such time the Contractor shall be responsible for the safety and protection of any such Underground
Facility which is in service or which is to be placed in service. The Contractor shall be allowed an
increase in the Contract Price or an extension of the Contract Time, or both, to the extent that they are
attributable to the existence of any Underground Facility in service or which is to be placed in service,
which directly and unavoidably impacts the installation of the Work, that was not shown or indicated
in the Contract Documents and which the Contractor could not reasonably have been expected to be
aware of.

If the existence of an Underground Facility described above unavoidably impacts the installation of
the Work, the Contractor shall, to the fullest extent possible, continue the Work on other portions of
the site. All delays must be shown by the Contractor to be directly attributable to said unforeseen
conditions and limited to the time actually occasioned by such unforeseen conditions, and that the
Contractor has prosecuted the other portions of the Work to the fullest extent possible.

The Contractor shall comply with the Underground Utility Damage Prevention Act, Section 56-265.14
through 56-26532, Code of Virginia of 1950, as enacted and amended, and shall be responsible for
notifying the owners of utilities and requesting the locating and marking of all underground facilities
before beginning any excavation.

The Contractor should be aware that in some instances buried cables, gas lines, sewer lines, and water
lines 2-inches and smaller in diameter may have to be excavated by hand and slightly relocated to
facilitate construction of the Work under this Agreement. This shall be considered incidental to the
Work, and the Contractor will not be eligible for additional compensation.

At points where the Contractor’s operations are adjacent to the properties of any utility, including
railroads, and damage to which might result in considerable expense, loss, or inconvenience, Work
shall not commence until arrangements necessary for the protection thereof have been completed.

The Contractor shall cooperate with owners of utility lines so that removal and adjustment operations
may progress in a reasonable manner, duplication of adjustment work may be reduced to a minimum,
and services rendered by those parties will not be unnecessarily interrupted.

If any utility service is interrupted as a result of accidental breakage or of being exposed or
unsupported, the Contractor shall promptly notify the proper authority and shall cooperate with the
authority in the restoration of service. If utility service is interrupted, repair work shall be continuous
until service is restored. The Contractor shall be responsible for any damage to utilities that are
attributable to his neglect or methods of performing the Work.

SUBSURFACE CONDITIONS

The Contractor shall promptly, and if possible, before such conditions are disturbed, except in the event
of an emergency, notify the Owner by written Notice of:

A subsurface or latent physical conditions at the site differing materially from those indicated in
the Contract Documents; or

B. unknown physical conditions at the site, of an unusual nature, differing materially from those
ordinarily encountered and generally recognized as inherent in Work of the character provided
for in the Contract Documents.

The Owner shall promptly investigate the conditions, and if it is confirmed that such conditions do so
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5.3

VI.
6.1

VIL.

7.1

7.2

7.3

7.4

7.5

materially differ and cause an increase or decrease in the cost of, or in the time required for,
performance of the Work, an equitable adjustment shall be made and the Agreement shall be modified
by a Change Order. Any claim of the Contractor for adjustment hereunder shall not be allowed unless
the Contractor has given the required written Notice; provided that the Owner may, if the facts so
justify, consider and adjust any such claims asserted before the date of final payment.

All required written Notices shall be submitted to the Owner within 20 Days after occurrence of the
event giving rise to such claim, or within 20 Days after the claimant recognizes the condition,
whichever is later.

SITE SECURITY

The Contractor shall be responsible for the security and safety of all project facilities including, but not
limited to, all equipment, materials, site structures, and construction thereon. All security measures
deemed necessary by the Contractor to comply with this requirement shall be at the Contractor’s
expense at no additional cost to the Owner. The Contractor shall be responsible for all site security
until final acceptance of the Work by the Owner.

CLEAN-UP, DISPOSAL AND RESTORATION

The Contractor shall maintain the site of the project in an orderly and clean condition and shall at
intervals of no more than three (3) working days and at its expense, remove and legally dispose of
accumulations of rubbish or refuse materials, surplus concrete, mortar and excavated materials not
required or suitable for backfill from public and private property and rights-of-way. Washings from
concrete mixers or mixing boxes shall not be deposited directly or indirectly in the drainage or sewer
system or on paved streets. The Contractor shall keep the site, inclusive of vehicular and pedestrian
traffic routes through the site, free of dirt and dust by periodic blading, power brooming, watering or
other approved means. Road surfaces adjacent to the Work area shall be cleaned of soil with
mechanical brooms or other approved methods at the end of each working day. Road shoulders and
driveways shall be stabilized so as to allow traffic flow (including mail and paper delivery vehicles,
school buses and emergency vehicles) by the end of each working day.

The Contractor shall confine all equipment, the storage of materials and equipment, and the operations
of workmen to areas permitted by law, ordinances, permits, or the requirements of the Contract
Documents, and shall not unreasonably encumber the premises with materials or equipment.

The Contractor shall not load nor permit any part of any structure to be loaded with weights that will
endanger the structure, nor shall any part of the Work be subjected to stresses or pressures that will
endanger it.

Upon completion and before final acceptance of the Work performed under the Agreement, the
Contractor shall remove and legally dispose of all rubbish, surplus or discarded materials, false work,
forms, temporary structures, field offices, signs, temporary erosion and siltation control measures, and
equipment and machinery, and shall leave the site and ground occupied in connection with the
performance of the Work in the conditions existing before the Work was started, to the satisfaction of
the Owner.

All waste materials, including but not limited to excavated materials, demolished pavement, arboreal
(landscaping) waste and other debris, that are not suitable for Project related purposes (e.g., backfill)
or are surplus to the needs of the Project, both as determined by the Owner, shall become the property
of the Contractor. The Contractor shall dispose of all such material in accordance with his accepted
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Disposal Plan, as specified below, at no additional cost to the Owner.

A

The Contractor shall submit a Disposal Plan for review and acceptance by the Owner prior to
performing any Work that might generate waste materials. The plan shall include a complete
description of the materials that are expected to be encountered and their proposed disposal
site(s). The Contractor may change his Disposal Plan only by written notice to the Owner. The
acceptance of a plan and/or any related notice to the Owner must be evidenced by a written
response from the Owner.

The Contractor shall insure that all permits related to his disposal operations have been
obtained, and the Contractor shall comply with all requirements of those permits. The
Contractor shall show evidence that all required permits have been obtained for all disposal
sites by submitting a copy of all such permits to the Owner as part of the Contractor's Disposal
Plan.

End of Section
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11

2.1

3.1

3.2

4.1

4.3

SECTION 105

CONTROL OF WORK

REUSE OF CONTRACT DOCUMENTS

Neither the Contractor nor any Subcontractor or Supplier or other person or organization performing
or furnishing any of the Work under a direct or indirect contract with the Owner shall have or acquire
any title to or ownership rights in any of the Contract Documents (or copies thereof) prepared by or
bearing the seal of the Engineer; and, they shall not reuse any of the Contract Documents on extensions
of the Project or any other project without written consent of the Owner and Engineer and specific
written verification by the Owner.

COPIES OF CONTRACT DOCUMENTS

The Owner will furnish to the Contractor up to three (3) copies of the Contract Documents as are
reasonably necessary for the execution of the Work. Additional copies will be furnished, upon request,
at the cost of reproduction, unless a digital version is provided by the Owner.

CONTRACT DOCUMENTS
The Contract Documents will govern the Work set forth therein.

In cases of conflicts, Special Provisions shall govern over the Regional Construction Standards;
Specifications shall govern over Drawings; figure dimensions shall govern over scaled dimensions;
and, detailed Drawings shall govern over general Drawings; unless, the interpretation would result in
a violation of any law or regulation applicable to the performance of the Work

The Contractor shall, upon discovering any error, omission, or discrepancy in the Contract Documents,
immediately notify the Owner.

SHOP DRAWINGS AND SUBMITTALS

The Contractor shall compile a complete and comprehensive schedule of all the submittals anticipated
to be made during the progress of the Work. The schedule shall include a list of each type of item for
which the Contractor’s drawings, Shop Drawings, material affidavits, material samples, certificates,
warranties, guarantees, operations and maintenance manuals, testing and adjustment reports, plans,
schedules or other types of submittals are required by the Contract Documents.

Prior to each submittal, the Contractor shall carefully review and coordinate all aspects of each item or
sample submitted with any other item or sample being submitted and verify that each item and sample
adheres in all respects with the requirements of the Contract Documents.

The Contractor shall certify that all materials used in the Work are in complete compliance with all
specified provisions. Certification shall not be construed as relieving the Contractor from its
responsibility of furnishing satisfactory materials. At the time of each submission, the Contractor shall
in writing call the Owner's attention to any deviations that the Shop Drawings or samples may have
from the requirements of the Contract Documents. By making a submission for approval, the
Contractor shall be deemed to have certified that he has checked the items in the Shop Drawings before
submitting them and that he is satisfied that, in their present state, they not only meet the requirements
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4.4

45

4.6

4.7

4.8

of the Contract Documents, but will present no difficulties in the performance and completion of the
Work. The Contractor shall clearly note his approval on the Shop Drawings prior to submission to the
Owner. Failure of the Contractor to note his approval will be reason for the Owner to return such
submission to the Contractor unchecked.

1. If it appears to the Owner that the Shop Drawings submitted by the Contractor have not been
properly checked, even though the Contractor’s approval has been noted thereon, Owner may
return such submission to the Contractor unchecked.

2. Markings, written or otherwise, made by the Contractor or by his suppliers or manufacturers
must be made on the Submittal in a color other than red. RED is reserved for the exclusive use
of the reviewer in marking Submittals.

The Contractor shall submit four (4) copies, plus the number of copies desired to be returned, of Shop
Drawings or submittals that are required by Section 105 or the Special Provisions. Each submission
shall be accompanied by letter of transmittal in duplicate, listing the contents of the submission and
identifying each item by reference to specification section or Drawing. The data shown on the Shop
Drawings shall be complete with respect to quantities, dimensions, specified performance and design
criteria, materials and similar data to show the Owner the materials and equipment the Contractor
proposes to provide. Digital Shop Drawing submittals may be made when acceptable to the Owner and
all provisions in this section are satisfied.

The Contractor shall also submit samples to the Owner for review and approval in accordance with the
accepted schedule of submittals. Each sample shall be identified clearly as to material, supplier,
pertinent data such as catalog numbers and the use for which intended and otherwise as the Owner may
require for review. The review of a separate item or sample will not indicate approval of any assembly
in which the separate item or sample functions.

The Contractor is responsible for submitting all Shop Drawings and schedules in a timely manner to
avoid delaying the Work. The Owner shall within 21 Days after receipt, return Shop Drawings and
schedules to the Contractor indicating approval or disapproval.

Review and/or approval of Shop Drawings will be for general conformance with the Contract
Documents and shall not relieve the Contractor from the responsibility of furnishing materials and
equipment of proper dimension, size, quality, quantity, and all performance characteristics to
efficiently perform the requirements and intent of the Contract Documents. Approval shall not be
construed as permitting any departure from the Project requirements, authorization of any increase in
price, or approval of departures from additional details or instructions previously furnished by the
Owner.

Before submitting each Shop Drawing or sample, the Contractor shall have determined and verified:

All field measurements, quantities, dimensions, specified performance criteria, installation
requirements, materials, catalog numbers and similar information with respect thereto;

All materials with respect to the intended use, fabrication, shipping, handling, storage,
assembly, and installation pertaining to the performance of the Work; and

All information relative to the Contractor’s sole responsibility in respect of means, methods,
techniques, sequences and procedures of construction and safety precautions and progress
incident thereto.
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4.9

4.10

411

412

Each Shop Drawing and sample submission shall bear a stamp or specific written indication that the
Contractor has satisfied Contractor’s obligation under the Contract Documents with respect to the
Contractor’s review and approval of that submission. The Contractor’s Shop Drawing stamp shall be
as follows (or as otherwise approved by the Owner and Engineer):

(Owner’s Name)
(Project Name)

Shop Drawing No.:

Specification Section:

With respect to this Shop Drawing or Sample, | have determined and verified all quantities,
dimensions, specified performance criteria, installation requirements, materials, catalog numbers, and
similar data with respect thereto and reviewed or coordinated this Shop Drawing or Sample with other
Shop Drawings and samples and with the requirements of the Work and the Contract Documents.

No variation from Contract Documents

Variation from Contract Documents as shown

(Contractor’s Name and Address)

By:

Date:

The Engineer will review and approve or disapprove or return as incomplete Shop Drawings and
samples in accordance with the schedule of submittals submissions accepted by the Engineer. The
Engineer’s review and approval or disapproval will not extend to means, methods, techniques,
sequences or procedures of construction (except where a particular means, method, technique,
sequence, or procedure of construction is specifically and expressly called for by the Contract
Documents) or to safety precautions or programs incident thereto. The Contractor shall make
corrections required by the Engineer, and shall return the requested number of copies of Shop Drawings
and samples for review and approval. The Contractor shall direct specific attention in writing to
revisions other than the corrections called for by the Engineer on previous submittals. Upon approval,
two marked copies will be returned to the Contractor.

No progress payments will be made to the Contractor until the schedules are submitted to and
acceptable to the Engineer. The progress schedule shall be acceptable to the Engineer as being the
Contractor’s schedule for the orderly progression of the Work to completion within any specified
Contract Times, but such acceptance will neither impose on the Engineer responsibility for the
sequencing, scheduling or progress of the Work nor interfere with or relieve the Contractor from the
Contractor’s full responsibility therefor.

The Engineer will record time required by the Engineer or Engineer’s consultants for excessive
submittal review occasioned by the Contractor’s re-submission, in excess of one re-submission of a
required submittal, caused by unverified, unchecked or un-reviewed, incomplete, inaccurate or

City of Williamsburg Kiwanis Park Field #4
IFB # 01-7104-21

February 2021 105-3




4.13

414

4.15

4.16

4.17

4.18

erroneous, or nonconforming submittals. The Engineer's costs will be an estimated average billing rate
for labor plus related expenses and shall be paid by the Contractor upon terms satisfactory to the Owner.

Within ten (10) Days after the Effective Date of the Agreement, the Contractor shall submit to the
Engineer for approval a schedule listing the manufacturer of the items of equipment and materials
proposed for the construction. Following approval of the schedule, no changes in material or
equipment from those listed will be allowed except in unusual or extenuating circumstances. When
such circumstances arise, the Contractor shall request, in writing, the Owner’s approval of the proposed
change, stating the circumstances necessitating such a change. The intent of this schedule is to name
the manufacturers of material specified by a product standard and to designate which manufacturer
will be used when more than one has been named for an item. The schedule shall not be interpreted as
allowing any change from base Bid items or those substitute items offered with the Bid and accepted
in the Agreement.

Submittals shall be made in logical groupings representing all submittals from a technical specification
section and/or, where appropriate, related section(s). Shop drawing submissions lacking all required
submittals under a technical specification section(s) will be returned without review.

The approval of Shop Drawings shall not relieve the Contractor from the responsibility for proper
fittings and construction of the Work nor from furnishing materials and work required by the Contract
which may not be indicated on the Shop Drawings when approved.

Where a Shop Drawing or sample is required by the Specifications, and related work is performed prior
to the Owner’s review and approval of the pertinent submission, such work will be the sole
responsibility of the Contractor. Owner shall have the right to inspect any such Work, but failure of
Owner to inspect such Work shall not be deemed an acceptance by the Owner.

In proposing alternate materials or construction methods or in requesting Owner determination of
alternate materials, submittals must clearly demonstrate that the proposed alternate items clearly meet,
in all respects, the requirements of the Contract Documents, design intent of the Project. The burden
of proof in all such determinations is up to the Contractor and the Owner’s determination is un-
reviewable and final. All such proposals count as submittals in determining the cost of additional
reviews in accordance with paragraph 4.12 above.

Manufacturer’s Certificates

A. The Contractor shall furnish at the time of submitting Shop Drawings the manufacturer’s
certificates for items of equipment and products in the various sections of these Specifications.

B. The manufacturer’s warranty and certification submitted for equipment, a product, or component
of a product shall indicate that the manufacturer has examined the Contract Documents and
the equipment, product or component of a product provided will meet the performance criteria
and conforms in all respects to the requirements of the Contract Documents.

C. A statement originating from the Contractor, or any of his Subcontractors, suppliers, or any other
agent, which merely indicates that a particular item of equipment, product, or component of a
product, meets the requirements of the Contract Documents, shall not be considered a
certificate. Any such submittal made in this manner will not be approved and the corresponding
equipment, product, or component of a product, shall not be approved.

RECORD DRAWINGS
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51 The Contractor shall keep one record copy of all Special Provisions, Specifications, Drawings,
Addenda, Written Amendments, Change Orders, Shop Drawings, Owner-approved submittals, and
samples at the site in good order and annotated to show all changes made during the construction
process. These documents shall be available to the Owner for examination and shall be submitted to
the Owner upon completion of the Work. As-built information (including dimensions, materials,
existing utilities) shall also be included on the Drawings. Progress payments may be withheld for
failure to keep neat, accurate and complete record drawings.

5.2 The Contractor shall include any field changes, deviations from the Drawings due both to field
conditions and Change Orders.

5.3 Record information for projects shall include the following as a minimum:

A

Size, horizontal and vertical location of all existing utilities uncovered during the course of the
Work. This shall include telephone cables and conduits, TV cables and conduits, electrical
cables and conduits, gas lines, water line, sewer force mains, sanitary sewers, storm sewers
and the like.

Horizontal and vertical location of the water, force main, sanitary and storm sewer installed at
every 100-foot station, at interconnections, and at fittings, tees, bends and offsets. The
frequency and location of survey shots will match the proposed grade elevations shown on the
Drawings.

Location of lines plugged or capped, blowoffs, and air vents.

Location of all restraining devices used; for example, thrust blocks, retainer glands, tie rods,
etc.

Location of all valves, ends of all lines and other fittings shall be accurately located by
triangulation from two permanent structures, which will be visible on the ground surface.

Location and size of all taps and service line connections made, including corporation stops (if
any) used for testing purposes.

Size (if greater than %), material, depth and location of both ends of the water service lines
are required.

Rim elevations of manholes and invert elevations of pipes entering and exiting the manhole.
Size, material, depth and location of sewer laterals including:

14.7.1.1Measurements taken from the nearest downstream manhole, then measure over
perpendicular from that point on the main to the end of the lateral. All measurements
are taken from the center of the manhole cover.

14.7.1.2If lateral comes out of a manhole in a cul-de-sac; triangulation from that manhole will
be required.

14.7.1.3Measured depth from the finished grade at the end of the lateral.

Information required for public storm drain systems:
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1.
2.

Size, material and location of all storm sewer lines.

Elevations shall be provided for all ditch, pipe and structure inverts and rims.

5.4 The Record Drawings shall include the following minimum accuracy for survey measurements and
field measurements.

A.

Horizontal accuracy:

1.

7.

Both surface and subsurface gravity sanitary sewer systems shall be measured in a
survey to +/- 1.0 foot at the structure location.

Both surface and subsurface pressure systems shall be measured in a survey to +/- 1.0
foot at the structure location.

Curb/curb and gutter shall be measured in a survey to +/- 1.0 foot at high points, low
points, curb returns, and various other positions following good engineering,
construction and surveying practices.

Storm Water Management Facilities (SWMF) shall be measured in a survey to +/- 1.0
foot, including the top of bank, bottom of bank, edge of water, pipes, structures, and
setback distances to property lines and/or right-of-way lines and any unusual feature
of each SWMF.

Utility system components including, but not limited to, fire hydrants, meter vaults,
meter boxes, water services, corporation stops, fittings, thrust restraint, laterals,
cleanouts, valves, blowoff assemblies, air vent assemblies, water sampling stations,
etc. shall be measured in a survey to +/- 1.0 foot.

Project landscaping shall be measured in a survey to +/- 1.0 foot. Only large significant
features, such as trees, will be surveyed. The species and caliper (size) shall be noted.

Street signs and light poles shall be measured in a survey to +/- 1.0 foot.

Vertical accuracy:

Survey Accuracy | Field Measurement
Manhole Rim +/- 0.01 ft.
Manhole Invert +/- 0.01 ft.
Gravity Sewer Slope +/- 0.02%
Valve Depth +/- 0.1 ft.
Pressure/vacuum systems +/-0.05 ft.
SWMF +/- 0.01 ft.
Curb/curb and gutter +/- 0.01 ft.
Offset +/- 1.0 ft.
Lateral Depth +/- 0.25 ft.

The Contractor shall provide on the record drawings, if applicable, coordinate values (northing’s and easting’s
based on the locality’s monumentation) for the following:

Gravity Sewer
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e Manholes
e Cleanouts and connections to the main

Force Mains

e Valves and tracer wire boxes

e Air release assemblies

e Horizontal bends 45-degrees (and greater if allowed) and combinations of fittings equaling 45-
degrees or greater, spaced no greater than 10-feet of the start of the bends to the bend’s terminus

e Offsets (vertical and horizontal)

e Connections (tees and taps)
Limits of lined pipe

Grinder Pump and Low Pressure Systems

Grinder pump

Control panel

Air release/cleanout assemblies

Valves

Connections to force mains (taps, corporation stops, etc.)

Water Systems
e \Water meters

Hydrants

Valves and tracer wire boxes
Connections and intersections (taps, etc.)
Air release assemblies

Corporation stops/taps to mains

Offsets (vertical and horizontal)

End of line blow-off assemblies

Sample stations

The Contractor shall provide all information on all valves installed as part of the project in the chart provided
below and is to be included on the Record Drawings.

Item No. | Data Valve

Project Name

Date Installed

Branch ID

Station No. (0+00)

Valve No. (IMS); to be provided by Owner

o (O [A~ (W N |-

Size (diameter)
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7 Material of Construction (DI, PVC, Brass, etc.)

8 No. of Turns

9 Opens (L, R)

10 Operating Status (NO/NC)

11 Depth (Elevation from finish grade to operator)

12 Manufacturer & Model No.

13 Type *

14 Casting Date

15 End Conn. **

16 Coordinates (northing/easting)

* FMV = Force Main Valve, ARV = Air Release Valve, FP = Flush Point, FMCV = Force Main Check Valve, WB = Wire Box,

NRS = Non Rising Stem, GV = Gate Valve, BFV = Butterfly Valve, BV = Ball Valve, GA = Gear Actuated, H = Horizontal, V = Vertical.
NO = Normally Open; NC = Normally Closed

** (MJ x type, Flange x type, Restrained, Glue, Threaded, Other)

Note: No information required for Check Valves in items 8 — 10.

55 Record Drawings shall be provided in two versions: a sealed PDF version and an electronic format
acceptable to the Owner

VI. ACCESS TO PROJECT

6.1 The Owner, the Owner’s Representatives, the Engineer, testing agencies and governmental agencies
with jurisdictional interests shall have access to the Project at all times for their observations,
inspecting, and testing. The Contractor shall provide proper and safe conditions for such access.

VII.  SURVEYS AND REFERENCE POINTS

7.1 The Owner shall furnish all necessary Drawings showing property lines and/or easements and the
location of the Work. The Contractor shall provide a land surveyor licensed in the Commonwealth of
Virginia to execute the Work in accordance with the Contract Documents and shall be responsible for
the accuracy of this Work.

7.2 The Owner has established or will establish such general reference and control points and benchmarks
on or about the Project site as will enable the Contractor to proceed with the Work. Prior to issuance
of the Notice to Proceed, if the Contractor finds that any previously established reference points have
been destroyed or misplaced, the Contractor shall promptly notify the Owner, and the Owner shall
replace such general reference points and benchmarks at the Owner’s expense.

7.3 The Contractor shall protect and preserve the established control points, bench marks and monuments
and shall make no changes in locations without the written approval of the Owner. Any of these which
may be lost or destroyed or which require shifting because of necessary changes in grades or locations
shall, subject to prior approval of the Owner, be replaced and accurately located by the Contractor, at
no expense to the Owner.

VIill. WORKING HOURS

8.1 Normal working hours shall be 8:00 a.m. to 6:00 p.m., Monday through Friday, except that Work shall
not start any earlier than one-half hour after sunrise or continue beyond one-half hour prior to sunset.
If the Contractor desires to perform Work outside the normal working hours, on holidays, or on
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8.2

8.3

8.4

weekends, the Contractor shall request permission, in writing, 48-hours in advance to allow
arrangements to be made. The Contractor may be charged an inspection fee by the Owner if such
Work is approved. Where the Owner specifically directs the Contractor to work outside of normal
working hours, no inspection fee will be imposed. The Owner may refuse the Contractor permission
to work outside the normal working hours. The Contractor shall make reasonable efforts to avoid
undue noise during the night and on weekends, including, but not limited to, fireproof covering
necessary to dampen excessive noise from engines or pumps which operate before 7:00 a.m. and after
7:00 p.m., if it is necessary to work at those times.

The Contractor shall designate a representative and furnish a telephone number at which the
representative may be contacted at any time after working hours. This representative shall be
empowered and authorized to provide such personnel and equipment as may be required to remedy
emergency situations that may develop after normal working hours, or on weekends and holidays.

The Contractor shall receive approval of the Owner, in advance, of any Work to be performed on
holidays. The Owner reserves the right to deny permission to work on Sundays and/or holidays without
cause.

Holidays are as listed below:

New Years’ Day 1%t day of January

Martin Luther King’s Birthday 3 Monday in January
President’s Day 3 Monday in February
Memorial Day Last Monday in May
Independence Day 4" day in July

Labor Day 1%t Monday in September
Veteran’s Day 11" day of November
Thanksgiving Day 4™ Thursday in November
Day after Thanksgiving Friday after 4™ Thursday in November
Christmas Eve 24" day of December
Christmas Day 25" day of December

If a holiday falls on a Sunday, the following Monday shall be considered the holiday. If these dates fall on a

Saturday, the previous Friday shall be considered the holiday. If any part of a two-day holiday
falls on a weekend, the observance of the holiday shall be scheduled at the Owner’s discretion
in such a way as to result in a four-day weekend.

The Contractor’s attention is called to Section 109-1.6.C.1.d. regarding Owner compensation by the Contractor

for overtime Work performed outside normal working hours.
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IX. PROJECT COORDINATION

9.1 Coordination with Owner

A.

The Contractor shall coordinate all construction activities with the Owner and shall obtain the
Owner’s approval as to schedule of Work, permits, temporary Work, and traffic control.

Progress meetings shall be held monthly on a date to be set by the Owner. The Contractor shall
be present at all progress meetings. If progress is not made as scheduled, or if the Owner desires
to discuss revised progress schedules or the quality of workmanship or other aspects of the
Work, additional progress meetings can be required.

The Owner may construct or reconstruct any utility service in the highway or street or grant a
permit for the same at any time. The Contractor shall not be entitled to any damages occasioned
thereby other than a consideration of an extension of time.

When authorized by the Owner, the Contractor shall allow any person, firm, or corporation to
make an opening within the limits of the Project upon presentation of a duly executed permit
from the Owner. When directed by the Owner, the Contractor shall satisfactorily repair
portions of the Work disturbed by the openings. The necessary Work will be paid for as extra
Work in accordance with these specifications and shall be subject to the same conditions as
the original Work performed.

9.2 Coordination with Utilities

A

The Owner and Contractor agree that disruption to public services shall be avoided whenever
possible and minimized when it is not avoidable. In cases where the disruption of existing
facilities could adversely impact public service delivery, acceptable duration(s) and time(s) of
the outages shall be coordinated between the Contractor and Owner, so as to explicitly
minimize disruption to public service delivery.

Before the initiation of any excavation, the Contractor shall locate all existing utilities,
culverts, and other structures. Work shall be coordinated with affected utility companies. Prior
to excavation, the Contractor shall contact MISS UTILITY at (800) 552-7001 and comply with
all MISS UTILITY requirements.

All existing utilities, both public and private (including sewer, gas, water, electrical services,
etc.), shall be protected and their operation shall be maintained throughout the course of the
Work. Any temporary shutdown of an existing service shall be arranged by the Contractor
between the Contractor and the responsible agency. The Contractor shall assume full
responsibility and defend and hold the Owner harmless from the result of any damage that may
occur as a result of the Contractor’s activities.

If any utility service is interrupted as a result of accidental breakage or of being exposed or
unsupported, the Contractor shall promptly notify the proper authority and shall cooperate with
the authority in the restoration of service. If utility service is interrupted, repair work shall be
continuous until service is restored. The Contractor shall be responsible for any damage to
utilities that are attributable to his neglect or methods of performing the Work.

The Owner shall provide Utility companies with copies of the construction plans and or scope
of work prior to construction. If requested by the Owner, the Contractor shall provide each
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10.1

10.2

affected utility company with a copy of the proposed schedule of progress prior to commencing
Work.

F. Existing facilities (such as water and sewer valves) shall be operated only by the facility owner
or under the direct supervision of the facility owner’s personnel. The Contractor shall inform
the owner at least 48-hours in advance of the need for the operation of existing facilities.

G. At points where the Contractor’s operations are adjacent to the properties of any utility,
including railroads, and damage to which might result in considerable expense, loss, or
inconvenience, Work shall not commence until arrangements necessary for the protection
thereof have been completed.

H. The Contractor shall cooperate with owners of utilities so that location, removal and
adjustment operations may progress in a reasonable manner; duplication of adjustment work
may be reduced to a minimum; and, services rendered by those parties will not be unnecessarily
interrupted.

l. The Contractor should be aware that in some instances buried cables, gas lines, water lines,
etc., two inches and smaller in diameter may have to be excavated by hand and slightly
relocated to facilitate construction of the Work under this contract. This shall be considered
incidental to the Work, and shall be performed at no additional cost to the Owner.

J. Should the location of any pipe or conduit greater than two-inches in diameter, pole, or other
structures, above or below the ground be such that in the opinion of the Owner or his
representative its removal, realignment, or change will be required due to Work to be
performed under this Contract, the removal, realignment, or change will be done as a Change
Order, or will be done by the Owner of the obstructions, without cost to the Contractor. The
Contractor shall maintain at his own expense the structures until such removal and before and
after such realignment or change. The Contractor shall not be entitled to any claim for damages
or extra compensation because of the presence of said structure, or because of any delay in the
removal or relocation of the same.

SUPERVISION

The Contractor shall supervise and direct the Work, and shall be solely responsible for the means,
methods, techniques, sequences and procedures of construction. The Contractor shall employ and
maintain on the Project a qualified supervisor who shall have been designated in writing by the
Contractor as the Contractor's representative at the site. The supervisor shall have full authority to act
on behalf of the Contractor and all communications given to the supervisor shall be the same as if
mailed to the business address of the Contractor. The supervisor or a designated representative shall
be present on the site at all times as required to perform adequate supervision and coordination of the
Work. The Contractor shall notify the Owner in writing prior to any change of supervisor, and receive
the Owner’s approval for the replacement.

Upon notification to the Contractor, the Owner reserves the right to suspend the Work until such time
as a supervisor satisfactory to the Owner is assigned to the project. Contract Time shall not be extended
for such suspension nor shall the Contractor be entitled to any additional payment of any kind
whatsoever as a result of such suspended Work.
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10.3

XI.
111

11.2

11.3

XIlI.
121
122

12.3

124

Any employee of the Contractor or Subcontractor who is deemed unsuitable may be removed from the
job site by the Owner, provided that Written Notice and just cause is given to the Contractor. Said
employee shall be removed immediately upon receipt of said Notice.

UNCOVERING WORK

If any Work has been covered or concealed without the Owner’s approval prior to being covered or
concealed, the Owner may request to see such Work and it shall be exposed by the Contractor. The
Contractor shall pay the cost of opening or uncovering and replacement and shall, in addition, at no
cost to the Owner, make the necessary corrections to bring the Work into accord with the Contract
Documents.

Uncovering Work shall be at the Contractor’s expense unless the Contractor has given the Owner
timely notice of the Contractor’s intention to cover the same and the Owner has not acted with
reasonable promptness in response to such notice.

If the Owner considers it necessary or advisable that covered Work previously approved be re-
inspected or tested by others, the Contractor, at the Owner’s request, shall uncover, expose or otherwise
make available for observation, inspection or testing as the Owner may require, that portion of the
Work in question, furnishing all necessary labor, materials, tools, and equipment. If it is found that
such Work is defective, the Contractor shall bear all the expenses of such uncovering, exposure,
observation inspection and testing and of satisfactory reconstruction. If, however, such Work is not
found to be defective, the Contractor will be allowed an increase in the Contract Price or an extension
of the Contract Time or both directly attributable to such uncovering, exposure, observation,
inspection, testing and reconstruction and an appropriate Change Order shall be issued.

REMOVAL OF UNACCEPTABLE WORK
All Work that does not conform to the requirements of the Contract Documents shall be unacceptable.

The Contractor shall remove or correct all unacceptable and defective Work or materials. The
replacement of Work and materials shall conform to the Contract Documents or be in a manner
acceptable to the Owner. The Contractor shall bear all costs of such correction and/or removal and
replacement.

Work done contrary to or regardless of the instructions of the Owner, Work done beyond the lines
shown or as directed, except as herein provided, or any extra Work done without authority, will be
considered unauthorized and will not be paid for under the provisions of the Agreement. Work so done
may be ordered removed or replaced at no cost to the Owner.

If the Work is defective, or the Contractor fails to supply sufficient skilled workers or suitable materials
or equipment, or fails to furnish or perform the Work in such a way that the completed Work will
conform to the Contract Documents, the Owner may order the Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated; however, this right of the Owner to
stop the Work shall not give rise to any duty on the part of the Owner to exercise this right for the
benefit of the Contractor or any surety or other party. If the Contractor does not remedy, remove, or
replace the rejected or condemned Work as instructed by the Owner within the time period stated by
the Owner but in no case to exceed 30 Days after receiving written Notice, such remedy, removal, or
replacement may be accomplished by the Owner at the Contractor’s expense.
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X1,

13.1

13.2

XIV.
141

XV.
151

15.2

XVI.

16.1

16.2

SUBSTANTIAL COMPLETION

Prior to Final Payment, but following completion of all required tests and inspections, the Contractor
may request in writing that the Owner certify that the entire Project or any phase of the Project is
Substantially Complete and request the Owner issue a Certificate of Substantial Completion. Within
fourteen (14) working days the Owner will conduct an inspection of the Project with the Contractor
and either issue a Certificate of Substantial Completion or notify the Contractor in writing of the
incomplete items. The Certificate and attachments shall include the following:

A A listing of responsibilities for the security, operation, safety, maintenance, utilities and
insurance on the substantially completed portion;

B. A tentative list of items to be completed or corrected prior to final payment; and,
C. The maximum time for items to be completed or corrected prior to final payment.

The Owner shall have the right to exclude the Contractor from the Project or phase of the Work certified
to be Substantially Complete; however, the Owner will allow the Contractor reasonable access to
complete or correct the Work.

USE OF COMPLETED PORTIONS

The Owner shall have the right to take possession of and use any completed or partially completed
portions of the Work, not-withstanding that the time for completing the entire Work or such portions
may not have expired, but such taking possession and use shall not be deemed an acceptance of any
Work not completed in accordance with the Contract Documents. If such prior use increases the cost
of or delays the Work, the Contractor shall be entitled to such extra compensation or extension of time
or both as the Owner and the Contractor may agree by a Change Order.

FINAL INSPECTION

Upon receiving written Notice from the Contractor that the entire Work or an agreed upon portion is
complete, the Owner will make a final inspection with the Contractor, and will notify the Contractor
in writing of all particulars in which this inspection reveals that the Work is incomplete or defective.
The Contractor shall immediately take such measures as are necessary to complete such Work or
remedy such deficiencies.

This procedure shall be repeated until all items are corrected to the satisfaction of the Owner. Only
written notification to the Contractor from the Owner will constitute final acceptance of any part of the
Work under the Agreement.

CLAIMS

All claims, disputes, demands and other matters in question arising out of or relating to the Agreement
or the Contract Documents, except for claims which have been waived by the Contractor’s acceptance
of final payment, will be addressed in accordance with the provisions of the Virginia Public
Procurement Act and as stated herein; provided, however, the provisions of Section 2.2-4366 of that
Act will not be applicable without the separate express written consent of the Owner.

Early or prior knowledge by the Owner of an existing or impending claim for damages could alter the
plans, scheduling, or other action of the Owner or result in mitigation or elimination of the effect of
the act objected to by the Contractor. Therefore, a written statement describing the act of omission or
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commission by the Owner or its agents that allegedly caused damage to the Contractor and the nature
of the claimed damage shall be submitted to the Owner at the time of occurrence or beginning of the
Work upon which the claim and subsequent action are based. If such damage is deemed certain in the
opinion of the Contractor to result from his acting on an order from the Owner, he shall immediately
take written exception to the order. Submission of a notice of claim as specified shall be mandatory.
Failure to submit such notice shall be a conclusive waiver to such claim for damages by the Contractor.
An oral notice or statement will not be sufficient nor will a notice or statement after the event.

If the Contractor’s claim contains data that cannot be verified by the Owner’s records, the data shall
be subject to a complete audit by the Owner or its authorized representative if they are to be used as a
basis for claim settlement.

If the Contractor wishes to make claim for an increase in the Contract Price or Contract Time, he shall
submit all supporting data to the Owner and Engineer within twenty (20) Days from the time of initial
occurrence. Failure to submit such data within twenty (20) Days shall be a conclusive waiver to such
claim by the Contractor.

16.3  All claims, disputes, and other matters relating to or arising out of the Agreement or the Contract
Documents pertaining to the performance of the Work and claims in respect to changes in the Contract
Price or Contract times shall be submitted to the Owner and Engineer in writing. Written Notice of
each such claim, dispute or other matter shall be delivered by the Contractor to the Engineer and the
Owner promptly (but in no event later than twenty (20) days) after the start of the occurrence or event
giving rise thereto, and written supporting data shall be submitted to the Engineer and the Owner
promptly, (but not later than twenty (20) days) after the start of such occurrence or event and monthly
thereafter for continuing events unless the Owner and Contractor mutually agree to extend the time
required to submit the written Notice to allow for the submission of additional accurate data in support
of such claim, dispute or other matter. The Owner shall submit any response to the Engineer and the
Contractor within twenty (20) days after receipt of the Contractor’s last submittal (unless the Owner
requests reasonable additional time to evaluate the claim).

The Engineer shall render a non-binding and non-final written recommendation regarding the manner
in which to resolve the dispute within twenty (20) days of receipt of the Owner’s response. Engineer’s
written recommendation shall be used to assist the Owner and Contractor towards the expeditious and
amicable resolution of their dispute.

Within ten (10) days of the delivery of Engineer’s written recommendation, senior representatives of
the Owner and the Contractor, having authority to settle the dispute, and the Engineer, shall meet at a
mutually acceptable time and place, and thereafter as often as they reasonably deem necessary, to
exchange relevant information and to exercise their reasonable and good faith efforts to expeditiously
resolve the dispute. The Owner’s and Contractor’s representatives will participate in good faith during
the negotiation and will each have authority to approve changes in the Contract Time and Price, if any.

In the event a mutually acceptable agreement cannot be reached through negotiation within twenty (20)
days of the delivery of Engineer’s written recommendation, (or mutually agreeable longer period), or
if either party will not meet within ten (10) days of the delivery of said written recommendation, the
Owner or Contractor may declare, by written Notice, delivered to the other party and to the Engineer,
that the negotiation was unsuccessful. If Owner chooses non-binding mediation, it shall be a condition
precedent to the institution of any further administrative, legal or equitable proceedings by either party.

In the event that the negotiation process is unsuccessful and upon the Owner’s request that the parties
participate in non-binding mediation, the parties shall endeavor to agree to a single mediator to mediate
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16.4

16.5

XVILI.

171

17.2

17.3

the dispute in a session not to exceed one-half day in length, unless extended by the agreement of both
parties. If the parties cannot agree on a single mediator, they shall request the chief judge of the local
state circuit court to designate a mediator. Unless the parties mutually agree otherwise, the mediation
shall occur within ten (10) days of the mediator’s selection. The costs of the mediation shall be paid
by the parties on a pro rata basis.

The results of successful mediation will be implemented by a Change Order. Should the mediation be
unsuccessful, it shall be terminated by written Notice to all involved by the mediator or Owner or
Contractor.

In the event that the Owner does not elect mediation or the mediation is unsuccessful, a formal
proceeding may then be instituted by either party in a forum of competent jurisdiction within the
Owner’s locality. The parties’ Agreement, Contract Documents, and their performance obligations
shall be governed, interpreted and enforced pursuant to the laws and regulations of the Owner’s
locality, and in accordance with the laws of the Commonwealth of Virginia without regard to the
conflicts of law principles thereof.

All disputes arising out of or relating to this Agreement, the Contract Documents, or the performance
obligations of the parties shall be brought in the Circuit Court or Federal Court in Virginia having
jurisdiction over the location where the Work will be or has been performed. The Agreement and the
Contract Documents shall be governed by, enforced and interpreted pursuant to the laws of the
Commaonwealth of Virginia without regard to conflicts of law principles.

The Contractor shall carry on the Work and adhere to the progress schedule during all disputes or
disagreements with the Owner. No Work shall be delayed or postponed pending resolution of any
disputes or disagreements, except as the Owner and the Contractor may otherwise agree in writing.

ENGINEER’S STATUS

All Work shall be performed under the general observation of the Engineer (if specified in the Special
Provisions, otherwise, the Owner shall serve as the Engineer at its discretion). The Contractor shall
carry out the Work in accordance with the Contract Documents. The construction means, methods,
techniques, sequences of procedures, and safety precautions and programs in connection with the Work
shall be at the direction and the responsibility of the Contractor. The Engineer shall have authority to
and shall reject any and all Work whenever it is necessary to do so in order to insure the proper
execution of the Work in accordance with the Contract Documents. The Engineer shall have no
authority to approve or order changes in the Work that alter the terms or conditions of the Agreement.
The Owner shall confirm by written Notice within fourteen (14) calendar Days any oral order,
direction, requirement or determination.

In case of the termination of the employment of the Engineer, the Owner may appoint a capable and
reputable Engineer as a replacement. The status under the Agreement of the Engineer shall be that of
the former Engineer.

Approval by the Engineer of any materials, plans, equipment or drawings proposed by the Contractor,
shall be construed only to constitute an approval of general design. Such approval shall not relieve the
Contractor for any responsibility for the accurate and complete performance of the Work in accordance
with Contract Documents, or from any duty, obligation, performance guarantee or other liability
imposed upon him by the provisions of the Agreement.

XVIIl. DOCUMENTATION OF PRECONSTRUCTION CONDITIONS
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18.1The Contractor may be required to accompany the Owner for an on-site review of the project after award,
but prior to the pre-construction conference and issuance of the Notice to Proceed. The purpose of the
on-site review will be to compile a property report that will list, according to the following categories,
the properties affected by construction as determined mutually by the Contractor and the Owner, or his
representative.

XIX.

XX.

A

Unrestrained access to and from residences and business locations. This includes but is not
limited to, the following types of scheduled projects:

1. Street repair (non-emergency) or improvement projects.
2. Utilities repair (non-emergency) or improvement projects.
3. Sidewalk repair (non-emergency) or improvement projects.

Right to enjoy one’s residence or business free of disturbing and unusual environmental
changes as a result of an Owner-authorized construction project. Examples of such changes
are excessive noise, dust, light, as well as unusual working hours and odors. This includes,
but is not limited to, projects such as:

1. Drainage repair (non-emergency) or improvement projects.
2. Sewage repair (hon-emergency) or improvement projects.

The right to properly plan for the relocation of one’s personal property which must be moved
as a result of an Owner-authorized construction project. This includes, but is not limited to,
the following:

1. Trees, shrubs, plants and flowers.

2. Play equipment.

3. Portable buildings.

4, Fences (above grade or underground electric pet containment).
5. Automobiles.

The property report is to remain on file with the Owner and the Contractor until project closeout.

NOTICE TO COMPLY ORDER

See page 105-18.

STOP WORK ORDER

See page 105-19.
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End of Section
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CITY/COUNTY OF

NOTICE TO COMPLY

Department of

Pursuant to Section of the Code of the City/County

of , Virginia, as amended, a City Manager/County

Administrator Designee inspected your site at

on , 20 at a.m./p.m.

The following conditions of noncompliance were noted:
Q SILT FENCE DOWN
O DISTURBED AREAS NOT STABILIZED
O SEDIMENT TRAPPING DEVICES NOT INSTALLED PROPERLY
O TRACKING ON PUBLIC ROAD
O OTHER:

The following corrective measures are needed to bring you into compliance:

These measures are to be completed before , 20

Notice ordered by ., on
(Designee of City Manager/County Administrator)

Hand Delivered Certified Mail

If you have any questions, please call

(Telephone number)
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CITY/COUNTY OF

STOP WORK ORDER

Permit Number
Date

Department of

Pursuant to Section of the Code of the

City/County of , Virginia, as amended, a substantial

Code violation exists at . You are

hereby notified that further Work at this location must be

IMMEDIATELY DISCONTINUED

Corrective Measures Required:

Ordered by: ,0n
(Designee of City Manager/County Administrator)

Notice served to ., on

Stop Work Order in Effect Until

(Signature of Enforcement Officer)
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1.2

1.3

14

15

1.6

21

2.2

SECTION 106

CONTROL OF MATERIAL

TESTS AND INSPECTIONS

All material and workmanship shall be subject to inspection, examination and test by the Owner at any
time during manufacture and/or construction. The Owner shall have the right to reject defective
material and workmanship or require their correction.

The Contractor shall provide at its expense the testing and inspection services required by the Contract
Documents. The Owner will provide at his expense all inspection and testing services not required by
the Contract Documents; provided, however, the Contractor will be responsible for the payment of all
failing tests.

The Contractor shall furnish promptly without additional charge all reasonable facilities, labor, and
materials, necessary and convenient for making such tests as may be designated in the Contract
Documents. The Contractor shall work with the Owner and the Engineer in scheduling and
coordinating Owner provided testing or inspection services.

If the Contract Documents, laws, ordinances, rules, regulations or orders of any public body having
jurisdiction require any Work (or part thereto) specifically to be inspected, tested, or approved by
someone other than the Owner, the Contractor shall assume full responsibility for arranging and
obtaining such inspections, tests or approvals, pay all costs in connection therewith, and furnish the
Owner the required certificates of inspection, or approval. The Contractor shall also be responsible for
arranging and obtaining and shall pay all costs in connection with any inspections, tests or approvals
required for the Owner’s acceptance of materials or equipment to be incorporated in the Work, or of
materials, mix designs, or equipment submitted for approval prior to the Contractor’s purchase thereof
for incorporation in the Work.

Inspections, tests or approvals by the Owner shall not relieve the Contractor from its obligations to
perform the Work in accordance with the requirements of the Contract Documents.

The failure of the Owner to reject or condemn materials and workmanship not conforming to the
Contract Documents shall not prevent the Owner from rejecting materials and workmanship found not
to be in accordance with the Contract Documents at any time prior to the acceptance of the completed
Work, nor shall it be considered as a waiver of any nonconformance with the Contract Documents
which may be discovered later, or as preventing the Owner at any time prior to the expiration of the
guarantee period or of the expiration of any applicable statutory limitation period for legal actions for
Contractor default from recovering damages for work not in accordance with the Contract Documents.

LABOR, MATERIALS AND EQUIPMENT

The Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work
and perform construction as required by the Contract Documents. The Contractor shall at all times
maintain good discipline and order at the site.

Unless otherwise specified, the Contractor shall furnish and assume full responsibility for all materials,
equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel,
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2.3

24

2.5

3.1

power, light, heat, telephone, water, sanitary facilities, temporary facilities and all facilities and
incidentals necessary for the furnishing, performance, testing, start-up, and completion of the Work.

All materials and equipment shall be of good quality and new (manufactured within two [2] years of
the Bid date), except as otherwise provided in the Contract Documents. If required by the Owner, the
Contractor shall furnish satisfactory evidence (including reports of required tests) as to the kind and
quality of materials and equipment. All materials and equipment shall be applied, installed, connected,
erected, used, cleaned and conditioned in accordance with the instructions of the applicable Supplier
except as otherwise provided in the Contract Documents.

It shall be the responsibility of the Contractor to legally dispose of all excess material at his expense
unless otherwise indicated on the Drawings and/or noted in the Specifications.

No material that is not required for the Work on this Project may be stored on site or within the Project
boundaries or on land designated for Project use, unless approved by the Owner in writing prior to
placement.

WORK BY OWNER

The Owner may perform other work related to the Project at the site by the Owner’s own forces, have
other work performed by utility owners, or let other direct contracts for Work at the site. If the fact that
such other work is to be performed was not noted in the Contract Documents, Written Notice will be
given to the Contractor prior to starting any such other work.

End of Section
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1.2

13

2.1

SECTION 107

LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

PERMITS AND REGULATIONS

The Contractor shall procure all permits and licenses pay all charges, fees and taxes and give all notices
necessary and incidental to the due and lawful prosecution of the Work except those provided by the
Owner, and specified in the Special Provisions.

The Contractor shall be fully responsible for knowledge of and shall abide by each and every law, rule
or regulation of all public bodies having political jurisdiction over the Project and in force at the time
of the Contract; including, the safety of persons or property and the protection of persons and property
form damage, injury or loss. The Contractor shall erect and maintain all necessary safeguards for such
safety and protection and hold harmless the Owner and its agents, officers, or employees against any
claim for liability arising from or based on any violation, whether by himself, his agents, his employees
or subcontractors. If the Contractor observes that the Contract Documents are at variance with any
such law, he shall promptly notify the Owner in writing. The Contractor shall execute and file the
documents, statements, and affidavits required under any applicable federal or state law or regulation
affecting his Bid or Agreement or prosecution of the Work thereunder. The Contractor shall permit
examination of any records made subject to such examination by any federal or state law or by
regulations promulgated thereunder by any state or federal agency charged with enforcement of such
law. The Contractor shall not be entitled to claim any damages for delay occasioned by compliance
with such laws. Where such laws are changed during the course of the Agreement, and where such
changes create additional costs to the Agreement or affect the time of the Agreement, such changes
shall be made effective through Change Orders prepared in accordance with the Contract Documents.

The Contractor shall comply fully with the U.S. Department of Labor Safety and Health Regulation
promulgated under the Occupational Safety and Health Act of 1970, as amended, and under Section
107 of the Contract Work Hours and Safety Standards Act, as amended. The Contractor shall also
comply fully with the Overhead High Voltage Act as set forth in Chapter 30, Title 59.1 of the Code of
Virginia; Subpart P - “Elevations, Trenching and Shoring”, of the Virginia Occupational Safety and
Health Standards for Construction Industry; the Virginia Confined Space Standard 1910.146 of the
Virginia Occupational Safety and Health Standards for General Industry; and the “Underground Utility
Damage Prevention Act” as set forth in Chapter 10.3, Title 56 of the Code of Virginia, 1950, as
amended. The above listing of safety laws and regulations is for informational purposes and in no way
alters or limits Contractor’s responsibility to comply with the safety laws of all public bodies having
jurisdiction as set forth in Section 107-1.2 above.

LAND, EASEMENTS, AND RIGHTS-OF-WAY

Prior to issuance of Notice to Proceed, the Owner shall obtain all land, easements, and rights-of-way
necessary for carrying out and for the completion of the work to be performed and pursuant to the
Contract Documents, unless otherwise specified herein or otherwise mutually agreed. A land surveyor
licensed in the Commonwealth of Virginia must perform the layout. Easements for temporary uses
and detours requested by the Contractor and approved by the Owner in lieu of a detour within the right
of way or easement area shall be acquired by the Contractor without the Owner being a party to the
Agreement.
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2.2

2.3

2.4

3.1

3.2

3.3

3.4

The Owner shall provide to the Contractor information that delineates and describes the lands owned,
rights-of-way, or easements acquired, and permits obtained.

The Contractor shall provide at its own expense and without liability to the Owner any additional land
and access thereto that the Contractor may desire for temporary construction facilities, or for storage
of materials. The Contractor shall not use private property in connection with the Work unless prior
written permission is obtained from the property owner. A copy of the written permission indicating
the name, address, and phone number of the property owner shall be furnished to the Owner. Upon
completion of the use of the property, the Contractor shall also furnish the Owner a release signed by
the property owner indicating that the property has been satisfactorily restored.

The Contractor shall acquire all necessary and appropriate Permit(s) from the locality, VDOT, or both,
for entrance(s) to off-site storage or lay-down yard(s) and shall abide by all conditions required by the
Permit. The Contractor shall be solely responsible for all costs incurred in acquiring the Permit and all
costs associated with the efforts necessary to comply to Permit requirements.

The Contractor shall utilize the most direct means of access to the Work area and shall not access the
Work area through adjacent neighborhoods, parking areas, etc. Any and all damages to adjacent areas
resulting from the Contractor’s activities shall be the sole responsibility of the contractor and shall be
repaired at the Contractor’s expense, to the complete satisfaction of the Owner, locality/VDOT, and
the affected property owner(s).

PROTECTION OF WORK, PROPERTY & PERSONS

The Contractor will be responsible for initiating, maintaining and supervising all safety precautions
and programs in connection with the Work. The Contractor shall take all necessary precautions for the
safety of, and shall provide the necessary protection to prevent damage, injury or loss to all employees
on the Work and other persons who may be affected thereby, all the Work and all materials or
equipment to be incorporated therein, whether in storage on or off the site, and other property at the
site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures and
utilities not designated for removal, relocation or replacement in the course of construction. The
Contractor shall provide and maintain all necessary watchmen, barricades, lights, and warning signs,
and take all necessary precautions for the protection and safety of the public.

The Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders of any
public body having jurisdiction. The Contractor shall erect and maintain, as required by the conditions
and progress of the Work, all necessary safeguards for safety and protection, and shall notify owners
of adjacent utilities when prosecution of the Work may affect them. The Contractor shall remedy all
damage, injury or loss to any property caused, directly or indirectly, in whole or in part, by the
Contractor, any Subcontractor, or anyone for whose acts any of them will be liable.

The Contractor shall designate a responsible member of its organization at the site whose duty shall be
the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise
designated in writing by the Contractor to the Owner.

In accordance with generally accepted construction practices, and the requirements of OSHA, the
Contractor shall be solely and completely responsible for conditions of the Project site. This
requirement shall apply continuously and not be limited to normal working hours. The Contractor
shall comply with Federal and State safety regulations, at the site of the Work and provide such
equipment and medical facilities as necessary to supply first aid service to anyone who may be injured.
The Contractor shall promptly report in writing to the Owner all accidents whatsoever arising out of,
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3.5

3.6

3.7

3.8

3.9

3.10

3.11

or in connection with, the performance of the Work whether on, or adjacent to, the site and which
caused death, personal injury or property damages, giving full details and statement of witnesses. In
addition, if death or serious injuries or serious damages are caused, the accidents shall be reported
immediately to both the Engineer and the Owner. If any claim is made by anyone against the
Contractor or any subcontractor on account of any accident, the Contractor shall promptly report the
facts, in writing, to the Owner.

Until final acceptance of the Work by the Owner, the Contractor shall have charge and care thereof
and shall take every precaution against damage to the Work or to any part thereof by action of the
elements or from any other cause whether installed, in storage, or off-site. The Contractor shall rebuild,
repair, restore, and make good damage to any portion of the Work occasioned by any of the foregoing
causes before final acceptance and shall bear the expense thereof. The Owner may reimburse the
Contractor for repair of damage to Work attributable to unforeseeable causes beyond the control of and
without the fault or negligence of the Contractor. In case of suspension of work, the Contractor shall
be responsible for the Project and shall take such precautions as may be necessary to prevent damage
to the Work, provide for erosion and environmental control and drainage control, and erect any
necessary temporary structures, signs, or other facilities at his own expense. During the suspension of
Work, the Contractor shall properly and continuously maintain in an acceptable growing condition all
living material in newly established plantings, seedings, and soddings furnished under the Contract and
shall take adequate precautions to protect new tree growth and other important vegetation against
damage.

Emergency traffic such as police, fire and disaster units shall be provided reasonable access to the work
area at all times. The Contractor shall coordinate partial or full street closures with all emergency
services, such as police, fire and disaster units, and shall bear the responsibility of notification to same
of all closures, blockages and re-openings.

The Contractor shall, during the progress of the Work and as directed by the Owner, remove from the
Owner’s property and from all public and private property and rights-of-way, at its own expense, all
temporary structures, rubbish, debris, piles of earth, foreign matter, and waste materials resulting from
his operations. The site of the Work shall be restored to the conditions existing before the Work was
started, to the satisfaction of the Owner. Lawns, pavements, sidewalks, and other surfaces shall be
preserved where practicable, but if damaged, shall be fully restored.

The Owner may take corrective action if the Contractor fails to perform cleanup and restoration in an
orderly, continuous, and expeditious manner. The Owner may take corrective action three days after
delivery of notice to do so to the Contractor and deduct the cost from any monies due the Contractor.

The Contractor shall preserve property and improvements along the lines of and adjacent to the Work
unless their removal or destruction is called for by the Contract Documents. The Contractor shall use
suitable precautions to prevent damage to such property.

When the Contractor finds it necessary to enter on private property, he shall secure from the property
owner or lessee a written permit for such entry prior to moving thereon. An executed copy of this
permit shall be furnished to the Owner.

The Contractor shall be responsible for damage or injury to property during the prosecution of the

Work resulting from any act, omission, neglect, or misconduct in the method of executing the Work or
attributable to defective Work or materials. This responsibility shall not be released until final
acceptance of the Project.
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3.12

3.13

3.14

3.15

3.16

When direct or indirect damage is done to property by or on account of any act, omission, neglect or
misconduct in the method of executing the Work or in consequence of the non-execution thereof on
the part of the Contractor, the Contractor shall restore such property to a condition substantially equal
to that existing before such damage was done by repairing, rebuilding or restoring, as may be directed
by the Owner, or making settlement with the property owner. The Contractor shall secure from the
property owner a release from any claim against the Owner without additional compensation therefor.
A copy of this release shall be furnished to the Owner.

All property boundary markers shown on the Drawings or discovered during the course of construction
shall be protected. All property boundary markers disturbed due to construction activities shall be
replaced by the Contractor at no expense to the Owner. Property boundary markers shall be restored
by a surveyor licensed in the State of Virginia and all restored property boundary markers shall be
shown on the Record Drawings.

The Contractor shall employ a licensed Plumbing Contractor, who shall obtain the necessary permits
and shall do all Work on private property in accordance with the International Plumbing Code, latest
edition. The Owner will obtain the permission of the property owner to work on private property. No
payment will be made for work done on private property until all restoration work is complete to the
satisfaction of the Owner and the homeowner.

The Contractor will notify the affected property owners, in writing Days priarto commencement
of Work. “Affected Property Owners” shall be those property owners whose properties are affected
by construction on the Project in the following manner: (i) restrained access to and from residences
and business locations; (ii) interference with the right to enjoy one’s residence or business free of
disturbing and unusual environmental changes as a result of the Project, such as excessive noise, dust,
light, as well as unusual working hours and odors; and (iii) the relocation of personal property, such
as trees, shrubs, plants and flowers, play equipment, portable buildings, fences and automobiles, which
must be moved as a result of the Project. Such Notice shall be deemed properly given if mailed by
first class, postage prepaid, to the address for the property owners shown in the local tax records.

It shall be the Contractor’s paramount responsibility to additionally notify each residence and business
that construction adjacent to their property is imminent. This notification will be given and noted no
less than 48 hours prior to Work commencing adjacent to the affected property. The Notice from the
Contractor shall be written and may be hand delivered to each affected residence and business. A
separate Notice shall be delivered each time the entrance to each residence and business will be blocked
or inaccessible.

A. If this Notice is mailed, time is to be allowed such that receipt by the addressee is at least 48
hours prior to Work commencement. Such Notice shall be deemed properly given if mailed by
first class, postage prepaid, to the address for the property owners shown in the local tax
records. A duplicate copy of each mailed Notice is to be forwarded to the Owner.

B. If this Notice is hand delivered, a duplicate copy of each Notice is to be forwarded to the Owner
indicating the date of delivery and if personal contact was achieved.
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V. ENVIRONMENTAL STIPULATIONS

4.1 Any cost associated with violations of the law including, but not limited to, remediations, clean up
cost, fines, administrative or civil penalties or charges, and third party claims imposed on the Owner
by any regulatory agency or by any third party as a result of the Contractor’s noncompliance with

federal,

state, or local environmental laws and regulations or nuisance statutes by the Contractor or by

Subcontractors, consultants, sub-consultants, or any other persons, corporations or legal entities
retained by the Contractor for this Agreement, shall be paid by the Contractor.

No separate payment will be made for the Work or precautions described herein except where provided
for as a specific item in the Agreement or except where provision has been made for such payment in
these specifications.

4.2 Pollution:

A

Water

The Contractor must comply with Section 531 — Contaminated Groundwater Management,
and shall exercise every reasonable precaution throughout the duration of the project to prevent
pollution of rivers, streams, and impoundments. Pollutants such as chemicals, fuels,
lubricants, bitumens, raw sewage, paints, sedimentation, and other harmful material shall not
be discharged into or alongside rivers, streams, or impoundments or into channels leading to
them.

Construction discharge water shall be filtered to remove deleterious materials prior to
discharge into state waters. During specified spawning seasons, discharges and construction
activities in spawning areas of state waters shall be restricted so as not to disturb or inhibit
aquatic species that are indigenous to the waters. Neither water nor other effluence shall be
discharged onto wetlands or breeding or nesting areas of migratory waterfowl. When used
extensively in wetlands, heavy equipment shall be placed on mats. Temporary construction
fills and mats in wetlands and flood plains shall be constructed of approved non-erodible
materials and shall be removed by the Contractor to natural ground when the Owner so directs.

If the Contractor dumps, discharges, or spills any oil or chemical that reaches or has the
potential to reach a waterway, he shall immediately notify all appropriate jurisdictional state
and federal agencies and shall take immediate actions to contain, remove, and properly dispose
of the oil or chemical.

Excavation material shall be disposed of in approved areas above the mean high water mark
shown on the plans in a manner that will prevent the return of solid or suspended materials to
state waters. If the mark is not shown on the plans, the mean high water mark shall be
considered the elevation of the top of stream banks.

1. All waste materials, including but not limited to excavated materials, demolished
pavement, arboreal (landscaping) waste and other debris, that are not suitable for
project related purposes (e.g. backfill) or are surplus to the needs of the project, both
as determined by the Owner, shall become the property of the Contractor. The
Contractor shall legally dispose of all such material in accordance with his accepted
Disposal Plan at no additional cost to the Owner.

2. The Contractor shall submit a Disposal Plan for review and acceptance by the Owner
prior to performing any Work that might generate waste materials. The plan shall
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include a complete description of the materials that are expected to be encountered
and their proposed disposal site(s). The Contractor may change his Disposal Plan only
by written notice to the Owner. The acceptance of a plan and/or any related notice to
the Owner must be evidenced by a written response from the Owner.

3. The Contractor shall insure that all permits related to his disposal operations have been
obtained, and the Contractor shall comply with all requirements of those permits. The
Contractor shall show evidence that all required permits have been obtained for all
disposal sites by submitting a copy of all such permits to the Owner as part of the
Contractor’s Disposal Plan.

Construction operations in rivers, streams, or impoundments shall be restricted to those areas
where channel changes are shown on the plans and to those that shall be entered for the
construction of structures. Rivers, streams, and impoundments shall be cleared of false-work,
piling, debris, or other obstructions placed therein or caused by construction operations.

The Contractor shall prevent stream constriction that would reduce stream flows below the
minimum, as defined by the State Water Control Board, during construction operations.

If it is necessary to relocate an existing stream or drainage facility temporarily to facilitate
construction, the Contractor shall design and provide temporary channels or culverts of
adequate size to carry the normal flow of the stream or drainage facility. The Contractor shall
submit a temporary relocation design to the Owner for review and acceptance in sufficient
time to allow for discussion and correction prior to beginning the work the design covers.
Costs for the temporary relocation of the stream or drainage facility shall be included in the
Contract Price for the related pipe or box culvert.

When a live watercourse must be crossed by construction vehicles more than twice in any six
month period, a temporary vehicular stream crossing constructed of non-erodible material shall
be provided.

Contractor shall comply with all provisions of the latest edition of the Virginia Erosion and
Sedimentation Control Handbook.

Air

The Contractor shall comply with the provisions of the State Air Pollution Control Law and
Rules of the State Air Pollution Control Board, including notifications required therein.

Burning shall be performed in accordance with applicable local laws and ordinances and under
the constant surveillance of watchpersons. Care shall be taken so that the burning of materials
does not destroy or damage property or cause excessive air pollution. The Contractor shall not
burn rubber tires, asphalt, used crankcase oil, or other materials that produce dense smoke.
Burning shall not be initiated when atmospheric conditions are such that smoke will create a
hazard to the motoring public or airport operations. Provisions shall be made for flagging
vehicular traffic if visibility is obstructed or impaired by smoke. At no time shall a fire be left
unattended.

Asphalt mixing plants shall be designed, equipped, and operated so that the amount and quality
of air pollutants emitted will conform to the Rules of the State Air Pollution Control Board.

Emission standards for asbestos incorporated in the EPA's National Emission Standards for
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Hazardous Air Pollutants apply to the demolition or renovation of any institutional,
commercial, or industrial building, structure, facility, installation, or portion thereof that
contains friable asbestos.

Noise

The Contractor's operations shall be performed so that exterior noise levels measured during a
noise-sensitive operation shall not be more than 80 decibels within 100 feet from the point of
origin or within ten (10) feet of a noise-sensitive facility. Noise-sensitive facility is any facility
for which lowered noise levels are essential if the facility is to serve its intended purpose. Such
facilities include, but are not limited to, those associated with residences, hospitals, nursing
homes, churches, schools, libraries, parks and recreational areas.

The Owner may monitor construction-related noise. If construction noise levels exceed the
specified limits, the Contractor shall take corrective action before proceeding with operations.
The Contractor shall be responsible for costs associated with the abatement of construction
noise and the delay of operations attributable to noncompliance with these requirements.

The Owner may prohibit or restrict to certain portions of the project any work that produces
objectionable noise between 9 P.M. and 7 A.M. If other hours are established by local
ordinance, the local ordinance shall govern.

Equipment shall in no way be altered so as to result in noise levels that are greater than those
produced by the original equipment.

When feasible, the Contractor shall establish haul routes that direct his vehicles away from
developed areas and ensure that noise from hauling operations is kept to a minimum.

These requirements are not applicable if the noise produced by sources other than the
Contractor's operation at the point of reception is greater than the noise from the Contractor's
operation at the same point.

Forest Fires

The Contractor shall take all reasonable precautions to prevent and suppress forest fires in any
area involved in construction operations or occupied by him as a result of such operations. The
Contractor shall cooperate with the proper authorities of the state and federal governments in
reporting, preventing, and suppressing forest fires. Labor, tools, or equipment furnished by
the Contractor upon the order of any forest official issued under authority granted the official
by law shall not be considered a part of the Contract. For fires originating by no fault of the
Contractor, the Contractor may negotiate with the proper forest official for compensation for
such labor, tools, or equipment.

4.3 Archeological, Paleontological, and Rare Mineralogical Findings:

In the event of the discovery of prehistoric ruins, Indian or early settler sites, burial grounds, skeletal
remains, relics, artifacts, fossils, stone tools, meteorites, or other articles of archeological,
paleontological, or rare mineralogical interest during the prosecution of work, the Contractor shall act
immediately to suspend work at the site of the discovery and notify the Owner. The Owner will
immediately notify the proper state authority charged with the responsibility of investigating and
evaluating such finds. The Contractor shall cooperate and, upon request by the Owner, assist in
protecting, mapping, and removing the findings. Findings shall become the property of the Owner
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4.4

5.1

5.2

5.3

VI.

6.1

VII.

7.1

unless they are located on federal lands, in which event they shall become the property of the U.S.
government.

When such work delays the progress of the Work, the Owner will give consideration to adjustments in
the Contract Time limit. However, no adjustment in Contract Price nor Time will be allowed for delays
that do not exceed 2 working days from the time the Contractor is notified to stop work.

Siltation and Erosion Control/Erosion & Sediment Bond:

Each Bidder shall submit a letter of certification from their surety that an Erosion and Sediment Control
Surety Bond in the amount indicated in Section 102 — Invitation for Bids, will be issued if the Bidder
is awarded the contract. Excavation shall be done in such a manner that there are no violations of the
State of Virginia “Erosion and Sediment Control Handbook.”

TEMPORARY FACILITIES

The Contractor shall provide and maintain in a neat, sanitary condition such accommodations for the
use of employees as may be necessary to comply with the requirements of any governing body and
regulatory agency having jurisdiction.

The Contractor shall pay for and furnish temporary facilities (such as light, power, and water) complete
with connecting piping, wiring, lamps, and similar equipment as necessary. The Contractor shall
install, maintain, and remove temporary facilities upon completion of the Work. The Contractor shall
obtain all permits and bear all costs in connection with temporary facilities at no expense to the Owner.
The use of temporary facilities shall be in compliance with the requirements of the facility owner.

The Contractor shall provide at least one self-contained single-occupant toilet unit of the chemical, or
aerated recirculation type, properly vented and fully enclosed with a glass fiber reinforced polyester
shell or similar nonabsorbent material. Unit shall be emptied and serviced regularly

EMERGENCIES

In emergencies affecting the safety of persons, or the Work, or property at the site or adjacent thereto,
the Contractor, without special instruction or authorization from the Owner, shall act to prevent threat-
ened damage, injury or loss. The Contractor shall give the Owner prompt Written Notice of any
significant changes in the Work or deviations from the Contract Documents caused thereby. Any
compensation, claimed by the Contractor on account of emergency work, shall be determined by
agreement between the Owner and the Contractor, and a Change Order shall be issued to document the
changes.

WARRANTY AND GUARANTEE

The Contractor shall warrant and guarantee to the Owner that all Work is in accordance with the
Contract Documents and is not defective. Prompt notice of all defects shall be given to the Contractor.
The Contractor shall promptly correct all defective Work performed and replace defective materials or
items found deficient during the final inspection, in a manner satisfactory and at no additional cost to
the Owner for a period of one (1) year following the date of Substantial Completion; provided,
however, if the local ordinances or code regarding warranties and guarantees, or if any provision in the
local ordinances or code regarding the timing of performance or defect bonds conflicts with such one
(1) year period, the local ordinance or code shall control. Thiswarranty and guarantee shall not operate
as a waiver of any of the rights and remedies of the Owner for default under or breach of the Agreement
which rights and remedies may be exercised at any time within the period of any applicable statute of
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7.3

7.4

7.5

VIII.

8.1

8.2

8.3

8.4

limitations.

Where defective Work (and damage to other Work resulting therefrom) has been corrected, removed
or replaced under this Article, the correction period hereunder with respect to such Work will be
extended for an additional period of one (1) year after such corrections or removal and replacement
has been satisfactorily completed. Repetitive malfunction of an equipment or product item shall be
cause for replacement and an extension of the correction period to a date one (1) year following
acceptable replacement. A repetitive malfunction shall be defined as the third failure of an equipment
or product item following original acceptance.

If the Contractor does not promptly correct the defective Work or replace defective materials, the
Owner may have the defective Work corrected or the rejected Work removed and replaced, and all
costs of such removal and replacement shall be paid by the Contractor.

Certain equipment or items may be required in the Contract Documents to be warranted for periods
longer than one year.

In special circumstances where a particular item of equipment is placed in continuous service before
Substantial Completion of all the Work, the correction period for that item may start to run from an
earlier date if so provided in the Contract Documents or by Change Order.

OPENING SECTIONS OF PROJECTS TO TRAFFIC

When specified in the Contract or when directed by the Owner, certain sections of the Work may be
opened to traffic.

On any section of the Work opened by order of the Owner where the Contract Documents do not
provide for traffic to be carried through the Work and the Contractor has not been dilatory in
prosecuting the Work, the Contractor will not be required to assume any expense entailed in
maintaining the road for traffic. Such expense will be borne by the Owner or will be compensated for
by Change Order. Repair of slides and repair of damage attributable to traffic will be compensated for
by Change Order. The cost of all other repairs shall be borne by the Contractor.

On any section of the Work opened by the order of the Owner where the Contract Documents do not
provide for traffic to be carried through the Work, any additional cost for the completion of other items
of Work that are occasioned because of the changed working conditions will be compensated by
Change Order.

If the Contractor is dilatory in completing the Work, he shall not be relieved of the responsibility for
maintenance during the period the section is opened to traffic prior to final acceptance. Any expense
resulting from the opening of such portions under these circumstances, except for slides, shall be borne
by the Contractor. The Contractor shall conduct the remainder of the construction operations so as to
cause the least obstruction to traffic.
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IX. NO WAIVER OF LEGAL RIGHTS

9.1 The Owner shall not be precluded or estopped by any measurement, estimate, or certificate made either
before or after final acceptance of the Work and payment therefor from showing (1) the true amount
and character of the Work performed and materials furnished by the Contractor, (2) that any such
measurement, estimate, or certificate is untrue or incorrectly made, or (3) that the Work or materials
do not conform with the provisions of the Contract. The Owner shall not be precluded or estopped,
notwithstanding any such measurement, estimate, or certificate, and payment in accordance therewith,
from recovering from the Contractor or his surety, or both, such damage as it may sustain by reason of
his failure to comply with the terms of the Contract. Neither the acceptance by the Owner or any
representative of the Owner, nor any payment for or acceptance of the whole or any part of the Work,
nor any extension of time, nor any possession taken by the Owner shall operate as a waiver of any
portion of the Contract or of any power herein reserved or of any right to damages. A waiver of any
breach of the Contract shall not be held to be a waiver of any other or subsequent breach. The Owner
reserves all rights, privileges, immunities and defenses available to it at law.

End of Section
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1.2

2.1

3.1

3.2

4.1

5.1

SECTION 108

PROSECUTION AND PROGRESS OF WORK

PATENT FEES AND ROYALTIES

The Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process, product
or device which is the subject of patent rights or copyrights held by others. If a particular invention,
design, process, product or device is specified in the Contract Documents for use in the performance
of the Work and if to the actual knowledge of the Owner its use is subject to patent rights or copyrights
calling for the payment of any license fee or royalty to others, the existence of such rights shall be
disclosed by the Owner in the Contract Documents.

To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold
harmless the Owner, the Engineer, the Engineer’s Consultants and the officers, directors, employees,
agents and other consultants of each and any of them from and against all claims, costs, losses and
damages arising out of or resulting from any infringement of patent rights or copyrights incident to the
use in the performance of the Work or resulting from the incorporation in the Work of any invention,
design, process, product or device not specified in the Contract Documents.

TAXES

The Contractor shall pay all sales, consumer, use and other similar taxes required to be paid by the
Contractor in accordance with the Laws and Regulations of the Project that are applicable during the
performance of the Work. (The Contractor may apply to the Virginia Department of Environmental
Quality for tax exempt status for certain wastewater products.)

NOTICE TO PROCEED

Written Notice to Proceed will be given after the Agreement has been executed and the required Bid
Security and insurances have been filed with and approved by the Owner.

The Contractor shall notify the Owner and all other governing bodies having jurisdiction, of the time
and location that Work will begin at least 48 hours prior to beginning Work.

PRE-CONSTRUCTION CONFERENCE

Within ten (10) Days of the Effective Date of the Agreement, a conference attended by the Contractor,
the Owner, and others as appropriate will be held to discuss the Project, and to discuss procedures
relating to Shop Drawings, submittals, Applications for Payment, and other Project issues, and to
establish a working relationship among the parties as to the Work.

CONSTRUCTION PROGRESS SCHEDULE

Within ten (10) Days after the Effective Date of the Agreement, the Contractor shall submit a written
schedule to the Owner showing the proposed order of Work and indicating the time required for
completion of major items of Work. This schedule shall take into account the passage or handling of
traffic with the least practicable interference and the orderly, timely and efficient prosecution of the
Work. The schedule will be used as an indication of the sequence of the major construction operations
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5.2

VI.

6.1

6.2

6.3

6.4

and as a check on the progress of the Work.

A A construction schedule in the form of a critical path shall be submitted to the Owner as part
of the submittal process prior to beginning construction and shall be updated when duration or
sequencing changes.

B. Upon receipt of an approved “Work Schedule”, the Contractor shall submit to the Owner,
within 10 days,

1. An estimated payment schedule by each month of project duration.

2. A composite curve to show the estimated value of Work completed and stored
materials less specified retainage.

3. Key months when work will be 50, 80, 90, and 100 percent complete shall be
established.
4. Identification when facilities will be fully operational.
C. During the course of Work, the Contractor shall update with new composite curves at key

months or whenever variation is expected to be more than plus or minus 10 percent. The
original or previous composite curves shall be retained as dashed curves on all updates.

D. The Owner reserves the right to audit all reports and schedules. For cost-reimbursement
contracts, change orders issued for fixed priced contracts or other contracts in excess of
$30,000, which include the provisions of services, the Contractor shall retain all books, records
and other documents relative to this contract for five (5) years after final payment or until
audited by the Owner or designee, whichever is sooner. The Owner and its authorized agents
shall have full access to and the right to examine and duplicate any of said materials during
said period.

The Contractor shall update the progress schedule monthly to reflect any schedule changes required to
complete the remaining Work in accordance with the requirements of the Contract Documents. The
updated schedule shall be submitted to the Owner for acceptance with the monthly application for
progress payment; no payment will be made if the updated schedule is not submitted. All proposed
adjustments in the progress schedule shall generally conform to the progress schedule then in effect
and will comply with any provisions of the general requirements applicable thereto.

SUBCONTRACTS

Except as otherwise noted, contract Work, the cost of which is at least fifty percent (50%) of the total
Contract Price shall be performed by the Contractor’s own organization.

No part of the Work shall be transferred or subcontracted without prior written consent of the Owner,
and no such consent or approval shall release the Contractor from any obligations to the Owner or
persons employed by the Subcontractors, or to those supplying materials to the Subcontractors.

The Contractor agrees that it is as fully responsible to the Owner for the acts and omissions of its
Subcontractors and persons either directly or indirectly employed by the Subcontractors as it is for the
acts or omissions of persons directly employed.

Nothing contained in the Agreement shall create any contractual relation between any Subcontractor
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VII.

7.1

7.2

7.3

7.4

7.5

7.6

1.7

and the Owner.
COMMENCEMENT AND PROSECUTION OF WORK

The Contractor shall commence Work within ten (10) Days of the date specified in the Notice to
Proceed. Time being of the essence of this Project, the Contractor shall prosecute the Work diligently,
using such means and methods of construction as will secure its full completion within the time period
specified in the Agreement. No Work shall be done at the site prior to the date specified in the Notice
to Proceed.

The Contractor shall proceed with the Work at such rate of progress to insure full completion within
the Contract Time. It is expressly understood and agreed, by and between the Contractor and the
Owner, that the Contract Time for the completion of the Work as specified in the Agreement is a
reasonable time, taking into consideration the average climatic and economic conditions and other
factors prevailing in the locality of the Project.

The Contract Time will commence on the date indicated in the Notice to Proceed.

Once the Contractor has commenced Work, it shall be prosecuted continuously and to the fullest extent
possible except for interruptions caused by delays authorized or ordered by the Owner by a Change
Order or by weather.

Contractor agrees that it will make no claim for increased Contract Price or extended Contract Time
arising from delay except by request for a Change Order as set forth below. The Contract Time may
be extended and/or Contract Price may be increased by Change Order if the Owner determines that:

A. the Contractor is delayed in the progress of Work by any act or omission of the Owner or the
Engineer, or by any separate contractor employed by the Owner, or by strikes, lockouts, fire,
adverse weather conditions not reasonably anticipated, or acts of nature;

B. such delay affects the overall completion of the Work;

C. the Contractor gives written Notice to the Owner within 48 hours of the start of the occurrence,
stating the cause of the potential delay and estimate of the possible Contract Time extension
involved; and

D. the Contractor gives written Notice to the Owner of any actual Contract Time extension and/or

Contract Price increase requested as a result of the aforementioned occurrences within 10 days
after the delay has been remedied.

Gifts, gratuities, or favors shall not be given or offered by the Contractor to personnel of the Owner.

The Contractor shall not employ any personnel of the Owner or the Engineer for any services without
the prior written consent of the Owner.

Workers shall have sufficient skill and experience to perform properly the Work assigned to them.
Workers engaged in special or skilled Work shall have sufficient experience in such Work and in the
operation of equipment required to perform it properly and satisfactorily. Any person employed by the
Contractor or any Subcontractor who, in the opinion of the Owner, does not perform his Work in a
proper and skillful manner or is intemperate or disorderly shall, at the written request of the Owner, be
removed forthwith by the Contractor or Subcontractor employing the person and shall not be employed
again on any portion of the Work without the approval of the Owner.
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7.8

VIII.

8.1

8.2

Equipment shall be of sufficient size and in such mechanical condition as to meet the requirements of
the Work and produce a satisfactory quality of Work. Equipment and the Contractor’s methods and
means shall be such that no damage to the roadway, adjacent property, or other highways will result
from its use. The Owner may order the removal and require replacement of unsatisfactory equipment.

SUSPENSION OF WORK

The Owner may, at any time and without cause, suspend the Work or any portion thereof for a period
of not more than 90 Days or such further time as agreed upon by the Contractor, by Written Notice to
the Contractor. Such Notice shall specify the date on which Work shall be resumed and the Contractor
shall resume the Work on the date so specified. The Contractor will be allowed an increase in the
Contract Price or an extension of the Contract Time, or both, directly attributable to any suspension if
the Contractor makes a claim in accordance with the Contract Documents, except that no such increase
or extension shall be allowed if the suspension was due to a failure by the Contractor to perform the
Work in accordance with the Agreement.

The Owner may decline to approve or, because of subsequently discovered evidence, nullify the whole
or part of any Application for Payment to such extent as may be necessary to protect the Owner from
loss on account of:

Defective Work not remedied;

B. Claims filed or reasonable evidence indicating probable filing of claims against the Contractor;
C. Failure of the Contractor to make payments properly to subcontractors or for materials or labor;
A reasonable doubt that the Contract can be completed for the balance then unpaid;

E. Failure to maintain (each month) the record set of drawings and specifications, or a failure to
provide the Owner record drawings and specifications within 30 calendar days from the date
of the Certificate of Substantial Completion;

F. Failure to periodically remove and dispose of accumulated debris, rubbish, and
discarded/damaged materials;

Persistent failure to carry out the Work in accordance with the Contract Documents;
A reasonable doubt that the Work will be completed within the Contract Time.

When the above grounds are resolved to the satisfaction of the Owner, payment shall be made for
amounts withheld therefore.

TERMINATION OF AGREEMENT
Termination for the Convenience of the Owner

The performance of Work under this Agreement may be terminated by the Owner in accordance with
this section in whole, or in part(s), whenever the Owner shall determine that such termination is in the
best interest of the Owner. Any such termination shall be effected by delivery to the Contractor of a
notice of termination specifying the extent to which performance of Work under the Agreement is
terminated, and the date upon which such termination becomes effective.

City of Williamsburg Kiwanis Park Field #4
IFB # 01-7104-21

February 2021 108 - 4



After receipt of a notice of termination, and except as otherwise directed by the Owner, the Contractor

shall:
A.

Stop Work under the Agreement on the date and to the extent specified in the notice of
termination.

Place no further orders or subcontracts for materials, services, or facilities, except as may be
necessary for completion of such portion of the Work under the Agreement that is not
terminated.

Terminate all orders and subcontracts to the extent that they relate to the performance of the
Work terminated by the notice of termination.

Assign to the Owner, and as directed by the Owner, all of the right, title and interest of the
Contractor under the orders and subcontracts so terminated. The Owner shall have the right
and discretion to settle or pay any and all claims arising out of the termination of such orders
and subcontracts.

Settle all outstanding liabilities and all claims arising out of such termination of orders and
subcontracts, with the approval or ratification of the Owner. This approval or ratification will
be final for all purposes of this section.

Transfer title and deliver to the Owner, as directed by the Owner, the fabricated or unfabricated
parts, Work in process, completed Work, supplies, and other materials produced as a part of
or acquired in connection with the performance of the Work terminated by the notice of
termination, and the completed or partially completed plans, drawings, information and other
property which, if the Agreement has been completed, would have been required to be
furnished to the Owner.

Use his best efforts to sell as directed or authorized by the Owner, property of the type referred
to in Paragraph F above; provided, however, that the Contractor shall not be required to extend
credit to any purchaser. The proceeds of any such transfer or disposition shall be applied in
reduction of any payments to be made by the Owner to the Contractor under this Agreement
or shall otherwise be credited to the Contract price or cost of the Work covered by this
Agreement or paid in such manner as directed by the Owner. The Contractor may acquire any
such property under the conditions prescribed and at a price or prices approved by the Owner.

Complete performance of that Work which was not terminated by the Owner.

Take such action as may be necessary, or as the Owner may direct, for the protection and
preservation of the property related to this Agreement which is in the possession of the
Contractor and in which the Owner has, or may acquire, an interest.

Within 30 Days after the receipt of the Notice of termination, the Contractor may submit a list
to the Owner for approval, certified as to quantity and quality of any or all items of, inventory
not previously disposed of, exclusive of items, the disposition of which has been directed or
authorized by the Owner, and may request the Owner to remove such approved items or enter
into a storage agreement covering the same. Not later than 15 Days thereafter, the Owner will
accept title to such approved items and remove them or enter into a storage agreement covering
same. The list submitted shall be subject to final verification by the Owner upon removal of
the items, or if the items were stored within 45 Days from the date of submission of the list.
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Any necessary adjustment to correct the list as submitted shall be made prior to final
settlement.

K. Within 30 Days after receipt of the notice of termination, the Contractor shall submit to the
Owner his termination claim. Such claim shall be submitted in writing. Upon failure of the
Contractor to submit its termination claim within the time allowed, the Owner may, at its
discretion, reject such termination claim. Such termination claim shall include the cost of the
following:

1.

The cost of supplies accepted by the Owner and not previously paid for by the Owner,
appropriately adjusted for any saving of freight or other charges.

The cost incurred in the performance of the Work terminated, including Initial cost
and preparatory expense allocable thereto, but exclusive of any cost attributable to
supplies paid or to be paid for by the Owner.

The cost of settling and paying claims arising out of the termination of Work under
subcontracts or orders which are properly chargeable to the terminated portion of the
Agreement, exclusive of amounts paid or payable on account of supplies or materials
delivered or services furnished by Subcontractors or vendors prior to the effective date
of notice of termination and previously paid for by the Owner.

A reasonable amount of profit or commission, which will be determined based on the
Project's specific overhead and expense data at the rate computed in the original
Contract Price or, at the discretion of the Owner, as determined by an audit. The cost
of the audit will be borne by the Contractor.

Cost of reasonable storage, transportation and other costs incurred in connection with
the protection or disposition of property allocable to this termination portion of the
Agreement.

The total sum to be paid to the Contractor shall not exceed the Contract Price as
reduced by the amount of payments previously made and its further reduced by the
Contract Price of Work not terminated. Said total sum shall also be reduced by the
reasonable value, as determined by the Owner, of property which is destroyed, lost,
stolen, or damaged so as to become undeliverable to the Owner or to a buyer.

9.2 Termination with Cause/Default

In the event that the Contractor shall for any reason or through any cause be in default of the terms of
this Agreement, the Owner may give the Contractor written Notice of such default by certified
mail/return receipt requested at the address set forth herein.

Unless otherwise provided, Contractor shall have ten (10) Days from the date such notice is mailed in
which to cure the default. Upon failure of the Contractor to cure the default, the Owner may
immediately cancel and terminate this Agreement as of the mailing date of the default notice.

Upon termination, the Contractor shall withdraw its personnel and equipment, cease performance of
any further Work under this Agreement, and turn over to the Owner any Work in process for which
payment has been made.
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9.3

10.1

10.2

10.3

10.4

In the event of violations of law, safety or health standards and regulations, this Agreement may be
immediately canceled and terminated by the Owner and provisions herein with respect to opportunity
to cure default shall not be applicable.

Contractor’s Right to Terminate the Agreement

Should the Work be stopped for a period of 90 Days or more, through no fault of the Contractor, or
should the Owner fail to pay the Contractor any payment within a reasonable length of time after said
payment shall become due, the Contractor may, upon seven (7) Days written notice to the Owner, stop
Work, or terminate the Agreement and recover from the Owner payment for all Work executed, plus
any loss actually sustained, plus reasonable profit and damage; provided, however, the total recovery
from Owner shall not exceed the Contract Price.

LIQUIDATED DAMAGES

It is mutually understood and agreed by and between the Contractor and Owner that in the execution
of the Work, time is an essential element of the Agreement, and it is important that the Work proceed
vigorously to completion.

The Owner has the right to deduct any liquidated damages from any money in the Owner’s hands,
otherwise due, or to become due, to the Contractor, and to sue for and recover any additional
compensation for damages for non-performance of the Work or failure to complete the Work within
the Contract Time.

The assessment of liquidated damages for failure to complete the Work within the Contract Time shall
not constitute a waiver of the Owner’s right to collect any additional damages that the Owner may
sustain by failure of the Contractor to carry out the terms of the Agreement.

In the event of delay in the completion of the Work as specified beyond the Completion Date as
adjusted by Change Orders, it would be difficult to determine the exact amount of the loss or damages
suffered by the Owner due to delays in completion of the Agreement. Therefore, for every -Day of
delay past Completion Date of this Agreement as adjusted by Change Orders, the Contractor and the
Contractor’s Surety will be liable to the Owner, as liquidated damages for delay and not as a penalty,
in the sum designated in Section 102, I1l. Bid Form, and in paragraph H of the Agreement between
Contractor and Owner as set forth in Section 103, for each and every calendar Day the Contractor shall
be in default, as follows:

A. If Substantial Completion has not been achieved by the scheduled Substantial Completion date,
the Substantial Completion liquidated damages shall accrue each Day until Substantial
Completion is achieved.

B. If Substantial Completion has been achieved but Final Completion has not been achieved by
the Final Completion date, Final Completion liquidated damages shall accrue each Day until
Final Completion is achieved.

C. If Substantial Completion is not achieved by the time of Final Completion then liquidated
damages for both Substantial and Final Completion shall run concurrently until Substantial
Completion is achieved.

D. The scheduled Final Completion date shall not be extended, in any case, solely because
Substantial Completion was not achieved by the scheduled Substantial Completion date.
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10.5

10.6

10.7

XI.
111

E. This paragraph will not apply to delays in completion of the Work due to acts of God, acts of
the Public Enemy, acts of the Government (in either its sovereign or contractual capacity),
fires, floods, strikes, or unusually severe weather, provided, that the Contractor shall, within
five (5) Days from the end of the month in which such delay occurred, notify the Owner in
writing of the causes of delay and the facts relating thereto; and, provided that such delay
occurs prior to the Substantial Completion date or, if Substantial Completion has been
achieved, such delay occurs prior to the Final Completion date. Failure to provide such notice
shall preclude the Contractor from claiming that delays resulted from the acts of God, acts of
the Public Enemy, acts of the Government (in either its sovereign or contractual capacity),
fires, floods, strikes, or unusually severe weather.

F. Nothing in the above clause shall be interpreted as limiting in any way, the Owner’s right to
proceed against the Contractor for additional damages or losses. Liquidated damages are for
delay only and are in addition to any other rights available to the Owner by contract or law. To
the fullest extent permitted by Laws and Regulations, the Contractor shall waive any defense
as to the validity of such liquidated damages as set forth herein on the grounds that such
liquidated damages are void as penalties or are not reasonably related to actual damages.

Weather shall be considered “unusually severe”, only if a weather condition (or any combination of
weather conditions) prevents the Contractor from working a number of workdays during a calendar
month, which number exceeds the number of workdays listed below for that calendar month. Delays
will only be allowed for the amount of lost work days in excess of the following:

January 6 July 4
February 4 August 3
March 4 September 3
April 3 October 3
May 4 November 3
June 4 December 5

The Contractor shall anticipate the potential loss of the number of workdays listed above for each
calendar month due to weather, and shall schedule the Work accordingly. Any schedules submitted
shall include the above number of days each month as lost days. The Owner shall determine, upon
examination of submitted evidence, whether or not weather prevented the Contractor from performing
Work on the days claimed by the Contractor. The Owner’s determination shall be final and binding
upon the parties.

The Work shall be considered complete when the following criteria have been met; all items of the
Work have been constructed, inspected and accepted by the Owner and further that all punch list items
have been corrected and the Owner has issued a letter of acceptance.

SEPARATE CONTRACTS BY OWNER

The Owner reserves the right to award other contracts in connection with the Project, the work under
which may proceed simultaneously with the execution of this Agreement. The Contractor shall afford
other separate Contractors reasonable opportunity for the introduction and storage of their materials
and the execution of their work, and the Contractor shall take all reasonable action to coordinate its
Work with theirs. If the work performed by the separate Contractor is defective or so performed as to
prevent the Contractor from performing the Work, the Contractor shall immediately notify the Owner
upon discovering such conditions. Upon receiving notification, the Owner shall take such appropriate
steps as are necessary to allow the Contractor to perform Work under the Agreement, and appropriate
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121

122

12.3

extensions of time and change orders will be given to the Contractor, pursuant to the Agreement, to
compensate for any delays and extra costs caused by separate Contractor's performance.

INDEMNIFICATION

To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold
harmless the Owner, the Engineer, the Engineer’s Consultants and officers, directors, employees,
agents and other consultants of each and any of them from and against all claims, costs, losses and
damages (including, but not limited to all fees and charges of engineers, architects, attorneys and other
professionals and all court or arbitration or other dispute resolution costs) caused by, arising out of or
resulting from the performance of the Work, provided that any such claim, cost, loss or damage: (i) is
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible
property (other than the Work itself), including the loss of use resulting therefrom, and (ii) is caused
in whole or in part by any negligent act, errors, omissions, recklessness, or intentionally wrongful
conduct of the Contractor, any Subcontractor, any supplier, any person or organization directly or
indirectly employed by any of them to perform or furnish any of the Work or anyone for whose acts
any of them may be liable, regardless of whether or not caused in part by a person or entity indemnified
hereunder. This paragraph shall not require indemnification for a particular claim, cost, loss, or damage
to the extent caused by or resulting solely from the negligence of the Owner, it agents, or employees.

In any and all claims against the Owner or any of the Owner’s consultants, agents, officers, directors,
or employees by any employee (or the survivor or personal representative of such employee) of the
Contractor, any Subcontractor, any supplier, any person or organization directly or indirectly employed
by any of them to perform or furnish any of the Work or anyone for whose acts any of them may be
liable, the indemnification obligation shall not be limited in any way by any limitation on the amount
or type of damages, compensation, or benefits payable by or for the Contractor or any such
Subcontractor, supplier or other person or organization under workers’ compensation acts, disability
benefit acts or other employee benefit acts.

The indemnification obligations of the Contractor shall not extend to the damages caused by the Owner
and the Owner’s consultants, officers, directors, employees or agents resulting from the negligent
preparation or approval of, Drawings, or Specifications.

End of Section
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SECTION 109

MEASUREMENT AND PAYMENT

l. MEASUREMENT AND PAYMENT PROCEDURES

1.1 General

A

Measurement will be made on the basis of completion of the Work in accordance with the
Contract Documents and the appropriate specification section.

Measurement of quantities will be made by the Contractor in the presence of the Owner. The
methods of measurement and computations used in determination of quantities of materials
furnished and installed shall be those generally recognized as conforming to good engineering
practice.

The term "Complete in Place" will mean that the item of Work shall be furnished and installed
in accordance with the Contract Documents complete with all appurtenances necessary for the
item to be used for its intended function. Testing and acceptable results shall be included.

Linear foot and vertical foot measurements shall be measured along the horizontal plane of the
ground or paved surface.

Area computations shall be made on the surface. Pay measurements for area computations
will not exceed plan dimensions as shown on the Drawings, unless otherwise approved by the
Owner in writing.

No payment will be made for length, width, or depth, in excess of that shown on the Drawings
or specified in the Specifications for any construction, unless otherwise approved by the Owner
in writing.

The term "Each" when used as an item of payment will mean complete payment for the Work
described in the Contract Documents.

The word "Lump Sum” when used as an item of payment will mean complete payment for
Work described in the item, including all materials, labor, and equipment necessary to
complete the Work in accordance with the Contract Documents.

Quantities will be measured and paid for in accordance with one of the following methods,
and as specified on the Bid form

1.2 Incidental Items

A

There are numerous incidental items of Work that are required to complete the Project. While
these items may not be specifically mentioned or illustrated by the Contract Documents and
there may be no specific pay items listed for them, the Contractor will be required to perform
those incidental tasks that can be anticipated through inspection of the Contract Documents,
inspection of the construction area, and experience in this class of construction.
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Items considered incidental Work shall not be measured for payment or paid for as such unless
specified as unit price by items on the Bid form. These items and their costs shall be included
in the unit prices or lump sum Bid for the pay items unless Bid separately. Incidental items
include but are not limited to the following:

Allaying dust and mud

Clearing and grubbing

Construction entrances

Contaminated groundwater management

Daily cleanup

Drainage feature restoration including culvert end-walls, swales, and paved swales
Excavation and dewatering

Final surface restoration

Fittings and Restrained Joints

Furnishing, hauling, placing, manipulating, and compacting material

Location of existing utilities

Material royalties

Minor relocation of buried cables, water lines, sewer lines, or similar utility lines 2
inches and smaller in diameter

14. Offsite disposal of excess excavated, surplus and remnant excavated materials
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15. On-site manufacturer or representative services

16. Pavement marking

17. Permits, unless provided by the Owner

18. Protection of existing utilities and other facilities

19. Removal and replacement of existing signs, fences, mail boxes, and similar existing
improvements

20. Shoulder tie-in to restored pavement

21. Site restoration and cleanup

22. Site security

23. Stakeout and surveying
24, Traffic control

25. Top soil and seeding
26. Record Drawings

13 Schedule of Values for Lump Sum Bid ltems

A

Within fourteen (14) Days after the Effective Date of the Agreement, the Contractor shall
submit a schedule of values for all of the Work which shall include quantities and prices of
items aggregating the Contract Price and shall subdivide the Work into component parts in
sufficient detail to serve as the basis for progress payments during construction. Such prices
shall include an appropriate amount of overhead and profit applicable to each item of Work.

The Owner shall review the schedule and shall respond in writing to the Contractor within ten
(10) Days either approving or disapproving the schedule. If the schedule of values is
disapproved, the Contractor shall resubmit the schedule with revised value or additional
substantiating data and the Owner shall either approve or disapprove the revised schedule
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within ten (10) Days. No payments shall be processed or approved until the schedule of values
is approved by the Owner.

The Contractor shall include Erosion and Sedimentation Maintenance Line ltem in the
Schedule of Values.

14 Application for Progress Payment by Contractor

A.

Unless otherwise provided in this Section, the Owner shall make monthly progress payments
to the Contractor on the basis of a duly certified and approved Application for Payment for
Work performed during the preceding calendar month as approved by the Owner.

At least ten (10) Days before each partial progress payment (but not more often than once a
month), the Contractor shall submit to the Owner an Application for Payment filled out and
signed by the Contractor for the Work completed during the period covered by the partial
progress payment estimate and supported by such data as is required by the Contract
Documents.

The schedule of values for lump sum items established as provided in Section 109-1.2 shall
serve as the basis for progress payments and shall be incorporated into a form of Application
for Payment acceptable to the Owner.

Up to date Record Drawings, as described in Section 105.V, shall be submitted with monthly
invoices.

15 Payment for Material on Hand

If payment is requested on the basis of materials and equipment not incorporated in the Work, but
delivered and suitably stored at the site or at another location agreed to in writing, the Application for
Payment shall be accompanied by a bill of sale, invoice or other instrument documenting that the
materials and equipment are free and clear of all Liens and evidence that the materials and equipment
are covered by appropriate property insurance, all of which will be satisfactory to the Owner. The
Owner, at its sole discretion, may not pay for stored materials without prejudice and without cause.

1.6 Review of Applications for Progress Payments

A.

The Owner shall, within ten (10) Days after receipt of each Application for Payment, make
such investigations as deemed necessary to verify the accuracy of the Application for Payment
and either accept the application as accurate and suitable for payment or return the Application
to the Contractor indicating in writing the Owner’s reasons for refusing payment. If payment
is refused, the Contractor shall make the necessary corrections and resubmit the Application
and the Owner shall have an additional ten (10) Days after receipt of the corrected Application
for Payment from the Contractor to determine whether this Application is accurate and suitable
for payment.

The Owner shall, within thirty (30) Days after acceptance of the Application for Payment,
make payment to the Contractor. The Owner may refuse to make payment of the full amount
because claims have been made against the Owner on account of the Contractor’s performance
or furnishing of the Work, or because Liens have been filed in connection with the Work, or
because there are other claims entitling the Owner to a set-off against the payment. The Owner
shall give the Contractor immediate written Notice stating the reasons for its failure to make
payment.
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The Owner may also refuse to make payment of the full amount because there are other items
entitling the Owner to retain set-offs from the amount recommended, including but not limited
to:

1. Owner compensation to the Engineer for actual costs for extra personnel hours for
labor plus expenses because of the following Contractor caused events:

a. Witnessing re-testing of corrected or replaced defective Work.

b. Return visits to manufacturing facilities to witness factory testing or re-
testing.

C. Evaluation of proposed substitutes and in making changes to Contract

Documents occasioned thereby.

d. Overtime worked by the Contractor necessitating the Engineer, Resident
Project Representative (and support staff, if any), to work overtime.

2. Liability for liquidated damages incurred by the Contractor as set forth in the
Agreement.

3. Loss to Owner caused by Contractor acts or omissions including, but not limited to:
a. Defective Work not remedied,;
b. Claims filed or reasonable evidence indicating probable filing of claims

against the Contractor;

C. Failure of the Contractor to make payments properly to subcontractors or for
materials or labor;

d. A reasonable doubt that the Project can be completed for the balance then
unpaid;
e. Failure to maintain (each month) the record set of Drawings and

Specifications. Failure to provide the Owner with record Drawings and
Specifications within thirty (30) calendar Days from the date of the Substantial
Completion;

f. Failure to periodically remove and dispose of accumulated debris, rubbish,
and discarded/damaged materials;

g. Persistent failure to carry out the Work in accordance with the Contract
Documents;

h. A reasonable doubt that the Work will be completed within the Contract Time.

4. Failure of the Contractor to submit an updated progress schedule or other required

supporting documentation (if requested by the Owner) to the Owner with the monthly
application for progress payment.
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1.7 Retained Funds

A

The Owner shall retain 5 percent (%) of the total amount of each partial progress payment to
assure faithful performance of the Agreement by the Contractor. The Owner will release all
retainage upon Final Payment.

Pursuant to and in accordance with Section 2.2-4334 of the Code of Virginia, the Contractor
may exercise the option to use the escrow account utilization procedure with respect to retained
funds. The Contractor may do so by indicating its preference for this procedure in the
appropriate space provided on the Bid form.

1. Should this option be selected, the Contractor shall execute the Escrow Agreement
and shall submit same to the Owner in the manner prescribed by law. If the Escrow
Agreement form is not submitted as noted, the Contractor shall forfeit such rights to
the use of the escrow account utilization procedure.

2. In order to have retained funds paid to an escrow account, the Escrow Agreement shall
be executed by the Contractor, the escrow agent, and the surety, and shall be submitted
by the Contractor to the Owner for approval by the Owner’s attorney. The
Contractor’s escrow agent shall be a trust company, bank or savings institution with
its principal office located in the Commonwealth of Virginia. The Escrow Agreement
shall contain the complete address of the escrow agent and surety, and the executed
Escrow Agreement will be authority for the Owner to make payment of retained funds
to the Escrow Agent. After approving the Escrow Agreement, the Owner shall pay to
the escrow agent the funds retained as provided herein except that funds retained for
lack of progress or other deficiencies on the part of the Contractor shall not be paid to
the Escrow Agent. The Escrow Agent may, in accordance with the terms of the
Escrow Agreement, invest the funds paid into the escrow account and pay earnings on
such investments to the Contractor or release the funds to the Contractor provided that
such funds are fully secured by approved securities.

3. Retained funds invested and securities held as collateral for retainage may be released
only as and when directed by the Owner. When the Final Payment is paid, the Owner
shall direct to the Contractor monies due as determined by the Owner. The Owner
reserves the right to recall retained funds and to release retained funds to the surety
upon receipt of written request from the Contractor or in the event of default.

4, The escrow account procedure shall apply to any contract for the sum of Two Hundred
Thousand Dollars ($200,000), or more, for construction of highways, roads, streets,
bridges, parking lots, demolition, clearing, grading, excavating, paving, pile driving,
miscellaneous drainage structures, and the installation of water, gas, sewer lines, and
pumping stations.

18 Conditions of Payment to Contractor

A

All material and Work covered by partial progress payments shall thereupon become the sole
property of the Owner, but this provision shall not be construed as relieving the Contractor
from the sole responsibility for the safety and protection of all materials and Work upon which
payments have been made or the restoration or replacement of any damaged or stolen Work or
property or as a waiver of the right of the Owner to require the fulfillment of all the terms of
the Agreement
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Prior to Substantial Completion, the Owner, with the concurrence of the Contractor, may use
any completed or substantially completed portions of the Work. Such use shall not constitute
an acceptance of such portions of the Work.

The Owner shall have the right to enter the premises for the purpose of doing work not covered
by the Contract Documents. This provision shall not be construed as relieving the Contractor
of the sole responsibility for the care and protection of the Work, or the restoration of any
damaged Work except such as may be caused by agents or employees of the Owner.

The Contractor shall indemnify and save the Owner or the Owner's agents harmless from all
claims growing out of the lawful demands of Subcontractors, laborers, workmen, mechanics,
material men, and furnishers of machinery and parts thereof, equipment, tools and all supplies,
incurred in the furtherance of the performance of the Work. The Contractor shall, at the
Owner's request, furnish satisfactory evidence that all obligations of the nature designated
above have been paid, discharged, or waived. If the Contractor fails to do so the Owner may,
after having notified the Contractor, either pay unpaid bills or withhold from the Contractor's
unpaid compensation a sum of money deemed reasonably sufficient to pay any and all such
lawful claims until satisfactory evidence is furnished that all liabilities have been fully
discharged whereupon payment to the Contractor shall be resumed, in accordance with the
terms of the Contract Documents but in no event shall the provisions of this Section be
construed to impose any obligations upon the Owner to either Contractor, the Surety, or any
third party. In paying any unpaid bills of the Contractor, any payment so made by the Owner
shall be considered as a payment made under the Contract Documents by the Owner to the
Contractor and the Owner shall not be liable to the Contractor for any such payments made in
good faith.

The Contractor shall take one of the two following actions within seven (7) Days after receipt
of amounts paid to the Contractor by the Owner for Work performed by the Subcontractor
under the Agreement:

1. Pay to the Subcontractor the proportionate share of the total payment received
attributable to the Work performed by the Subcontractor under the Agreement; or

2. Notify the Owner and Subcontractor, in writing, or his intention to withhold all or a
part of the Subcontractor’s payment with the reason for nonpayment.

All contracts awarded by the Contractor to a Subcontractor for any portion of the Work shall
include:

1. An interest clause that obligates the Contractor to pay interest to the Subcontractor on
all amounts owed by the Contractor that remain unpaid after seven (7) Days following
receipt by the Contractor of payment from the Owner for Work performed by the
Subcontractor under that contract, except for amounts withheld as allowed.

2. An interest rate clause stating, “Unless otherwise provided under the terms of this
contract, interest shall accrue at the rate of one percent per month.”

3. A payment clause that requires (i) individual contractors to provide their social
security numbers and (ii) proprietorships, partnerships, limited liability companies and
corporations to provide their federal employer identification numbers.
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1.9

1.10

111

1.12

G. The Contractor shall include in each of its subcontracts a provision requiring each
Subcontractor to include or otherwise be subject to the same payment and interest requirements
as specified in Section 1.7 above, with respect to each lower-tier Subcontractor.

H. A Contractor’s obligation to pay an interest charge to a Subcontractor pursuant to the payment
clause in this section may not be construed to be an obligation of the Owner. A contract
modification may not be made for the purpose of providing reimbursement for such interest
charge. A cost reimbursement claim may not include any amount for reimbursement for such
interest charge.

Final Payment

After the Contractor has completed all corrective Work as determined by a final inspection to the
satisfaction of the Owner and has delivered all maintenance and operations manuals, schedules,
guarantees, bonds, certificates of inspection, and other documents as required by the Contract
Documents, the Contractor may make application for final payment following the procedure for partial
progress payments. Within thirty (30) Days after approval, the Owner shall pay to the Contractor the
amount stated, less all prior payments and advances to or for the account of the Contractor. All prior
estimates and payments including those relating to extra Work shall be subject to correction by this
payment, which is called the Final Payment. The Contractor's obligation to perform the Work and
complete the Project in accordance with the Contract Documents shall be absolute. Neither approval
of any progress or Final Payment by the Owner nor the issuance of a Certificate of Substantial
Completion, nor any payment by Owner to Contractor under the Contract Documents, nor any use or
occupancy of the Project or any part thereof by Owner, nor any act of acceptance by Owner nor any
failure to do so, nor any correction of defective Work by Owner shall constitute an acceptance of Work
not in accordance with the Contract Documents.

Acceptance of Final Payment Constitutes Release

The acceptance by the Contractor of the Final Payment shall be and operate as a release to the Owner
of all claims and of all liability to the Contractor for all things done or furnished in connection with this
Work excepting the Contractor's claims for interest upon Final Payment, should this payment be
improperly delayed. No payment, final or otherwise, or partial or entire use or occupancy of the Work
by the Owner, shall constitute an acceptance of any Work or materials not in accordance with the
Contract Documents, nor shall the same relieve the Contractor of responsibility for faulty materials or
workmanship or operate to release the Contractor or his Surety from any obligation under the Contract,
the Performance Bond and Payment Bond.

Assignments

Neither party to the Agreement shall sell, transfer, assign or otherwise dispose of the whole or any parts
of the Agreement or of the right, title or interest therein without the prior written consent of the other,
nor shall the Contractor assign any monies due or to become due hereunder, without the previous written
consent of the Owner.

Payment Affidavit

The Owner, before making any payment, including the final payment, if it is deemed that such
procedure necessary to protect his interests, may require the Contractor to furnish an affidavit from
all subcontractors and material suppliers used in conjunction with this Contract that each has been
paid in full, or in the alternative, an affidavit that so far as he has knowledge or information, all
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2.1

2.2

2.3

24

payments have been made and that there is no basis under which a claim against the payment bond
could be filed. However, the Owner may make payments in part or in full to the Contractor without
requiring the affidavits, and the payments so made shall not impair the obligations of any Surety or
Sureties on any bond or bonds furnished under this Contract.

CHANGE ORDERS AND FIELD ORDERS

The Owner may at any time, as the need arises, order changes within the scope of the Work without
invalidating the Agreement. If such changes increase or decrease the amount due under the Contract
Documents, or in the time required for performance of the Work, an equitable adjustment shall be
authorized by Change Order.

The Contract Price and Contract Time may be changed only by a Change Order, approved by the
Owner prior to the performance of the Work by the Contractor or granted by the Owner upon written
Notice by Contractor submitted in accordance with Section 104-5.2 and 5.3 or Section 105-16.2. The
value of any Work covered by a Change Order or of any claim for increase or decrease in the Contract
Price or Contract Time shall be established in accordance with the following methods in the order of
precedence listed below:

A. Established contract unit prices;

B. An agreed lump sum or unit price established by direct negotiation between the Contractor and
the Owner; or,

C. In the event that any changes in the Work are not settled under A. and B. above, the Contract
Price shall be adjusted in accordance with the following:

1. In any case such change involves extra Work which is performed by the Contractor,
the Contract Price shall be increased by (a) the direct cost of such Work, as mutually
agreed upon or otherwise as determined in accordance with the Contract Documents,
and (b) ten percent (10%) of the amount of (a) to cover Contractor’s additional job
(field and home office) overhead, and (c) five percent (5%) of the sum of (a) and (b)
to cover Contractor’s additional job profit.

2. In any case such change involves extra Work which is performed by a Subcontractor,
the Contract Price shall be increased by (a) the amount paid by the Contractor to the
Subcontractor for such extra Work, and (b) seven and one-half percent (7-1/2%) of the
amount paid to the Subcontractor to cover the Contractor’s additional job (field and
home office) overhead and (c) five percent (5%) of the sum of (a) and (b) to cover
Contractor’s additional job profit. On Work performed by the Subcontractor, the
Subcontractor shall be allowed overhead and profit in accordance with paragraph C
(1) above.

3. In the case of either subparagraph 1 or 2 above, the Contract Price shall also be
increased by the corresponding increase in the cost of the Contractor’s performance
bond.

It is the Contractor's responsibility to notify his Surety of any change affecting the general scope of the
Work or change in the Contract Price and/or Contract Time so that the amount of the applicable Bonds
shall be adjusted accordingly. The Contractor shall furnish proof of such adjustment to the Owner.

Whenever changes, alterations, additions, omissions, or revisions are called for by the Owner for which
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2.5

2.6

2.7

the necessary Drawings and details have been completed and submitted to the Contractor, or when
changes, alterations, additions or omissions are clearly given in writing to the Contractor, the
Contractor is to submit an itemized statement of quantities and prices incidental to such revisions,
changes, additions and omissions.

The Owner may at any time order minor changes within the scope of Work by issuing a Field Order.
The Contractor shall proceed with the performance of any changes in the Work so ordered by the
Owner unless the Contractor believes that such Field Order entitles the Contractor to a change in
Contract Price or Time or both, in which event the Contractor shall give the Owner written Notice
thereof within seven (7) Days after the receipt of the ordered change. The Contractor shall not execute
such changes pending the receipt of an executed Change Order or further instruction from the Owner.
The Owner shall respond to such written Notice from Contractor within twenty-one (21) days after
receipt of all supporting data from Contractor in accordance with Section 105.16.2

If any item in the Agreement is determined to be unnecessary for the proper completion of the Work
contracted, the Owner may, upon written Notice to the Contractor, eliminate such item from the
Agreement. Payment will not be made for such item except that the Contractor shall be compensated
for the actual cost of any Work performed for the installation of such item and the net cost of materials
purchased, including freight and tax costs, as evidenced by invoice. No additional compensation will
be made for overhead or anticipated profit.

The Contractor shall not be entitled to any adjustment in the Contract Price or Contract Time due to
any condition or alleged condition if:

A. The Contractor knew of the existence of such conditions at the time the Contractor made a
final commitment to the Owner in respect of Contract Price and Contract Time by the
submission of a Bid; or

B. The existence of such condition could reasonably have been discovered or revealed as a result
of any examination, investigation, exploration, test or study of the site and contiguous areas
required by the Contract Documents to be conducted by or for the Contractor prior to the
Contractor making such final commitment; or

C. The Contractor failed to give the written Notice within the time and as required by Section
104-5.2 and 5.3, Section 105-16.2 or Section 108.7.4.
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CHANGE ORDER

No.

DATE OF ISSUANCE

EFFECTIVE DATE

OWNER

CONTRACTOR

Contract

PROJECT

OWNER'’S Contract No.
ENGINEER

ENGINEER’S Contract No.

You are directed to make the following changes in the Contract Documents:

Description:
Reason for Change Order:

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:

Original Contract Price
$

CHANGE IN CONTRACT TIMES:

Original Contract Times:
Final Completion:

(Days or dates)

Net Increase (Decrease) from previous Change
Orders No. to :
$

Contract Price prior to this Change Order:
$

Net increase (decrease) of this Change Order:
$

Net change from previous Change Orders No.—
toNo. —
Final Completion:

(Days)
Contract Times prior to this Change Order:
Final Completion:

(Days or dates)
Net increase (decrease) of this Change Order:
Final Completion:

(Days)

Contract Price with all approved Change Orders:
$

Contract Times with all approved Change Orders:
Final Completion:

(Days or dates)

RECOMMENDED: APPROVED:

By: By:

ACCEPTED:

By:

ENGINEER(Authorized Signature)

Date: Date:

OWNER(Authorized Signature)

CONTRACTOR(Authorized Signature)

Date:
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V. APPLICATION FOR PAYMENT

PROJECT SUMMARY
Date: Contractor’s Name:
Project Name: Project Number:
Original Contract Amount: $
Original Contract Time: Days
Adjusted Contract Amount (by approved Change Orders): $
Adjusted Contract Time (by approved Change Orders): Days

Adjusted Contract Completion Date:

STATUS OF WORK PERFORMED

Total Value of Original Work Performed to Date:

Total Value of Change Order Work Performed to Date (with attachment):
Total Value of All Work Performed to Date:

Value of Materials Stored (Attach Statement):

Less % Retained by Owner:

Net Amount Earned on Contract to Date:

Fewer Amounts of Previous Payments Approved:

BALANCE DUE THIS PAYMENT:

© P PP PPN R

Value of Work Remaining to be Completed:
Percentage Complete to Date (Value/Time): % %

CERTIFICATION OF CONTRACTOR

| certify to the best of my knowledge and belief that all items and amounts on the face of the attached estimate
and invoice and this Application for Payment are correct; that all Work has been performed and/or material
supplied in full accordance with the terms and conditions of the Contract Documents, including all duly
authorized deviations, substitutions, alterations, additions and/or deletions; that the foregoing is a true and
correct statement of the Contract Price up to and including the last day of the period covered by this estimate
and Application for Payment; that no part of the "BALANCE DUE THIS PAYMENT" has been received; that
all previous Progress Payments received on this Agreement have been applied by the undersigned to discharge
in full all obligations of the undersigned incurred in connection with the Work covered by prior applications
for payment under this Agreement; and that all materials and equipment incorporated in said payment or
otherwise listed in or covered by this Application for Payment are free and clear of all liens, claims, security
interest and encumbrances.

APPROVALS
This Application for Payment has been checked, verified and approved for payment by:

Contractor By Title Date
Resident Project Rep. By Title Date
Engineer By Title Date
Owner By Title Date
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AFFIDAVIT OF
PAYMENT OF CLAIMS

BY: (Contractor)

THIS DAY personally appeared before me,
, a Notary Public in and for the City/County/State of
Virginia, and being by me first duly sworn states that all Subcontractors and suppliers of labor and materials
have been paid all sums due them to date for Work performed or materials furnished in the performance of the
Agreement between:

(Owner)

and (Contractor)

dated , 20, for the construction of

or arrangements have been made by the Contractor
satisfactory to such Subcontractors and suppliers with respect to the payments of such sums as may be due
them by the Contractor.

CONTRACTOR
BY:
TITLE:
DATE:
SEAL OF CONTRACTOR
Subscribed and sworn to before me this
__dayof _ 20 .
My commission expires on the
day of , 20
NOTARY PUBLIC
NOTARY SEAL
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VL. CERTIFICATE OF SUBSTANTIAL COMPLETION

Project Description: Project No
Other:
Location: Completion Date:
Contract Date:
Contract For: Contractor:
Owner:

This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the
following specified parts thereof:

TO WIT: The Owner and Contractor are hereby advised that the Work to which this certificate applies has
been inspected by authorized representatives of the Owner, Contractor, and Engineer, and that all Work is
hereby declared to be substantially complete in accordance with the Contract Documents on:

Date of Substantial Completion

A tentative list of items to be completed or corrected is attached hereto. This list may not be all-inclusive and
the failure to include an item in it does not alter the responsibility of the CONTRACTOR to complete all items
of the Work in accordance with the Contract Documents. When this certificate applies to a specified part of
the Work, the items in this tentative list shall be completed or corrected by the CONTRACTOR within

Days of the above date of substantial completion. The date of substantial completion is the date which all
guarantees and warranties begin, except as follows:

This certificate is issued, accepted, and acknowledged by:

Engineer By Title Date
Contractor By Title Date
Owner By Title Date
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VIl.  STATEMENT OF SURETY COMPANY

IN ACCORDANCE with the provisions of the AGREEMENT dated , 20,
BETWEEN
(OWNER)
AND
(CONTRACTOR)
THE
(SURETY)

SURETY on the Material and Labor Payment BOND of:

(CONTRACTOR)

after a careful examination of the books and records of said CONTRACTOR or after receipt of an affidavit
from CONTRACTOR, which examination of affidavit satisfies SURETY that all claims for labor and materials
have been satisfactorily settled, hereby approves of the final payment to the said
, CONTRACTOR, and by these
presents witnesseth that payment to the CONTRACTOR of the final estimates shall not relieve SURETY of
any of its obligations to

(OWNER)

as set forth in the said SURETY COMPANY'S BOND.

IN WITNESS WHEREOF, said SURETY has hereunto set its hand and seal this day of
, 20 .
ATTEST:
(SEAL) BY
PRESIDENT

NOTE: This statement, if executed by any person other than the President or Vice President of the Company,
shall be accompanied by a certificate of even date showing authority conferred upon the person so signing to
execute such instruments on behalf of the Company represented.

City of Williamsburg Kiwanis Park Field #4
IFB # 01-7104-21

February 2021 109-14



CONTRACTOR'S RELEASE
KNOW ALL MEN BY THESE PRESENTS THAT:

(Contractor) of County/City and
State of does hereby acknowledge that he has received this day from the
(Owner) the sum of One Dollar ($1.00) and other valuable consideration
in full satisfaction and payment of all sums of money owing, payable and belonging to
(Contractor) Dated , 20 .

NOW, THEREFORE, the said (Contractor) (for myself, my heirs,
executors and administrators; for itself, its successors and assigns) do by these presents remise, release,
quitclaim and forever discharge the said , Owner, its
successors and assigns, of and from all claims and demands arising from or in connection with the said
Agreement dated , 20 , and of and from all, and all manner of action and actions,
cause and causes of action and actions, suits, debts, dues, duties, sum and sums of money accounts, reckonings,
bonds, bills, specialties, covenants, contracts, agreements, promises, variances, damages, judgements, extents,
executions, claims and demand, whatsoever in law or equity, or otherwise which against the said
, Owner, its successors and assigns ever had, now
have, or which (I, my heirs, executors, or administrators; it, its successors and assigns) hereafter can, shall or
may have, for upon or by reason for any matter, cause or thing whatsoever, from the beginning of the world to
the date of these presents.

IN WITNESS WHEREOF (Contractor) has caused these presents to
be duly executed this day of , 20 .

Signed, Sealed and Delivered
in the Presence of:
CONTRACTOR

(SEAL)

BY:

Name

Title

ATTEST:

SECRETARY
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IX. MANHOLE/STRUCTURE PROTECTIVE COATING POST INSTALLATION

CERTIFICATION

(Submit prior to Substantial Completion)

Project Name

Owner

Contractor

Agreement No.

Applicator | certify that dhe coating system identified below was
Company Name: installed in conformance with the manufacturer’s
. recommendations at the conditions listed below.

Address:
Telephone:

This applicator is certified by

, Coatings Manufacturer, located at

Completion of the project.

(Address)

Coatings Manufacturer Authorized Representative/Title

and approved in the proper application of the specified coating system. The materials and workmanship for
Type B (80 mil) coatings systems are warranted for a period of five (5) years from the date of Substantial

Date

Coating System:

(Use Separate Form For Each Coating System Applied)

Actual Ambient Min/Max Dry Film
Date Manhole/ Substrate Conditions Air Conditions Recoat Thickness
Applied | Structure CSP Temp. | Moisture Temp. | Humidity | (Hrs/Hrs) | (Avg) | (Min)
Number | Rating (°F) (Yes/No) (°F) (%)
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Actual Ambient Min/Max Dry Film
Date Manhole/ Substrate Conditions Air Conditions Recoat Thickness
Applied | Structure CSP Temp. | Moisture Temp. | Humidity | (Hrs/Hrs) | (Avg) | (Min)
Number | Rating (°F) (Yes/No) (°F) (%)
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X. STANDARD BID ITEMS AND UNITS

Section Bid Item Category Unit
301 Clearing and grubbing Clearing and Grubbing ACRE or LS
301  Tree protection fencing Clearing and Grubbing LF
302  Storm sewer pipe (diameter and type) Drainage Structures LF
302  Pipe culverts (waterway opening) Drainage Structures LF
302  Pipe reducers (larger diameter) Drainage Structures LF
302  Jacked pipe (diameter and type) Drainage Structures LF
302 Reinstalled pipe (diameter) Drainage Structures LF
302  End sections (standard and size) Drainage Structures EA
302 Endwalls Drainage Structures EA
302  Box culverts (waterway opening) Drainage Structures LF
302  Pipe grate Drainage Structures LF or EA
302 kI)Dor)(zgsl yard inlets, catch basins, and intake Drainage Structures EA
302  Base section (drop inlets and manholes) Drainage Structures LF
302  Manhole (0-6' depth) (4 or 5 foot diameter) Drainage Structures EA
302  Manhole (>6' depth) (4 or 5 foot diameter) Drainage Structures VF
302  Conflict manhole Drainage Structures EA
302  Concrete spring boxes Drainage Structures EA
302  Junction boxes Drainage Structures EA
302  Reconstructed manholes Drainage Structures EA
302  Precast arches Drainage Structures LF
0y o R Ston S P Dranage St L
303  Regular excavation Earthwork CY,SYorLS
g Poveneneronion (e ST Earnuon sv
e e e Earton sv
303  Curb & gutter demolition Earthwork LF
303  Existing structure demolition Earthwork EA
303  Existing pipe demolition Earthwork LF
303  Existing sidewalk demolition Earthwork SY
303  Existing driveway demolition Earthwork SY
303  Undercut excavation (regular) Earthwork CY
303  Select material (min. CBR) Earthwork CY
303  Suitable fill (regular) Earthwork CY or TON
303  Backfill of undercut excavation (regular)  Earthwork CY or TON
303  Surcharge placement and removal Earthwork CY
303  Settlement plate Earthwork EA
303  Geotextile fabric for base preparation Earthwork SY
303  Backfill of undercut excavation (trenching) Earthwork CY or TON
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Section Bid Item Category Unit
303  Undercut excavation (trenching) Earthwork CYy
303 (StI:ees(t:it?i%bt))racing, and shoring left in place Earthwork LS
303  Rip-Rap for erosion control Earthwork TON or SY
303  Check dam (log or rock) Earthwork EA
303  Baled straw check dam Earthwork EA
303  Temporary silt fence Earthwork LF
303  Geotextile fabric for erosion control Earthwork SY
303  Temporary filter barrier Earthwork LF
303  Sediment basin excavation Earthwork CYy
303  Slope drain Earthwork EA
ey ek v
303 Inlet protection ( type of device) Earthwork EA
303  Construction entrance Earthwork EA
303 rP;]r;[’;ective coverings and soil stabilization Earthwork sy
305  Select material - Types | and min CBR Subgrade and Shoulders Tons
305  Select material - Types Il or Il Subgrade and Shoulders CY
305  Gravel driveway replacement Subgrade and Shoulders EA
309  Aggregate material (base course) Aggregate Base Course CY or TON
309 '&%ggeggfﬁsza:; ijgr;il d gutter) Aggregate Base Course CY or TON
310  Tack coat Tack and Prime Coat GALLON
310  Prime coat Tack and Prime Coat GALIS‘S N or
313  Asphalt surface treatment Asphalt Surface Treatment SY
315  Asphalt concrete (type and class) Asphalt Concrete Pavement TON or SY
315  Bituminous leveling course Asphalt Concrete Pavement TON
315  Rumble strips (mainline or shoulder) Asphalt Concrete Pavement LF
315  Liquid asphalt coating (Rumble Strips) Asphalt Concrete Pavement SY
315 Sa"Y cut asphalt concrete pavement Asphalt Concrete Pavement LF

(Thickness)

315  Edge clipping of shoulders Asphalt Concrete Pavement LF
315  Asphalt driveways (Thickness) Asphalt Concrete Pavement SY or EA
317  Pavement patch Pavement Patching LF or SY
406  Reinforcing steel or welded wire mesh Reinforcing Steel POUND
406  Epoxy-coated reinforcing steel Reinforcing Steel POUND
414 Dry riprap (class and depth) Riprap SY or TON
414 Mortared riprap Riprap SY
414 Grouted riprap Riprap SY or TON
414 Dumped riprap Riprap SY or TON
414  Concrete riprap in bags Riprap CYy
414  Erosion control rip rap Riprap SY or TON
414  Erosion control stone — culvert outlet Riprap SY or TON
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Section Bid Item Category Unit
protection (Class and Standard)

501  Underdrain and combination underdrain Underdrains LF
501  Geotextile fabric Underdrains LF
501  Outlet pipe Underdrains LF
502 alértgilcgézgggtt;g:)curb and gutter Concrete Items LF
502  Gutter, standard, radial and entrance Concrete Items SY or LF
502  Paved ditch Concrete Items SY or LF
502  Paved flume Concrete Items SY or LF
502  Entrance gutter Concrete Items SY or LF
502  Street connection pavement Concrete Items SY or LF
502  Energy dissipators Concrete Items EA
502  Signisland Concrete Items EA or SY
502  Median barriers (including delineators) Concrete Items LF
502  Median Strips (width) Concrete Items LF or SY
502  Directional island curb Concrete Items LF
502 I(Hifxglscs)cement concrete sidewalks Concrete ltems sy
502  Concrete steps (concrete)/reinforcing steel Concrete Items CY /LBS
502  Handrails Concrete Items LF
502  Geotextile fabric Concrete Items SY
502  Curb cut ramps Concrete Items SY
502  Composite detectable warning panels Concrete Items SF
502 ﬁz?;rlztt(iaoir)lveway replacement (Pipe Concrete Items EA
502  Concrete driveway and entrances Concrete Items SY
505  Guardrail (Standard) Guardrail and Steel Median Barriers LF
505 Radial guardrail (Standard) Guardrail and Steel Median Barriers LF
505  Reuse guardrail (Standard) Guardrail and Steel Median Barriers LF
505  Steel median barrier (Standard) Guardrail and Steel Median Barriers LF
505  W-beam median barriers Guardrail and Steel Median Barriers LF
505 Intermediate anchorage assembly Guardrail and Steel Median Barriers EA
505 ;’iet(r:r;)mal guardrail treatment (Back of Guardrail and Steel Median Barriers LF
505  Terminal guardrail (Roadway side) Guardrail and Steel Median Barriers EA
505  Guardrail terminal (Standard and type) Guardrail and Steel Median Barriers  LF or EA
505 s«i)ue;eable guardrail terminal (Standard and Guardrail and Steel Median Barriers ~ LF or EA
505  Rub rail Guardrail and Steel Median Barriers LF
505  Guardrail beam Guardrail and Steel Median Barriers LF
505  Guardrail post (Standard and Length) Guardrail and Steel Median Barriers LF
505  Guardrail offset block, wood or composite Guardrail and Steel Median Barriers EA
505  Remove existing guardrail Guardrail and Steel Median Barriers LF
505  Remove existing guardrail terminal Guardrail and Steel Median Barriers EA
505  Fixed object attachment (Standard) Guardrail and Steel Median Barriers EA
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Section

Bid Item

Category

Unit

505

505
507
507
507
507

510

510

511
512
512

512

512
512
512
512
512

512

512

512
512
512
512

512

512
512
512

512

512
512
512
512
512
512

512
512

Guardrail terminal site preparation

(Standard)
Bull nose barrier

Fences (Standard and Height)
Gate (Standard and Length)

High visibility fences
Pedestrian fence

Remove, reset, relay, adjust, install,
modify, reconstruct relocate, existing

(Item or standard)

Adjust structure heights (Type)

Allaying dust

Flagger service (Certified)
Flagger service (Police-assisted))
Automated flagger assistance device (Per

device)

Pilot vehicle
Electronic arrow
Warning light

Group 2 channelizing devices
Pedestrian barricade devices (per location)

Traffic barrier service (per location)
(Type and/or standard)

Traffic barrier service guardrail
termination (standard)

Impact attenuator service (Type)
Temporary traffic control signal
Temporary signalization

Modify signal (location)
Temporary construction pavement marking

(type and message)

Temporary construction pavement message
marking (type and width)

Temporary pavement marker

Eradication of existing pavement marking

(per 6-inch width)

Eradication of existing non-linear

pavement markings

Temporary detour (standard and type)
Crusher run aggregate (No. 25 or 21A)

Type Il barricades
Construction signs

Truck mounted attenuator
Portable traffic control signal

Portable changeable message sign
Maintenance of traffic

Guardrail and Steel Median Barriers

Guardrail and Steel Median Barriers

Fences
Fences
Fences
Fences

Relocating or Modifying Existing

Miscellaneous Items

Relocating or Modifying Existing

Miscellaneous Items
Allaying Dust

Maintaining Traffic
Maintaining Traffic

Maintaining Traffic

Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic

Maintaining Traffic

Maintaining Traffic

Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic

Maintaining Traffic

Maintaining Traffic
Maintaining Traffic

Maintaining Traffic

Maintaining Traffic

Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic
Maintaining Traffic

EA

EA
LF
EA
LF
LF

EA, LF, SY,
CYorLS

EA

HR
HR
HR

HR

HR
HR
DAY
DAY,
LF

LF

EA or LF

EA
LS
LS
LS

LF

EA
EA
LF

SF

LF
TON
EA
SF
HR
LS

HR
LS
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Section Bid Item Category Unit
512  Temporary curb ramp Maintaining Traffic EA
512  Temporary detectable warning surface Maintaining Traffic LF
512  Portable temporary rumble strips Maintaining Traffic EA
513  Mobilization (2 payments) Mobilization & Demobilization LS
515  Milling pavement Planing or Milling Pavement SY
521  Pavers Pavers SY
530 Abandon plpe,_(dlameter/flowable fill) Abandonment of Existing Pipelines LE or CY

< larger than 2-inch> and Structures
530 Abandon meter boxes Abandonment of Existing Pipelines EA
and Structures
530 Abandt_)n Iate(als and cleanouts Abandonment of Existing Pipelines LE or EA
(on active mains) and Structures
530  Abandon drainage structures Abandonment of Existing Pipelines EA
and Structures
. Abandonment of Existing Pipelines
530  Abandon metallic structures and Structures EA
530  Abandon manholes Abandonment of Existing Pipelines EA
530  Abandon meter/valve vaults/boxes Abandonment of Existing Pipelines EA
and Structures
530  Abandon fire hydrants Abandonment of Existing Pipelines EA
and Structures
602  Topsoil (4-or 6-inch depth) Topsoil ACRE or CY
603  Lime Seeding TON
603  Fertilizer (per LB of N+P+K) Seeding LB
603  Regular seed Seeding LB
603  Temporary Seed Seeding LB
603  Legume Seed Seeding LB
603  Overseeding Seeding LB
603  Hydraulic erosion control products (type)  Seeding SY
603  Sedimentation retention products Seeding LF
604  Sod, fertilizer and lime Sodding SY
605  Plants (Type and size) Planting EA
605  Mulching and remulching Planting 100 SF
606 Rolled erosion control product (drainage Rolled Erosion Control Products SY
channels)
606  Rolled erosion control product (slopes) Rolled Erosion Control Products SY
608 Mowing Mowing HR or LS
Concrete foundation . .
700 (Standard, type and, size) Traffic Control Devices EAor CY
700  Electrical service (Standard and type) Traffic Control Devices EA
700  Luminaire arm (Length) Traffic Control Devices EA
Lighting pole
700  (Standard luminaire mounting height, and  Traffic Control Devices EA
length of luminaire arm)
Signal pole
700  (Standard, length, number, and length of ~ Traffic Control Devices EA
arms)
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Section Bid Item Category Unit
700  Overhead sign structure Traffic Control Devices EA
700  Sign posts Traffic Control Devices LF
700  Pedestal pole (Standard and length) Traffic Control Devices EA
700  Wood pole (Class and length) Traffic Control Devices EA
700  Conductor cable (Size/number) Traffic Control Devices LF
700  Conduit (Type and size) Traffic Control Devices LF
700  Trench excavation (Standard) Traffic Control Devices LF
700  Junction box (Standard) Traffic Control Devices EA
700  Test bores Traffic Control Devices EA
700  Electrical service grounding electrode (per Traffic Control Devices EA

10 foot)
700  Bored conduit (size) Traffic Control Devices LF
704 (P.?;/S?:Q; /I(l)r:eCIrz :srl;n(?wi dth) Traffic Control Devices LF
704  Pavement message marking (Location) Traffic Control Devices EAor LF
704  Pavement marker (Type) Traffic Control Devices EA
801  Water main (Type & diameter) Water Distribution Systems LF
801  Fire hydrant assembly (Type I, 11 or I11) Water Distribution Systems EA
801  Water sampling stations Water Distribution Systems EA
801  Gate valves (size and diameter) Water Distribution Systems EA
801  Butterfly valves (diameter) Water Distribution Systems EA
801  Water meter box Water Distribution Systems EA
801  Tapping sleeve/valve (diameter) Water Distribution Systems EA
801  Blowoff assembly Water Distribution Systems EA
801  Manual air vent assembly Water Distribution Systems EA
o1 ype K copper service fines jack and pull) e pyistinution systems LF or EA
801 (Tsfﬁgelfoﬁogfaﬁ; service lines (0pen cu)  \yater Distribution Systems LF or EA
801  Private service relocations Water Distribution Systems EA
801  Polyethylene encasement Water Distribution Systems LF
801  Connections to existing water mains Water Distribution Systems EA
801  Plugging existing 2” water main Water Distribution Systems EA
801  Offset of existing water main Water Distribution Systems LF
801  Cutin tees Water Distribution Systems EA
801  Cutin crosses Water Distribution Systems EA
801  Cutin valves Water Distribution Systems EA
801  Tracer Wire Box Water Distribution Systems EA
Gravity sewer pipe
802  (diameter, type and depth 0-6, 6-8, 8-10,  Sanitary Gravity Sewer Systems LF
10-12,12-14,14-16,16-18,18-20, >20"
802  Sewer laterals (type and diameter) Sanitary Gravity Sewer Systems LF or EA
802  Manhole, 0'to 6' in depth (4-or 5-foot dia.) Sanitary Gravity Sewer Systems EA
802  Manhole extra depth (4-or 5-foot dia.) Sanitary Gravity Sewer Systems VF
802  Drop manhole (inside or outside) Sanitary Gravity Sewer Systems EA
City of Williamsburg Kiwanis Park Field #4
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Section Bid Item Category Unit
802  Non Standard Manhole (Type) Sanitary Gravity Sewer Systems VF or EA
802  Watertight manhole frame and cover Sanitary Gravity Sewer Systems EA
802 Clea_ln—put assembl!es Sanitary Gravity Sewer Systems EA

(mainline and service lateral)
802  Connections to existing manholes Sanitary Gravity Sewer Systems EA
802  Connections from new manholes Sanitary Gravity Sewer Systems EA
Manhole/structure coatings (Type A or B, . .
802 4- or 5-foot manhole diameter) Sanitary Gravity Sewer Systems VF or EA
803  Force main (type and diameter) Sanitary Force Main Systems LF
803  Manual air vent assembly Sanitary Force Main Systems EA
803  Valves (type, size and diameter) Sanitary Force Main Systems EA
803  Tapping sleeve/valve (size and diameter)  Sanitary Force Main Systems EA
803 Connections to existing force mains or Sanitary Force Main Systems EA
manholes
803 Interior pipe corrosion lining (diameter) Sanitary Force Main Systems LF
803  Offset of existing force main Sanitary Force Main Systems LF
803  Cutin tees Sanitary Force Main Systems EA
803  Cutin crosses Sanitary Force Main Systems EA
803  Cutin valves Sanitary Force Main Systems EA
803  Tracer Wire Box Sanitary Force Main Systems EA
804  Bore and jack casing (diameter) Boring and Jacking LS
806  Horizontal directional drill Horizontal Directional Drilling LS
Sanitary Sewer Rehabilitation (Sections 810-824)
Light cleaning (diameter and, w/ or w/out . .
810 CCTV) Sewer Line Cleaning LF
Heavy cleaning (diameter and number of
810  passes greater than 3 and, w/ or w/out Sewer Line Cleaning LF
CCTV)
810  Manhole cleaning Sewer Line Cleaning EA
810  Descaling (w/ or w/out CCTV) Sewer Line Cleaning LF
811 TeIeV|5|_on inspection (Mainline sewer or Television Inspection LF
lateral lines)
Bypass pumping / Flow ~ MGD .
812 (Flow > 2 MGD) Bypass Pumping LS or DAY
813 CIPP method/Wall thickness=____mm Pipe Rehabilitation By Cured-In- LE
(Diameter) Place Method
813 Removal of intruding service lateral Pipe Rehabilitation By Cured-In- EA
Connections (ferrous or non-ferrous) Place Method
- N Pipe Rehabilitation By Cured-In-
813  Longitudinal temperature monitoring Place Method SEGMENT
815  Pipe bursting Pipe Bursting LF
815  Sealing and benching manholes Pipe Bursting EA
816  Cutting of Protruding Taps in Mainline ?_i\;\;?r:gPlpe and Lateral Joint EA
816  Testing of Lateral Connections in Mainline Sewer Pipe and Lateral Joint EA
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Section Bid Item Category Unit
Sewers Testing
816  Testing of Pipe Joints in Mainline Sewers ii\gier:gPlpe and Lateral Joint EA
816  Testing of Lateral Connections to Manholes ii\gier:gPlpe and Lateral Joint EA
817 Pac_ke_r Injection Grouting of Pipe Joints in Chemical Grouting EA
Mainline Sewers
817 Packer Imect!on Gr'ou'tlng of Laterals Chemical Grouting EA
Connections in Mainline Sewers
817 Chemical Grouting of Lateral Connected to Chemical Grouting EA
Manholes
817  Chemical Grout Chemical Grouting GAL
817  Post Construction CCTV Inspection Chemical Grouting LF
817 Post L_ateral Connection Residual Grout Chemical Grouting EA
Cleaning
817 V\_/arranty Tes_tlng Mainline Joints or Lateral Chemical Grouting EA
Pipe Connections.
Sewer point repair
818  (diameter, material, and depth 0-6, 6-8, 8- Point Repair By Excavation LF
10, 10-12, 12-14, 14-16,16-18, 18-20, >20")
819 Insitu Rehabilitation Repair Insitu Structural Point Repair LF
820 Insitu Sectional Lining :_r}zlitrlngPomt Repair By Sectional LF
820  Removal of Protruding Service Laterals :_r}?]litrLngPomt Repair By Sectional EA
821  Service laterals (diameter and material) sanitary Sgwer Service LF
Reconnection
821  Sealing of laterals sanitary Sgwer Service EA
Reconnection
821  Reinstatement of laterals sanitary Sgwer Service EA
Reconnection
822 Manhole rehabllltatlon (Method) Manhole Rehabilitation VF
(4- or 5-ft diameter)

822  Manhole frame seals Manhole Rehabilitation EA
823  Rehabilitated pipe Sliplining LF
. . . Sewer Lateral Rehabilitation By

st
824  One piece main and lateral liner (1% 3 feet) Cured-In-Place Method EA
824 One piece main and lateral liner Sewer Lateral Rehabilitation By LE
(Additional feet) Cured-In-Place Method
824 Standard Lateral Liner (CIPP Sewer Lateral Rehabilitation By LE
thickness/diameter) Cured-In-Place Method
Sewer Lateral Rehabilitation By
824 Cleanout Cured-In-Place Method EA
Sewer Lateral Rehabilitation By
824  Remove/Replace MH Frame and Cover Cured-In-Place Method EA
. . Sewer Lateral Rehabilitation By
824  Removal of Intruding Service Laterals Cured-In-Place Method EA
End of Section
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SECTION 110

SPECIAL PROVISIONS

CONSTRUCTION DRAWINGS:

Plans are the property of the Owner and shall not be used for any purposes other than those specified
in these Contract Documents.

HAMPTON ROADS PLANNING DISTRICT COMMISSION REGIONAL CONSTRUCTION
STANDARDS:

Prior to construction, the Contractor is required to obtain a copy of the Hampton Roads Planning
District Commission Regional Construction Standards, Sixth Edition), from the Hampton Roads
Planning District Commission located in Chesapeake, Virginia.

MODIFICATIONS:

The following modifications, additions, or deletions to the HRPDC Regional Construction Standards
are hereby incorporated into the contract documents.

REVISE Section 101: I. 1.21 “Engineer” as follows:

The person, firm or corporation named as such in the Agreement. For the purposes of these
specifications, the term “Engineer” as used herein is inclusive of the term Architect as defined
in Title 54.1-400 of the Code of Virginia. In the event the Owner should not require the services of
the Engineer, then the powers, duties, and responsibilities conferred in the Contract Documents to the
Engineer shall be construed to be those of the Owner.

ADD Section 106:11 2.6:

The Owner has prequalified the following subcontractors, from which the Contractor shall select, for
the field construction portion of the work.

» GreenCor LLC

* ITAC

» Carolina Green
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MODIFICATIONS TO REGIONAL CONSTRUCTION STANDARDS

Section Title Page Subsection Modification
101 I 1 21 Modify defined term “Engineer” to include Architect.
106 I 2 6 Prequalified subcontractors, from which the Contractor shall select, for the field

construction.
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MODIFICATIONS TO REGIONAL CONSTRUCTION STANDARDS

Section

Title

Page

Subsection

Modification
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APPLICABLE REGIONAL CONSTRUCTION STANDARDS - STANDARD DETAILS
The pertinent HRPDC Standard Details below (with modifications, if any) shall apply.

If not included below, refer to Locality’s Standard Details.

Detail

Name

Notes
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PRESS BOX TECHNICAL SPECIFICATIONS:

DIVISION 1: GENERAL REQUIREMENTS

A) SUMMARY OF WORK
1) The Work described in these specifications consists of furnishing all plant, equipment,
superintendence, labor, skill and materials necessary for the construction of the following work:
a) A new Press Box Building and Ball Field #4 and associated site improvements on the
designated property at 125 Longhill Road, Williamsburg, Va 23185.
b) Construction of the site work shall be as described on the Civil documents and the

Landscape documents. See Appendix for HRPDC specifications applicable to site work.

(i) See HRPDC Division 1, Section 110 for Owner’s prequalified subcontractors for
the field construction, from which Contractor shall select one to perform the field
construction work.

c) The Work described for the Press Box includes all site work within 5'-0" of the building
perimeter necessary for the building construction to be complete and operational. If
discrepancies or inconsistencies between these documents and the Civil documents are
discovered, the Architect, the Landscape Architect and the Civil Engineer are to be notified
immediately.

2) Applicable Codes:
a) All references to codes, specifications, and standards referred to in the Specification

Sections and on the Drawings shall mean, and are intended to be, the latest edition,
amendment and/or revision of such reference standard in effect as of the date of these
Contract Documents.

b) All work shall comply with the INTERNATIONAL BUILDING CODE (IBC-2015) as adopted by
the VIRGINIA UNIFORM STATEWIDE BUILDING CODE, PART | (VCC-2015). All requirements
implied by code are to be part of the Contract whether or not they are specified by these
Documents.

B) PROJECT COORDINATION
1) Modification Procedures: See HRPDC Division 1, Section 109.
2) Project Meetings: See HRPDC Division 1, Section 108.
3) coordinate with the Owner and Architect.
C) SUBMITTALS
1) See HRPDC Division 1, Section 105.
2) Contractor must submit samples, product literature or shop drawings ONLY for items which are:

a) Covered by allowance,

b) In which a substitution or alternate is sought,

c) A performance specification without a product reference is given.

D) PRODUCT SUBSTITUTIONS
1) See HRPDC Division 1, Section 105.
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F)

G)

2)

Submit samples, product literature or shop drawings to Owner for any proposed substitution.
Also, ALWAYS SUBMIT WITH PROPOSED SUBSTITUTION THE PROPOSED CHANGE IN CONTRACT
SUM (IF ANY).

PROJECT CLOSEOUT:

1)
2)

See HRPDC Division 1, Section 105.
Coordinate with Owner.

ROLE OF THE ARCHITECT: Architect will assist the City in construction contract administration with
customary services.
GENERAL NOTES AND REQUIREMENTS

1) Dimensions are drawn to face of stud or face of masonry unless otherwise indicated.

2) Contractor to verify dimensions in field prior to fabrication of members and commencing work.

3) Design Uniform Live Loads / Concentrated Live Loads where applicable:

a) Commercial Structures:
(i) Slab on Grade 100 PSF
(ii) First Floor 40 PSF
(iii) Roof 20 PSF /300 Ibs.

4) Contractor shall keep the premises free from accumulation of waste material and rubbish
periodically; at the completion of the work, he shall remove from the premises all rubbish,
implements and surplus materials and leave the building broom clean. Wash all windows,
reflective surfaces, bathrooms, resilient flooring, and countertops.

5) Contractor shall pay all required fees, obtain necessary permits and give all required notices.

ALLOWANCES

1) Allowance Items are as follows:

TABLE OF ALLOWANCES:
ITEM AMOUNT UNITS
Door Hardware (Exterior): $400/Door, $300/ ¥ Door Door; mat. only
Sign (Exterior): $250 Sign; mat. only

ALTERNATES

1) Definition: An alternate is a proposed amount that will be added to or deducted from a
Contractor’s Bid amount if the Owner decides to accept a corresponding change in either the
scope of work or in products, materials, equipment, systems or installation methods described
in the Contract Documents.

2) Work Included: Miscellaneous services, appurtenances and similar items incidental to or
required for complete provision of alternate, whether or not mentioned as part of the alternate.

3) Description of Requirements:

a) Alternate “A”:
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(i) Base Bid: Combination of stone dust paving and concrete paving at dugout level at
dugouts and bleachers, as delineated on SD1.3;

(ii) Alternate: In lieu of stone dust paving at dugout level as delineated on SD1.3,
provide concrete surface at field level (approximately 3,640 sf additional concrete
surface).

J)  CUTTING AND PATCHING

1)

2)

Structural Elements: Do not cut and patch structural elements in a manner that could change
their load-carrying capacity or load-deflection ratio.

Visual Requirements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch construction exposed on the exterior or
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's
aesthetic qualities. Remove and replace construction that has been cut and patched in a visually
unsatisfactory manner.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during cutting and patching operations, by methods and with materials so as not to void existing
warranties.

Existing Materials: Use materials identical to existing materials. For exposed surfaces, use
materials that visually match existing adjacent surfaces to the fullest extent possible. If identical
materials are unavailable or cannot be used, use materials that, when installed, will match the
visual and functional performance of existing materials.

Temporary Support: Provide temporary support of Work to be cut.

Protection: Protect existing construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage
to adjoining areas.

Existing Services: Where existing services are required to be removed, relocated, or abandoned,
bypass such services before cutting to avoid interruption of services to occupied areas.

Cutting: Cut existing construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply
with original Installer's written recommendations.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other Work. Patch with durable seams that are as invisible as
possible. Provide materials and comply with installation requirements specified in other
Sections of these Specifications.

DIVISION 2: SITEWORK
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B)

D)

F)

G)

These requirements are intended to complement, and not override, requirements delineated in the

Civil and Landscape documents. For Bidding purposes, assume most stringent requirements govern.

Contractor is responsible for all Site work in the immediate vicinity of the building perimeter (and

other as may be delineated in the Civil and Landscape documents) including:

1) Clearing and Disposal

2) Excavation and Backfill

3) Rough Grading

4) Finish Grading

5) Landscaping

Test all foundation drains and subgrade waterproofing prior to final backfill.

Landscaping shall include (See Landscape documents);

1) Fine grading

2) Topsoil and seeding

3) Planting and mulch

Site work to include final grading and new topsoil and sodding of all disturbed areas.

Contractor to notify "MISS UTILITY OF VIRGINIA" prior to beginning excavation for location of

underground utilities.

Exterior footings were designed to bear on undisturbed soil or structural fill a minimum of 2'-0"

below existing grade with a minimum soil bearing pressure of 1,500 PSF. If contractor suspects this

is not attainable, he shall contact Architect for consultation.

Footing depths shall be adjusted as required to bear on undisturbed soil of the minimum bearing

capacity.

Where required, fill shall be compacted structural fill (SM).

Where required, soil under footing and slabs shall be compacted to at least 95% of maximum

density as determined by Standard Proctor.

All utilities which cross footings must pass above footings through block wall, patch, parge.

(2.SP) Soil Treatment for termite control:

1) Engage a licensed professional pest control operator; use only termiticides which bear a Federal
registration number of the U.S. Environmental Protection Agency.

2) Provide 5 year warranty, signed by Applicator and Contractor.

3) Apply to all critical areas including entire inside perimeter inside of foundation walls and around
all sides of any slab or crawlspace penetrations.

Provide 30” wide concrete ground gutter below all locations of Press Box roof runoff. Coordinate

direction of slope with site drainage.

Contractor shall be responsible for utility connections and tap fees. All connections shall be

underground.

Construction Entrance: Keep driveways and entrances clear at all times. Do not use these areas for

parking or storage of materials. Schedule deliveries to minimize material storage requirements.

DIVISION 3: CONCRETE
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A)

B)
Q)
D)
E)
F)

(3.EJ) Expansion joint material shall be pre-formed, non-extruded, bituminous impregnated, resilient
type. Control joints may be saw-cut or metal screed type.

All concrete shall have a minimum compressive strength of 3,000 PSI @ 28 days, min.

Reinforcing bars shall be ASTM A-615, Grade 40 unless noted otherwise.

Concrete slabs shall have welded wire reinforcement in accordance with ASTM A-185.

Concrete slab on metal deck shall have 6x6-W4.0xW4.0 welded wire reinforcement.

Anchor bolts shall be ASTM F-1554 Grade 36.

DIVISION 4: MASONRY

A)

B)

Q)
D)

E)
F)

CMU and Mortar to be selected by Architect from Manufacturer’s standard samples.

1) Smooth Face and Split Face units with vertical score joint to match site work CMU selections.
2) Integral color CMU units where exposed above grade.
CMU Units: Trenwyth Mesastone Masonry Blocks by Echelon to match existing press boxes, or

approved equal, as follows:
1) Press Box: Ground Face & Split Face (exterior side).

2) Gable Ends Accent Diamond: Split Face Scored (exterior side).

3) CMU shall be hollow load bearing, light weight (ASTM C-90).

4) Mortar and Grout: (ASTM C-270) Type N or RN above grade; Type S or RS below grade
5) Horizontal Joint Reinforcement: Galvanized Carbon steel wire (Truss design).

6) Grout: Pea Gravel Concrete

7) CMU and Mortar with integral waterproofing admixture.

Masonry work shall comply with BIA and NCMA standards.

Joints:

1) Exterior: concaved tooled

2) Interior: raked tooled

Final Cleaning (brick): Acidic cleaner recommended by unit manufacturer.
Masonry Flashing: 'Nervastral' or approved equivalent.

DIVISION 5: METALS

A)

B)

D)

Shop paint ferrous metal with red synthetic quick-drying primer, Red Lead-Red-Iron Oxide (PPG No.

6-202), unless otherwise indicated.

Steel Lintels, Angles, Angle Frames, Bent Plates and Straps.

1) Furnish miscellaneous steel pipe columns, plates, angles, angle frames, bent plates and straps as
indicated or required.

2) See "Division 4: Masonry" for other requirements.

Anchors: Furnish galvanized anchors required for miscellaneous metal work.

Comply with AISC's "Specification for Structural Steel Buildings--Allowable Stress Design and Plastic

Design," RCSC's "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," and AWS D1.1

"Structural Welding Code--Steel."
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F)

G)

Fabricate structural steel according to AISC specifications and tolerance limits of AISC's "Code of

Standard Practice for Steel Buildings and Bridges" for structural steel.

(5.DEK) Galvanized Corrugated Steel Deck shall be 1.0C-33 26 Gage non-composite deck by Vulcraft

or approved equal. Provide shop drawings including fastening pattern at connections. Include all

appurtenances as required for complete installation including pour stops.

(5.BRK) Steel Brackets: shall be 2.0” Concealed Brackets by A&M Hardware, INC. or approved equal.

Guard Railings: Submit shop drawings and color charts to Architect for approval. Drawings provide

only a conceptual layout. Supplier must provide shop drawings sealed by a PE verifying compliance

with IBC structural and dimensional requirements.

1) Provide a complete system with all anchors and attachments needed for a complete installation.

2) For bid purposes, assume Steel Pipe members to match chain link fencing.

3) To extent practical, use prefabricated fittings and transition pieces. Anchor bases with non-
shrink grout.

4) See Landscape and Civil sheets for coordination.

DIVISION 6: WOOD AND PLASTIC

A)

B)

All lumber, unless otherwise noted, is to be No. 2 Southern Yellow Pine surface with maximum 19%
moisture content with the following minimum allowable stresses:

1) Extreme fiber stress Fb= 1,550 PSI
2) Horizontal Shear Stress Fv = 95 PSI
3) Compression Parallel to grain Fc= 1,150 PSI
4) Compression perpendicular to grain Fcl= 450 PSI

5) Modulus of elasticity E= 1,600 KSI
All wood in contact with concrete, masonry, or within 18" of crawlspace floor shall be treated with
ACQ preservative in accordance with AWPA Standard U1 as follows:

1) Interior - Above Ground: Use Category 2
2) Exterior - Above Ground (protected): Use Category 3A
3) Exterior - Above Ground (exposed): Use Category 3B

All plywood shall be manufactured and graded in accordance with DOC PS-1 for plywood
construction. Each plywood sheet shall bear the "APA" grade trademark. Oriented Strand Board or
Particle board of equivalent structural properties and complying with DOC PS-2 may be substituted.
Nails shall be placed 3/8" minimum from the edge of the plywood sheets. The minimum nail
penetration into framing members shall be 1-1/2" for 8D nails and 1-3/8" for 10D nails.
Connectors and Supports
1) Anchors: Furnish galvanized anchors required for carpentry work.
2) (5.HAG) Beam hangers shall be "HW" series Strong Tie connectors by Simpson Company or
approved equal, unless noted otherwise.
(5.HUR) Hurricane clips shall be “H-5's” for rafters by Simpson Company or approved equal.
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F)

G)
H)

There shall be not less than one line of bridging in every eight feet of span in roof framing. The
bridging shall consist of not less than one by four inch lumber double nailed at each end or metal
cross bracing.

Exterior Trim and Brackets: Redwood, QSI lumber grade I; back-prime.

(6.CAB) Cabinetry: AWI custom grade with plastic laminate finish on all exposed surfaces. Formica or
approved equal; color to match existing and selected from manufacturer’s standard line.
Architectural Woodwork shall comply with AWI standards for Custom Grade unless indicated
otherwise.

DIVISION 7: THERMAL AND MOISTURE

A)

B)

F)

G)

(7.RI) Rigid insulation above grade shall be ASTM C578 Type X, 15 psi, 1.3 pcf density Foamular 250
Extruded Polystyrene (XPS) by Owens Corning, or approved equivalent. Thickness to be 2” for R-10ci,
unless noted otherwise.

Blanket or batt insulation shall be thickness of R-value indicated on drawings. Batt insulation shall be

kraft faced. Wall batts shall be installed with tabs lapped over 1-1/2" stud face. Floor insulation

shall be secured in place with wire supports and kraft face up.

Prior to installation of insulation, all potential locations of air infiltration such as pipe, wiring and

duct penetrations, shall be filled with appropriate sealant such as foam ("polycell"), caulk, etc.

Metal Roofing: Standing Seam (12” o.c.) PAC-CLAD Snap-on Standing Seam 1” by Peterson

Aluminum or approved equivalent. Install over 30# asphalt saturated felt, typical. Install per

manufacturer’s directions.

Infiltration Control: Prior to installation of insulation, all potential locations of air infiltration such as

pipe, wiring, duct penetrations and cracks shall be filled with approved and appropriate sealant such

as foam ("polycell"), fiberglass, caulk and etc.

Flashing and Sheet Metal

1) Separate dissimilar metals with 15# felt, asphaltum paint or vinyl plastic tape, lapped so there
are no voids in the separating material.

2) All aluminum flashing shall be anodized No. 20 gauge, machine bent, color to match adjacent
material. Concealed flashing may be clear anodized finish.

3) All flashing over head trim of doors and windows shall be machine bent and shall continue an
even 1/2" over the front of face trim with a hemmed edge.

Roof Accessories

1) Soffit Vents: Rudeen Model #Vss96-kB or equivalent.

2) Standards: Comply with SMACNA "Architectural Sheet Metal Manual" details for fabrication of
units, including flanges and cap-flashing to coordinate with type of roofing indicated. Comply
with NRCA “Roofing and Waterproofing Manual” details for installation of units.

3) Roof Accessory Materials: Miscellaneous Units;

a) Sheet Metal: Except as otherwise indicated, 20 gage, copper-bearing zinc-coated steel,
ASTM A 526, G90 hot-dip galvanized, mill phosphatized.
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b) Fasteners: Match metal and finish of metal work, or provide nonmagnetic stainless steel,
unless another type fastener is recommended by manufacturer of accessory unit.
c) Roofing Cement: FS SS-C-153, type which is compatible with roofing, and which is nominally
free of sulfur.
d) Bituminous Coating: 15 mil bituminous mastic coating, FS TT-C-494 or SSPC-Paint 12,
nominally free of sulfur.
e) Mastic Sealant: Polyisobutylene type.
H) Joint Sealers
1) Caulking and crack joint compound where indicated shall be Butyl caulk or approved equivalent
and shall match the color of the surface to which it is applied.
I) Foundation Waterproofing: "Bituthene System 4000" by Grace Construction Products, or approved
equivalent.
J) Allridge vents shall be by the roofing manufacturer.
K) Any roof valleys shall be "open" with metal flashing as described above or per the manufacturer’s
standard details.

DIVISION 8: DOORS AND WINDOWS

A) (8.DR1 and 8.DR2) Exterior Doors: Insulated Steel Door (3’-0” x 6’-8” x 1-3/4”) and Hollow Steel
“Half” Doors (3’-0” x 3’-0” x 1-3/4”).
1) Swinging Doors: By Amweld Building Products, LLC., Ceco Door Products, or Republic Builders
Products Co., or approved equal.
2) Face sheets fabricated from metallic-coated steel sheet. Provide doors complying with
requirements indicated below by referencing ANSI/SDI A250.8 level and model and ANSI/SDI
A250.4 for physical endurance level.

Level 2 and Physical Performance Level B (Heavy Duty), Model 2 (Seamless).
3) Core Construction: Manufacturer’s standard kraft-paper honeycomb, polystyrene, mineral-

board, or vertical steel-stiffener core that produces doors complying with ANSI/SDI A250.8.

4) Vertical Edges for Single-Acting Doors: Square edge unless beveled edge is indicated.
a. Beveled Edge: 1/8 inch in 2 inches (3 mm in 50 mm).

5) Top and Bottom Edges: Closed with flush or inverted 0.042 inch (1.0 mm) thick end closures or
channels of same material as face sheets.

B) Standard Steel Frames:

1) General: Comply with ANSI/SDI A250.8 and with details indicated for type and profile.

2) Exterior Frames: Fabricated from metallic-coated steel sheet.
a) Fabricate frames with mitered or coped and welded face corners and seamless face joints.
b) Frames for Level 2 Steel Doors: 0.053 inch (1.3 mm) thick steel sheet, unless otherwise

indicated.

c) Provide surface applied rain drip full length at head.
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C) Supports and Anchors: Fabricated from electrolytic zinc-coated or metallic-coated steel sheet.
a) Jamb Anchors: Masonry, stud-wall, compression, or post installed expansion type; not less
than 0.042 inch (1.0 mm) thick.
b) Floor Anchors: Formed from same material as frames, not less than 0.042 inch (1.0 mm)
thick.
D) Door Hardware: see Division 1 for Allowance for doors.
a) BHMA Grade 1.
b) ADA compliant design and mounting heights.
c) Match existing trim.
d) Provide latchset, closer, ADA compliant threshold, door sweep, and weatherstripping.
E) Window Unit:
1) Windows: Kawneer series 8400TL thermal window or approved equal.
a) Horizontal slider.
b) Perimeter filler.
c) 1”insulated, tempered glass unit w/ argon.
F) (8.ACC) Access Panels shall be Larsen’s L-DW series, model L-DW 20x30, or approved equal.

DIVISION 9: FINISHES

A) Coordinate all selections with Owner/Architect.
B) Gypsum Drywall: to be 5/8" unless noted otherwise; screw and glue to framing: “Certain Teed”, "US

Gypsum", "Gold-Bond" or equivalent.

1) Joint treatment shall be Joint Compound System and Perf-A-Tape joint reinforcement.

2) All J-bead shall be from USG 200 series.

3) Nails shall be conical head, angular ring drywall type pop-resistant will modified ring shank, or
Type S drywall screws. (Nail or screw to wall; screw to ceiling).

4) Where fire-resistance-rated assemblies are required, provide materials and construction
identical to assemblies tested according to ASTM E 119 by an independent testing and
inspecting agency acceptable to authorities having jurisdiction.

C) Painting/Special Coverings

1) Architect will provide color schedule for all paints not specified.

2) Delivery, storage, and handling, per manufacturer’s recommendations.

3) Coordination: Provide finish coats which are compatible with prime paints used. Provide
barrier coats over incompatible primers where required. Notify Architect in writing of
anticipated problems using specified coatings with substrates primed by others.

4) Surface Preparation: Perform preparation and cleaning procedures in strict accordance with
coating manufacturer's instructions for each substrate condition.
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5) Application: Apply painting and finishing materials in accordance with manufacturer's
directions. Use applicators and techniques best suited for material and surfaces to which
applied.

6) Exterior Paint Systems: by Benjamin Moore and Company, Coronado Paint Company, Sherwin
Williams Company, Tnemec or approved equal.

a) Any exterior wood to receive paint shall be back-primed prior to installation.

b) Exterior wood or vinyl trim and soffits: Semi-gloss, Acrylic Enamel: 2 coats over primer.

c) Metal doors, metal window and door frames (miscellaneous metal i.e. signs): High
performance, High solids epoxy: 2 coats over epoxy primer.

7) Interior Paint Systems: by Benjamin Moore and Company, Coronado Paint Company, Sherwin
Williams Company, Tnemec or approved equal.

a) Gypsum drywall:
(i) 1st Coat - Primer
(ii) 2nd Coat — Semi-gloss, Acrylic Enamel
(iii) 3rd Coat — Semi-gloss, Acrylic Enamel
b) Metal:
(i) 1st Coat— Epoxy Primer
(ii) 2nd Coat — High performance, High solids epoxy
(iii) 3rd Coat - High performance, High solids epoxy
¢) Painted Wood:
(i) 1st Coat - Enamel undercoat
(ii) 2nd Coat - Semi-gloss enamel
(iii) 3rd Coat - Semi-gloss enamel
d) CMU:
(i) Tnemec Series 83 Ceramion Il epoxy finish (interior use only) over Tnemec 130-6620
Acrylic Cementitious Block Filler or approved compatible equals.
DIVISION 13: SPECIAL CONSTRUCTION

A) Prefabricated Dugout: See Civil and Landscape Architecture Dwgs.
1) Design Basis: Pre-engineered All Steel Gable End Shelter by Superior Shelter, 1050 Columbia
Drive, Carrollton, GA 30117 (https://srpshelter.com)
2) Powder Coated Finish to match existing shelters (PCl 4000 S Certification).
3) Standing Seam Metal Roofing to match existing shelters.
4) Provide 0.032-inch aluminum SMACNA Style A, 4” x 4” box gutter with hangers for sloped fascia
and one 3” downspout at eaves and finished to match shelter
a) Connect to subsurface drainage system, see Civil.
DIVISION 15: MECHANICAL

A) HVAC: See Electrical Sheets
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B)

Plumbing: See Civil and Landscape Architecture Dwgs.

DIVISION 16: ELECTRICAL

A)
B)

Q)

D)

F)

G)

Light fixtures: See Electrical Dwgs.

Provide all necessary labor, equipment, etc. for all work indicated and required for a complete

installation to comply with Nat. Elect. Code.

Any devices (such as pull boxes and disconnect switches) usually employed in this class of work,

though not specifically mentioned, but which may be necessary for the satisfactory completion of

the work shall be furnished and installed by the Contractor as part of his total work.

All trenching, placing of conduit and/or approved underground wire by electrical contractor.

Conduit shall be used under all concrete and paved areas.

Coordinate installation of all fixtures requiring power including:

1) Heating and air conditioning unit.

2) Smoke detector

Materials:

1) Wire and cable shall be copper with THNH/THWN insulation enclosed in a raceway system and
sized as per NEC.

2) All wiring shall be concealed where possible. Where approved by Architect, exposed wiring shall
be run parallel and perpendicular to the building construction.

“ n
r

3) Disconnect switches shall be SQUARE D general duty fusible class “r” fuse clips or equal.

4) Fuses shall be time-delay dual element type and shall be sized as required.

5) Lighting fixture and other equipment specified denotes style and quality. Equipment of equal
design and construction, as determined by Architect, will be considered.

6) All switches and receptacles shall be specification grade and color as chosen by Architect.
(Assume white for bidding standard.)

Sports Field Lighting:

1) Confer with owner.

2) Musco Lighting.

3) A minimum mounting height of 70’ will be required. Manufacturers will be allowed to use poles
taller than 70’ in order to meet the specified spill & glare requirements.

4) The manufacturer is responsible for replacing (including parts and labor) all components of the
sports lighting system that become inoperative including lamps, ballasts, capacitors,
contactors, pole wiring harness and fixture components, i.e. sockets, knuckle assembly, etc.
Fuses, vandalism and acts of God are not covered. The owner expects the system to stay at or
above the target maintained light levels during the 25-year warranty period and it is the
manufacturer’s responsibility to insure that this is occurring within +/- 10% as specified.

5) A(.7) Light Loss Factor has been chosen to ensure light levels on the fields are maintained and
maintenance is minimized. A (.7) LLF will ensure the fields are at or above the target levels for
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approximately 2100 hours. In addition, it minimizes the amount of time maintenance vehicles
will need to drive into the park complex.
6) All manufacturers will be required to meet the test procedures as outlined in IES RP-6-01.
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